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Please join our meeting from your computer, tablet or smartphone.  
https://meet.goto.com/492860317 

You can also dial in using your phone. 
United States:  +1 (872) 240-3311 

Access Code:  492-860-317 

 Call to Order
1. Recognitions and Presentations:
2. Additions-Deletions to the Agenda:
3. Public Comments

This is the time for any shareholder or member of the public to address the committee members on any topic
under the jurisdiction of the Company, which is on or not on the agenda.  Please note, pursuant to the Brown
Act the Committee is prohibited from taking actions on items not listed on the agenda. For any testimony,
speakers are requested to keep their comments to no more than four (4) minutes, including the use of any visual
aids, and to do so in a focused and orderly manner. Anyone wishing to speak is requested to voluntarily fill out
and submit a speaker’s form to the manager prior to speaking.

4. Approval of Committee Meeting Minutes
A. Regular Committee Minutes of October 25, 2022

5. Planning and Operational Issues:

6. Planning and Operational Updates:
A. Project Status Report/Project List

Report on on-going projects
B. 2020 Master Plan

Review and discuss the Master Plan Update

7. Basin Issues and Updates:
o San Antonio Canyon Watershed – Verbal report
o Chino Basin - Verbal report
o Six Basins - Verbal report
o Cucamonga Basin – Verbal report

8. Closed Session: None.

9. Committee’s Comments and Future Agenda Items:
This is the time for the Committee to comment and consider future agenda items relative to planning, water
resources and operations of the company and its shareholders.

Adjournment: 
The next regular PROC Meeting will be held on April 25, 2023 at 3:00 p.m. 

 
 

MEETING AGENDA  
for 

PLANNING, RESOURCES AND OPERATIONS
COMMITTEE 

February 28, 2023 @ 3 pm 
by Virtual/Online or Teleconference 

NOTE:  All agenda report items and back-up materials are available for review and/or acquisition at the Company 
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12:30 – 4:00] and alternating Fridays [8:00 – 11:30 & 12:30 – 3:00].  The agenda is also available for review and 
copying at the City of Upland at 460 N. Euclid Avenue and Upland Public Library located at 450 N. Euclid Avenue. 

POSTING STATEMENT:  On February 23, 2023 a true and correct copy of this agenda was posted at the entry of the 
Company Office (139 No. Euclid Avenue), at the City of Upland at 460 N. Euclid Avenue, on the public bulletin board 
at 450 N. Euclid Avenue (Upland Public Library), and on the Company website. 

https://meet.goto.com/492860317
tel:+18722403311,,492860317


1 

MINUTES OF THE SAN ANTONIO WATER COMPANY 
PLANNING, RESOURCES, and OPERATIONS COMMITTEE 

October 25, 2022 

An open meeting of the Planning, Resources, and Operations Committee (PROC) of the 
San Antonio Water Company (SAWCo) was called to order virtually at 3:02 p.m. on the 
above date. Committee members present were Will Elliott, Kati Parker, and Bob 
Bowcock. Also in attendance were Patricia Olivas with Water Systems Consulting, Inc. 
(WSC), SAWCo’s General Manager Brian Lee, Assistant General Manager Teri Layton, 
and Senior Administrative Specialist Kelly Mitchell. Director Elliott presided. 

1. Recognitions and Presentations – None.

2. Additions-Deletions to the Agenda – None.

3. Public Comments – None.

4. Approval of Committee Meeting Minutes:
A. Regular Committee Minutes of June 28, 2022 – Director Parker moved, and

Director Bowcock seconded to approve the meeting minutes of June 28, 2022 as
presented. Motion carried unanimously.

5. Planning and Operational Issues:

6. Planning and Operational Updates -
A. Project Status Report/Project List – Mr. Lee advised a project not previously

mentioned is the Well 31 project. The bowls in Well 31 are not in working order.
This well is a raw water well which feeds Reservoir 1 which feeds Holliday Rock.
Staff has diverted water typically going to the City of Upland and redirected it to
the domestic system overflowing into Reservoir 1 in order to continue providing
water to Holliday Rock.

The well equipment has been pulled and clogged screens and rotted stainless steel
was found, as well as the fact that the bowls are at the bottom of the well
requiring equipment to extract them. The rehabilitation of this well will be
brought to the Committee and Board once more information on what is needed to
get it back online is known.

B. Paloma Curve Hydraulic Break – Mr. Lee advised staff had WSC prepare a
study which is included in the agenda packet. WSC offered three different
solutions to the noise issue at the Paloma Curve Hydraulic Break. The first option
costing roughly $1 million dollars is to replace most of the line from the Forebay
down. The second option is to replace just the lower portion of the pipeline and
the third option is to attempt modifications on the site itself.

Mr. Lee supports replacing the lower portion of the pipeline primarily because he
believes it will solve the problem at the lowest reasonable cost to SAWCo. He,
however, can stand behind replacing the entire pipeline but believes the cost
estimate may not account for the current actual costs. He would like to move
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forward with the second option to allow for project design to take place during the 
winter months and the actual project to move forward in the spring. If staff waits 
for cost estimate on the first option, the window of opportunity to have the project 
completed by next spring may close and it may be another year before the project 
can move forward.  

Director Bowcock moved and Director Parker seconded to recommend the Board 
approve moving forward with the second option, to replace the lower portion of 
the pipeline at the Paloma Curve Hydraulic Break while the costs for the first 
option, to replace the entire pipeline, are verified. Motion carried unanimously.  

Mr. Lee thanked Ms. Olivas for attending the meeting and stated he would be in 
contact with her to move the project forward. 

Ms. Olivas exited the meeting. 

C. Surface Water Treatment Plant – Mr. Lee drew attention to the historical water
flow data showing the months with below 1 million gallons in which SAWCo
would be able to run the treatment plant. What is not considered are the months
when the flow is so high that the City of Upland cannot, or is unwilling to, take
the water. It is during those months SAWCo will also be able to run the treatment
plant.

Mr. Lee would like to speak with field staff about the recommendation to utilize
UV for disinfection. SAWCo currently uses liquid chlorine to treat the water.
Using chlorine at the proposed facility would have a slightly larger footprint but
the material costs and operating and maintenance costs are lower.

Staff learned that the City of Upland has requested grant funding to install a
smaller train at their treatment plant to allow for lower flow intake. Mr. Lee
recommends having a discussion with City of Upland public works staff about
SAWCo’s treatment plant study. If the City of Upland can obtain the grant money
for their treatment plant, there isn’t a need at this time to move forward with
SAWCo’s own treatment plant. Should they not receive the grant money, there
would then be a need for SAWCo to look into building their own treatment plant.

Director Bowcock commented that the chlorine disinfection route is the way
SAWCo should go. He agreed that Mr. Lee should have a discussion with City of
Upland staff about the City’s application for grant money. Whether the City of
Upland obtains the grant money will determine SAWCo’s next steps regarding a
treatment plant of their own.

No action was taken.

7. Basin Issues and Updates
• San Antonio Canyon Watershed – Nothing to report as there is no water in the

canyon.
• Chino Basin – A minor producers luncheon took place the week before to allow

the parties to get to know each other.
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• Six Basins – Ms. Layton reported a meeting is to be held the following day to 
discuss the Operating Safe Yield (OSY) and the assessment. SAWCo will be 
suggesting the OSY not be reduced until there is a better understanding of how 
the storage is affecting the OSY.  

• Cucamonga Basin – Information and questions are being exchanged with the 
geotechnical engineer as it pertains to the groundwater model. 
   

8. Closed session: None.  
 
9. Committee’s Comments and Future Agenda Items: None. 

 
Adjournment: –The meeting adjourned at 3:22 p.m. 

 
__________________________________ 

        Assistant Secretary 
Brian Lee 



Agenda Date: February 28, 2023 

 Agenda Item No. 6A 

Item Title: Projects and Operations Update 

Purpose: 
To update the Board and Shareholders on Company capital projects. 

Updates: 

1507 – Office Relocation 
The option under consideration is constructing an administrative and operations 
campus on Company property at 20th Street, without a Board Room. At its September 
2022 regular meeting the Board authorized staff to move ahead with a feasibility study 
of the 20th street property. Staff has contracted with CEDG, Inc. to complete said study, 
including ingress/egress and a conceptual site plan. 

Conceptual plans were reviewed by the AdHoc Committee. The item is up for 
discussion tonight with revised plans. 

Original Budget ................................ $14,600 
Original Contracts ............................ $14,600 
Authorized Change Orders ...................... NA 
Current Contracts ............................ $14,600 

1602 – Holly Drive Reservoir, Phase 3 
Proposed construction of a second 120,000-gallon tank at the Holly Drive Tank site. 
Professional services agreement has been fully executed. Contract has been executed. 
Waiting on material delivery. 

Original Budget .............................. $985,260 
Original Contracts .......................... $985,260 
Authorized Change Orders ...................... NA 
Current Contracts .......................... $985,260 

1902 – Cucamonga Crosswalls Mitigation 
TKE Engineering is working with staff to close out certain State and Federal Permits. 
Staff is also looking into long-term maintenance permits that will allow the Company 
yearly access to the site for clearing and grubbing. 

1905 – 2020 Master Plan 
Board authorized a change order at the regular September 2022 meeting to address 
computer model issues discussed below. Computer Water Model being constructed 
by consultant. Staff is coordinating with consultant regarding areas of concern in the 
water model to improve accuracy. Revised schedule is to complete Master Plan by 
end of October. There remains a gap between field pressures and hydraulic model 
pressures indicating a restriction in our system. Staff and consultant are investigating. 
It may be a partially closed valve. Staff has asked consultant to separate hydraulic 
modeling issues from remainder of Master Plan and complete the Plan. Staff is 
currently reviewing draft chapters and hydraulic profiles. Confirming system 
pressures in the field with computer simulation model pressures. 2020 Master Plan 
draft is scheduled for review at this month’s PROC meeting. 
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Original Budget ............................... $240,000 
Original Contracts ........................... $204,085 
Authorized Change Orders ............. $20,000 
Current Contracts ........................... $224,085 

 
2007 Well 19 

Project approved at April 2022 Board Meeting. Contract has been completed. Material 
being ordered and we are currently scheduling the start of work. Staff was informed 
this month that material deliveries (specifically the fiberglass casing) is delayed until 
early 2023. Tentative start of the test well has been scheduled for April 2023. 
 

Original Budget ........................... $1,130,990 
Original Contracts ....................... $1,130,990 
Authorized Change Orders ...................... NA 
Current Contracts ....................... $1,130,990 
 

2201 Paloma Hydraulic Break 
Technical study to review available options to modernize the facility and reduce low 
frequency noise during high waterflow events. Contract has been fully executed. 
Predesign meeting held. Options discussed. Draft technical report has been received 
by the Company. Project was authorized by the Board at the regular November 
meeting for inclusion in the 2024 budget. Professional Services proposals will be 
reviewed by PROC in April, 2023. 

 
Original Predesign Budget $40,000 
Original Design/Const. Budget $1,080,000 
Original Contracts $39,750 
Authorized Change Orders NA 
Current Contracts $39,750 
 

2202 Glendale Road Pipeline 
Replace aged pipelines within Glendale Road. Project was approved at the regular 
may Board Meeting. At the July Board meeting, the Board authorized the General 
Manager to execute a time and materials contract with Ardurra in the amount of 
$70,023. Contract has been executed. Consultant completed field survey and 
prepared 30% design review plans. Staff has completed review and returned 
comments back to consultant. 90% plan set has been reviewed and returned to 
consultant. Bid set scheduled was sent to six select contractors in mid-December. Bid 
opening to occur in mid-January Project is on tonight’s agenda. Schedule is to 
construct in early 2023. 

 
Original Budget .......................................... $276,000 
Original Contracts ........................................ $70,023 
Authorized Change Orders................................... NA 
Current Contracts ........................................ $70,023 
 

2203 Well 31 Pipeline 
Project budgeted in the 2022 year. Replace approximately 1,400 linear feet of 14” 
pipeline from Well 31 delivering water to facilities at Golf Club Drive along backside of 
homes and within Upland Hills Country Club waterline easement. Abandon aged 
pipeline. The current steel pipeline was installed before 1976 and has exceeded its 
useful life. Identified by staff as a high maintenance pipeline. Professional Services 
proposals will be reviewed by PROC in April, 2023. 
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Original Budget .......................................... $420,000 
Original Contracts ................................................. $0 
Authorized Change Orders................................... NA 
Current Contracts ................................................ NA 

2204 GIS Update 
At the August Special Meeting, the Board authorized a contract with WSC to update 
the Company’s GIS maps. Contract has been executed. Consultant working on 
updates. 

Original Budget ............................................ $11,110 
Original Contracts ........................................ $11,110 
Authorized Change Orders................................... NA 
Current Contracts ........................................ $11,110 

2207 Well 31 Repair 
Well 31 suffered a catastrophic failure in October 2022. The Board authorized a repair 
contract at its special Budget workshop in December 2022. Contract has been 
executed and Material is being procured. 

Original Budget .......................................... $220,000 
Original Contracts ...................................... $200,000 
Authorized Change Orders................................... NA 
Current Contracts .......................................... $3,665 
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WATER MASTER PLAN 

Executive Summary  
San Antonio Water Company (SAWCo) is a 

private non-profit Mutual Water Company 

that owns and operates a small water 

distribution system in the unincorporated 

community of San Antonio Heights.  SAWCo 

also provides non-potable water to various 

irrigation customers, including neighboring 

agencies.  This Comprehensive System Water 

Master Plan and Asset Management Plan 

assesses the ability of the system to meet 

customer demands and identifies a list of 

improvements and anticipated costs to 

address condition and capacity deficiencies.  

IN  TH IS  S ECT I ON 

• Water Supply 

• Booster Pump 
Stations 

• Storage 

• Distribution 
and 
Transmission 
Pipelines 

• Recommended 
Improvements 
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Water Supply 

SAWCo relies on local surface and groundwater supply sources through a diversion along the 
San Antonio Creek, groundwater infiltrated and conveyed through the San Antonio Tunnel, and 
from 11 groundwater wells within the Chino, Cucamonga, and Six Basins groundwater basins.   

The domestic system is supplied by groundwater from the San Antonio Tunnel, by two wells 
within the Chino Basin, and one well within the Cucamonga Basin.  Excess domestic water from 
the San Antonio Tunnel may be conveyed into the irrigation system to minimize water losses. 

The irrigation system is supplied by surface water from the San Antonio Creek and by eight 
wells, five of which are located within the Cucamonga Basin and three within Six Basins. 

The condition of groundwater wells was assessed based on well age, lost capacity, and 
efficiency.  The evaluation only considers a few factors to help SAWCo prioritize wells that will 
need further investigation and planning for well rehabilitation efforts. Each well should include a 
thorough well and site investigation before any rehabilitation efforts or pump and motor 
replacements.  SAWCo has prioritized redrilling Well 19 to increase reliability for the domestic 
system.     

Booster Pump Stations 

SAWCo maintains and operates six booster pump stations within the domestic system.  All 
booster pump stations are adequately sized to meet maximum day capacity, except for BPS 
#18.  However, although BPS #18 alone does not meet the required capacity, the southern 
portion of the pressure zone is fed directly from wells or can be supplied from another pressure 
zone.  In addition, pump age and efficiency do not indicate any upgrades are required at this 
time. 

SAWCo currently utilizes one booster pump station within the irrigation system.  An additional 
booster pump station, BPS #9, is not currently used.  It is recommended that additional analysis 
is completed to determine the feasibility of reinstating BPS #9. 

Storage 

SAWCo’s domestic distribution system contains six storage reservoirs that provide a total 
capacity of 6.8 million gallons of operational, emergency, and fire flow storage.  There is 
sufficient capacity within the existing system to meet storage needs for all pressure zones.  The 
domestic system has a total storage surplus of 1.97 million gallons under current conditions. 

SAWCo’s domestic system is nearly built out, and any estimates of future development are 
likely to occur near the Holly Drive pressure zone, although development in this area is unlikely.  
Parcels identified as potential future development are estimated to add approximately 30 acre-
fee per year demand, which would result in a 0.1 million-gallon storage deficit within the Holly 
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Drive pressure zone.  SAWCo will continue to monitor development and address future storage 
needs, should they occur, through the development process. 

It is recommended that all domestic storage reservoirs are inspected and cleaned using a 
professional dive team. 

Distribution and Transmission Pipelines 

SAWCo’s water distribution system consists of approximately 50 miles of active distribution and 
transmission mains that range in size from 2-inch to 36-inch diameter.  Approximately 28 miles 
compose the domestic system, and the remaining 22 miles serve the irrigation system. 

The available fire flow and pipeline velocity was evaluated using the hydraulic model developed 
for this Water Master Plan.  The majority of the system is sufficient to meet the required fire flow 
and not exceed the maximum velocity.  Only one fire flow project is recommended to replace 
the existing 4-inch main with an 8-inch line at failure.  Additionally, six fire hydrants are 
recommended for installation and construction of an additional pipeline within Hillcrest Drive to 
provide thorough coverage throughout the domestic system. 

Pipeline condition was also evaluated based on pipe age and material.  Approximately 1,200 
feet of domestic mains and 12.5 miles of irrigation mains have exceeded its estimated end of 
useful life.  Pipeline candidates for rehabilitation or replacement are identified and can be 
prioritized by SAWCo staff as needed.  Additionally, many irrigation mains are identified for 
relocation from private yards to provide SAWCo better access to its assets.    

Recommended Improvements 

The total recommended projects to correct existing and anticipated future deficiencies cost 
approximately $9 million.  The projects are categorized based on improvement type and are 
prioritized for completion over the next 10 years or beyond in Section 10.0.  Table ES-1 
summarizes the recommended capital improvement projects and planning level cost estimates.  
Cost estimates include markups for construction contingency and project design.  
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Table ES-1. Recommended Capital Improvement Projects 

PROJECT ESTIMATED COST SECTION REFERENCE 

REZONING $56,300  

RZ-1: Expanded Holly Drive Zone Feasibility Study $56,300 Section 7.1 

FIRE FLOW $233,000  

FF-1: Ponte Vecchino Ct Pipeline $110,100 Section 6.2 

FF-2: Hillcrest Drive Pipeline $39,600 Section 6.2 

FF-3: Hydrant Installation $83,300 Section 6.2.2 

REHABILITATION & REPLACEMENT $6,556,800  

R&R-1: Well 19 $2,912,000 Section 4.1.1 

R&R-2: Domestic Tank Inspections $61,800 Section 8.2 

R&R-3: San Antonio Tunnel Inspection $524,200 Section 9.2 

R&R-4: E 25th St Main Replacement $110,200 Section 8.1 

R&R-5: Belleview Rd Main Replacement $29,200 Section 8.1 

R&R-6: Irrigation Wells 22, 24, 25A, and 27 Evaluation $110,000 Section 8.3.1 

R&R-7: Main Box Surface Water Pipeline Replacement $2,426,900 Section 8.1 

R&R-8: Benson Ave Irrigation Replacement $382,500 Section 8.1 

OPERATION & MAINTENANCE $2,333,100  

O-1: Annual Domestic Pipeline Replacement $261,700 Section 7 

O-2: Annual Irrigation Pipeline Replacement $174,700 Section 7 

O-3: San Antonio Creek to Upland tee Irrigation Pipeline 

Evaluation 

$541,000 Section 7 

O-4: Production Meter Upgrades/Replacement $436,000 Section 7 

O-5: Backup Well Generators $687,500 Section 7 

O-6: BPS #9 Analysis $62,500 Section 7.4.1 

O-7: Irrigation Valves $69,700 Section 6.3.3 
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TOTAL ESTIMATED COST $9,079,200  

Note: Costs are provided in 2022 dollars.  Total budget estimate for each project may span multiple years in the 

CIP. 
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WATER MASTER PLAN 

1.0 Introduction 

This Comprehensive System Water Master 

Plan and Asset Management Plan Update 

(Water Master Plan or WMP) guides 

SAWCo’s planned capital project 

expenditures and asset management for its 

water system in an efficient and cost-effective 

manner. This section presents the main goals 

of the WMP and provides background 

information. 

IN  TH IS  S ECT IO N 

• Overview and 
Purpose 

• Relation to 
Other 
Planning 
Documents 

• Background 
Information 
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1.1. Overview and Purpose 

The San Antonio Water Company (SAWCo) is a private non-profit Mutual Water Company formed in 
1882 under the General Corporation Laws of the United States with the purpose to furnish, lease, or 
sell water for irrigation, milling, manufacturing and other purposes to the newly established Ontario 
irrigation colony. Land for the irrigation colony was sold primarily for the booming citrus industry at the 
time, and a share in SAWCo was also sold with every acre of land.   

Each shareholder was entitled a portion of available local water, distributed equally by SAWCo 
amongst shareholders on a non-profit basis. Today, SAWCo exercises the same mission of providing 
beneficial water service to all shareholders based on established monthly entitlements and a total fixed 
number of shares: 6,389. SAWCo provides water to its shareholders within two separate systems: the 
domestic system that serves the unincorporated community of San Antonio Heights and the irrigation 
system, where SAWCo delivers raw water as a wholesaler to nearby agencies or for non-potable 
irrigation and industrial uses. 

The primary purpose of this Comprehensive System Water Master Plan and Asset Management Plan, 
referred to as the Water Master Plan (WMP) Update throughout this report, is to evaluate both the 
domestic and irrigation systems and develop a comprehensive plan for water system improvements. 
The major project objectives include: 

• Develop an accurate hydraulic model of the domestic and irrigation distribution systems. 
• Identify existing and future system capacity deficiencies to meet current and projected water 

demands. 
• Evaluate asset existing conditions to quantify and prioritize asset rehabilitation and replacement. 
• Evaluate loss-risk of local supply sources and production facilities. Develop recommendations and 

potential water supply alternatives to reduce supply source risk.  
• Develop a prioritized list of improvement projects, including anticipated costs, to address the system 

condition, deficiencies, assure reliability and capacity of the distribution system, and maintain an 
adequate annual capital expenditure budget. 
 
 

1.2. Relation to Other Planning Documents 

The purpose of a WMP is to identify improvements of the water distribution system necessary to meet 
existing and projected demands, and to develop a water facilities improvement program that will assist 
SAWCo in long-term planning and budgeting. Other documents were referenced during the preparation 
of the WMP, and this plan is likely to be relied upon when other planning documents are updated.  

The following is a summary of other documents that are considered for SAWCo’s water system 
planning and budgeting: 
 

2015 and 2020 Urban Water Management Plans. The 2015 and 2020 Urban Water 
Management Plans (UWMPs) assess SAWCo’s current and long-term sources of supply and complies 
with California State Department of Water Resources (DWR) criteria for water supply planning. The 
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UWMP and the WMP are complementary documents, with the UWMP focusing on source of supply 
and the WMP focusing on storage and distribution of the water. 

 

2017 Water Master Plan. SAWCo’s most recent WMP was completed in 2017 and was prepared by 
Civiltec Engineering, Inc. The 2017 WMP focused on the domestic distribution system and presents a 
capital improvement program with annual asset replacement costs, specific pipeline replacement 
projects, and recommendations for specific future developments. 

 

2017 Water Rate and Fee Study. SAWCo’s most recent Rate Study was completed in 2017 by 
Carollo Engineers and includes rate updates for water to accurately recover costs of providing service 
to the shareholders and stabilize revenue. This WMP analyses the current rates and expected annual 
revenues to develop an appropriate annual capital improvement budget. 

 

1.3. Background Information 

1.3.1. Location 

SAWCo’s Bylaws specify the service area is made up of a Basic Area and an Extended Area. The 
Basic Area generally coincides with the unincorporated community of San Antonio Heights located 
north of the City of Upland in San Bernardino County, shown in Figure 1-1. The Basic Area is bounded 
on the south by the City of Upland, on the north by the San Bernardino Mountains, on the west by the 
Los Angeles County Line and on the east by Cucamonga Creek. SAWCo provides retail service to all 
end users who reside in the Basic Area. The distribution system within the Basic Area is referred to as 
the Domestic System throughout this master plan. 

The Extended Area includes all areas outside of the Basic Area, and predominantly includes wholesale 
shareholders. There are however a limited number of retail customers in the Extended Area including 
the Upland Hills Golf course, the Red Hill Golf Course, Redhill Homeowners Association, two rock 
companies and several grove irrigators. The distribution system in the Extended Area is referred to as 
the Irrigation System throughout this master plan. 
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Figure 1-1. SAWCo Vicinity Map 
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1.3.2. Climate 

SAWCo’s service area is a semi-arid, Mediterranean environment with mild winters, warm 
summers, and moderate rainfall. Average monthly temperature ranges from 52 to 77 degrees 
Fahrenheit (°F), with an average annual temperature of 63 °F. The average annual precipitation 
at the San Antonio Dam was 22.6 inches between 1957 through 2015. 

 

1.3.3. Population 

SAWCo’s basic area closely follows the boundaries of the census designated place of San 
Antonio Heights, which had a population of 3,371 in 2010 per the US Census (Datausa.io, 
2017). At the time of this WMP, SAWCo was also developing its 2020 Urban Water 
Management Plan (UWMP). As part of the UWMP, SAWCo utilized the Department of Water 
Resources (DWR) 2020 UWMP Population Tool to estimate 2020 population.  It was estimated 
that in 2020, SAWCo served a population of 3,303 people within the Basic Area. This is a slight 
decline from the 2010 population. According to the Southern California Association of 
Governments (SCAG), the population is expected to grow slowly through 2040. San Antonio 
Heights is primarily residential.  

SAWCo also provides water for irrigation, industrial, agricultural, and wholesale in the extended 
area. Land use and planning in the extended area is under the jurisdiction of numerous cities 
and San Bernardino County.  

 

1.3.4. Distribution System 

SAWCo’s domestic water distribution system is comprised of three (3) active, vertical 
groundwater wells, six (6) booster stations, and six (6) storage reservoirs that provide up to 6.8 
million gallons (MG) of total storage. The system is divided into three (3) pressure zones and is 
composed of roughly 28 miles of distribution mains serving approximately 1,200 connections, 
most residential with a few commercial and institutional accounts.  

SAWCo’s irrigation water distribution system is comprised of eight (8) wells, one (1) booster 
station, and three (3) storage reservoirs that provide up to 2.25 MG.  The irrigation system is 
composed of roughly 22 miles of irrigation mains. 

 

1.3.5. Water Sources 

SAWCo currently receives all its water supply from local sources including the San Antonio 
Creek, groundwater from the San Antonio Tunnel, and three groundwater basins: Chino Basin, 
Cucamonga Basin, and Six Basin. Surface water from San Antonio Creek are pre-1914 water 
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rights, and annual water availability is influenced by rainfall. The San Antonio Tunnel is a deep 
rock tunnel 100 feet below ground surface that collects naturally percolated groundwater. The 
three groundwater basins are each adjudicated, and SAWCo’s has water rights as defined by 
the various legal Judgements in place to protect and manage each basin. SAWCo also 
participates in groundwater recharge operations that enhance groundwater supply.  
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WATER MASTER PLAN 

2.0 Existing System and Evaluation 

Criteria 

This Section describes SAWCo’s water 

distribution systems and evaluation criteria. 

SAWCo owns and operates two distribution 

systems: the domestic system and the 

irrigation system. The domestic system serves 

potable water to residences in San Antonio 

Heights and the irrigation system delivers raw 

water to customers and nearby agencies. The 

two systems operate independently of each 

other.  

IN  TH IS  S ECT ION  

• System 
Components 

• System 
Evaluation 
Criteria 
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2.1 System Components 

SAWCo’s potable water system includes four (4) pressure zones, three (3) active wells, six (6) 
booster pump stations (BPS), six (6) storage reservoirs, and approximately 28 miles of 
distribution mains. SAWCo’s irrigation system includes eight (8) active wells, one (1) BPS, three 
(3) storage reservoirs, and about 22 miles of irrigation mains.  Table 2-1 summarizes the 
domestic distribution system by zone and Table 2-2 summaries the irrigation system.  A map of 
the entire SAWCo system is provided in Figure 2-1. 

 

Table 2-1. Domestic System Summary 

Distribution 
Zone 

HGL (ft) 

Supply Gravity Storage 

Source 
Booster 
Station 

Reservoir 
Capacity 

(MG) 

Holly Drive 2,675 --- Booster #19 
Holly Tank A 

Holly Tank B1 

0.12 

0.12 

High Zone 2,400 San Antonio 
Tunnel 

Booster #14 

Booster #163 

Booster #203 

Reservoir 5 

Reservoir 6 

0.1 

1.0 

Low Zone 2,207 

Well 15 

Well 16 

Well 322 

Booster #18 
Reservoir 7 

Reservoir 12 

0.5 

5.0 

Canyon 2,714 High Zone Booster #17 --- --- 

Notes: 
1To be constructed in 2023. 
2Well 32 may discharge directly into the Low Zone or pumped into Reservoir 12. 
3Pump from the Low Zone to Reservoirs 5 and 6 for gravity storage. 
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Table 2-2. Irrigation System Summary 

Distribution 
Zone 

Supply Gravity Storage 

From Booster Station Reservoir Capacity (MG) 

Irrigation System 

San Antonio 
Creek 

Well 2 

Well 3 

Well 22 

Well 24 

Well 25A 

Well 26 

Well 27 

Well 31 

Booster #1 

Reservoir 1 

Reservoir 4 

Reservoir 9 

1.0 

0.75 

0.5 

 

SAWCo serves water over a range of elevations from 1,360 feet to 2,520 feet above MSL. 
SAWCo uses BPSs to increase and maintain pressure as needed throughout the system. A 
hydraulic profile of the domestic distribution system is shown in Figure 2-2 and the irrigation 
distribution system in Figure 2-3. 
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Figure 2-1. Distribution System 
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Figure 2-2. Domestic System Hydraulic Profile 
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Figure 2-3. Irrigation System Hydraulic Profile 
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Each distribution zone’s supply sources and associated facilities are described below: 

Holly Zone: The Holly Zone begins at Holly Drive and 26th Street.  The Holly Zone is served by 
a 0.12 MG reservoir constructed in late 2021. SAWCo plans to construct one more 0.12 MG 
reservoir in 2023. Booster #19 pumps water from the High Zone into the Holly Drive Zone and 
reservoirs.  The Holly Zone has been identified as an area for potential development.   

High Zone: The High Zone is supplied by three boosters, #14, #16 and #20.  Booster #14, 
pumps San Antonio Tunnel water from the Forebay into the High Zone while both Booster #16 
and Booster #20 pump from the Low Zone into Reservoir 5 for gravity storage.  The High Zone 
contains two pressure reducing valve (PRV) stations that reduce pressures from the High Zone 
to serve the Low Zone.  The PRV stations are located on Prospect Ave/Vista Drive and Cliff 
Road/Euclid Crescent East.  The PRV at Cliff Road and Euclid Crescent East serve an isolated 
area: Thunder Mountain Road, Cypress Drive, and portions of Euclid Crescent East and Cliff 
Road. The High Zone also supplies the Canyon Zone through Booster #17.   

Low Zone: The Low Zone is the largest zone within SAWCo’s system.  It is located at the 
southern part of the distribution system. The Low Zone is supplied by the San Antonio Tunnel 
by gravity, and Wells 15 and Well 16 supplement supply when demands are greater than 
Tunnel supply.  Booster #18 pumps chlorinated water from Wells 15 and 16 into the Low Zone 
directly into the distribution system or into storage within Reservoirs 7 or 12.  Well 32 is directly 
connected to the Low Zone and can pump chlorinated water into the Low Zone as well.   

Canyon Zone: The Canyon Zone is supplied from the High Zone through Booster #17, which 
includes two 5 horsepower (HP) boosters that supply a small pressurized captive system to two 
residential services and the United States Forestry Station.      

Irrigation System: The irrigation system is supplied by Wells 2, 3, 22, 24, 25A, 26, 27, and 31.  
Well 22 is used primarily to serve the (Redhill Country Club and can be used to serve the) City 
of Upland.  The irrigation system contains three storage reservoirs: 1, 4, and 9. Booster #1 can 
be used to offset water deliveries due to system demand or flow issues.  The irrigation system 
also contains one out of operation BPS (Booster #9). 

 

2.1.1 Existing Supply Sources 

SAWCo relies entirely on local surface water and groundwater supply sources through a 
diversion along the San Antonio Creek, groundwater infiltrated and conveyed through the San 
Antonio Tunnel, and 11 groundwater wells within three groundwater basin areas: the Six Basins, 
Cucamonga Basin, and Chino Basin. This section describes SAWCo’s existing supplies and 
water rights. 
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SAWCo’s surface water rights from the San Antonio Creek are pre-1914 water rights and have 
been supported by Court Judgements per a confidential report entitled “Opinion Re Water 
Rights of San Antonio Water Company,” dated June 1993, prepared by the law firm of Lagerlof, 
Senecal, Drescher & Swift (Senecal Report). Water is diverted along the creek and apportioned 
to both SAWCo and the City of Pomona Utility Service Department (Pomona). SAWCo has 
rights to all the diverted water up to flows above 21.5 Miner’s Inches (approximately 200 gpm), 
and then the diversion is split 60 percent to SAWCo and 40 percent to Pomona. During high 
flows, Pomona’s allocations caps at 312 Miner’s Inches (2,915 gpm) and additional flows are 
allocated to SAWCo up to its maximum allocation. SAWCo diverts some of its surface water to 
spreading grounds north of the San Antonio Tunnel, where it percolates into the tunnel and is 
conveyed to the distribution system. Surface water downstream of the spreading grounds is 
provided to the City of Upland where it is treated at their San Antonio Water Treatment Plant 
before entering the City’s distribution system or delivered directly to minor irrigators, aggregate 
companies, golf courses, or used for ground water recharge.  

The San Antonio Tunnel is a deep rock 6-foot by 6-foot rectangular tunnel located 100 feet 
below ground surface and is supported by redwood beans and solid rock. SAWCo has rights to 
all the water in the tunnel, which is limited by the available supply and physical capacity of the 
tunnel. Groundwater naturally percolates into the tunnel. Supply from the tunnel flow can vary 
greatly year to year depending on annual rain and snow.  

The SAWCo service area overlaps the convergence of the Six Basins, Cucamonga Basin, and 
Chino Basin, shown in Figure 2-4. The Six Basins is bounded by the San Jose Hills to the south, 
Chino Basin to the east, the San Gabriel Mountains to the north, and the San Gabriel Basin to 
the west.  It comprised of six adjacent groundwater basins including the Four Basins (Pomona 
Basin, Canyon Basin, Upper Claremont Heights Basin, and Lower Claremont Heights Basin) 
and the Two Basins (Ganesha Basin and Live Oak Basin). SAWCo’s groundwater wells overly 
the Upper Claremont Heights Basins and SAWCo owns the right to produce 7.166-percent of 
the operating safe yield (OSY) of the Four Basins set forth in the Six Basins Judgment (Six 
Basins Judgment, 1998). The OSY is determined annually by the Six Basins Watermaster and 
tracks the annual water rights accounting for each user, which includes the annual rights based 
on OSY, any carryover water from the previous year, and the storage balance.  

The Cucamonga Basin is bounded by the Chino Basin to the south and east, the Red Hill Fault 
to the west, and by the San Gabriel Mountains to the north.  In 1958 a stipulated Cucamonga 
Basin Judgment specified water rights for individual groundwater producers, how much can be 
exported to non-overlaying areas, and specific requirements for spreading (Cucamonga Basin 
Judgment, 1958). There is currently no annual report prepared to document the implementation 
of the Judgment or accounting of the basin. The Judgment stipulates SAWCo’s water 
production right is 6,500 AFY if they spread 2,000 AFY of imported water from the San Antonio 
Canyon. If the annual spreading is less than 2,000 AFY, the water rights also diminish to a 
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minimum amount of 4,500 AFY. However, if the spreading exceeds 2,000 AFY, SAWCo can 
credit 95% of the excess up to a maximum of 8,500 AFY production.  

The Chino Basin is one of the largest groundwater basins in Southern California. The basin 
contains approximately 5,000,000 acre-feet (AF) of water and has an unused storage capacity 
of approximately 1,000,000 AF. The Chino Basin consists of approximately 235 square miles of 
the upper Santa Ana River watershed and lies within portions of San Bernardino County, 
Riverside County, and Los Angeles County. SAWCo overlies a small portion of the basin in its 
northwest region. The groundwater pumping and storage rights in the Chino Basin were 
adjudicated pursuant to the Original Judgment in Chino Basin Municipal Water District vs. City 
of Chino et al (Judgment) in 1978.  The Judgment also established the Chino Basin 
Watermaster to administer and enforce the provisions of the 1978 Judgment. The 1978 
Judgement allocates water based on the OSY of the basin to three separate pools: the 
Overlying Agricultural Pool, Overlying Non-Agricultural pool, and the Appropriative Pool. 
SAWCo belongs to the Appropriative Pool and has a right to 2.748-percent of the total 
appropriate rights in the Chino Basin. The OSY of the basin was updated in 2020 and is 
currently 131,000 AFY. Based on the current OSY, SAWCo’s appropriative right in the Chino 
Basin is 1,232 AFY.  

Table 2-3 below summarizes SAWCo’s existing supplies and water rights. 

Table 2-3. SAWCo's Water Supply and Rights 

Supply Source Water Rights (AFY) 

San Antonio Creek Up to 13,8641 

San Antonio Tunnel 2,5002 

Six Basins 932.13 

Cucamonga Basin 5,9964 

Chino Basin 1,2325 

Notes: 

1 Based on the maximum diversion allowed year-round per the confidential Senecal Report.  Actual right to divert water is limited 
based on total stream flow and is on average 4,300 AFY. 

2 Average supply, the water rights in the San Antonio Tunnel are not limited. 

3 Water rights determined annually by the Six Basins Watermaster based on OSY, carryover, and storage balance.  Value listed is as 
of January 1, 2020. 

4 Minimum right to 4,500 AFY.  Production can increase if water is spread in the basin from San Antonio Canyon to a maximum amount 
of 8,500 AFY. 

5 Based on the 2020 OSY. 
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SAWCo operates 11 vertical wells within the local groundwater basins that supply the 
distribution systems. Three wells (Well 15, Well 16, and Well 32) feed the domestic distribution 
system and meet all drinking water quality requirements. The additional eight wells serve the 
irrigation distribution system.  SAWCo uses the groundwater wells to supplement flows from the 
San Antonio Creek and Tunnel to meet system demands. Table 2-4 summarize the active 
production wells, and their location in each groundwater basin is shown in Figure 2-4.  

In addition to the supply sources listed above, SAWCo has two existing interties with the City of 
Upland that can be used to feed the Low Zone if needed. Each intertie is supplied from a 
metered 6-inch main and has a rated capacity to provide 500 gpm. 

Table 2-4. Active Production Well Summary 

Well 
Water 
System 

Ground-
water Basin 

Year 
Drilled 

Motor 
Size 
(HP) 

Design 
Production 
Capacity 

(gpm) 

Observed 
Production 
Capacity 

(gpm) 

Date 
Measured 

Well 15 Domestic Chino 1924 100 500 401 02/08/2018 

Well 16 Domestic Chino 1988 200 1,000 989 01/25/2018 

Well 32 Domestic Cucamonga 1987 60 340 287 04/11/2018 

Well 2 Irrigation Cucamonga 1924 150 750 801 08/08/2019 

Well 3 Irrigation Cucamonga 1924 150 1,000 1,164 02/01/2018 

Well 22 Irrigation Cucamonga 1931 200 1,200 1,890 02/08/2018 

Well 24 Irrigation Cucamonga 1947 350 2,100 2,627 08/08/2019 

Well 
25A Irrigation Six Basins 1958 125 600 301 09/22/2016 

Well 26 Irrigation Six Basins 1956 150 600 366 08/29/2019 

Well 27 Irrigation Six Basins 2001 150 1,000 515 08/08/2019 

Well 31 Irrigation Cucamonga 1957 360 2,300 1,887 02/01/2018 

    Total 11,390 11,228  
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Figure 2-4. SAWCo Wells and Groundwater Basins 
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2.1.2 Booster Pump Stations 

SAWCo maintains and operates six (6) BPSs within the domestic water distribution system, 
summarized in Table 2-5. Each pump station contains one or two pumps. SAWCo also owns 
two (2) BPSs within the irrigation system and described in Table 2-6.  Figure 2-5 shows the 
location of the BPSs. 

Table 2-5. Domestic System Booster Pump Station Summary 

Booster 
Pump 
Station 

Year 
Built 

Pump 
Pump Make 
and Model 

Design 
Capacity 

Design 
Total 
Head 

Motor 
Size 
(HP) 

Zone 
Pumping 
From/To 

Booster 
#14 

Forebay 

2013 

Booster 
1 

Booster 2 

Peerless Vertical 
– 10MA 

500 gpm 

500 gpm 

300 ft 

300 ft 

50 

50 

Tunnel 
Water/ High 

Zone 

Booster 
#16 

Euclid 

2000 

Booster 
1 

Booster 2 

Armstrong 10-L-
30 

350 gpm 

350 gpm 

216 ft 

216 ft 

25 

25 

Low Zone/ 
High Zone 

Booster 
#17 

V-Screen 

1950 

Booster 
1 

Booster 
2 

Goulds e-SV 

10SV6FB30 

53 gpm 

53 gpm 

135 ft 

135 ft 

5 

5 

High Zone/ 
Canyon 

Boosted Area 

Booster 
#18 

Station 18 

2004 Booster 2 Unknown 
1,500 
gpm 

989 ft 125 
Well 15 and 

Well 16/ 
Low Zone 

Booster 
#19 

Holly 
Drive 

1982 

Booster 
1 

Booster 2 

Fairbanks 
10M.4 

450 gpm 

450 gpm 

296 ft 

296 ft 

41.5 

41.5 

High Zone/ 
Holly Drive 

Zone 

Booster 
#20 

26th Street 

2007 

Booster 
1 

Booster 2 

Goulds Lineshaft 
60 Hz 11CHC 

1,000 
gpm 

1,000 
gpm 

235 ft 

235 ft 

75 

75 

Reservoir #6, 
Well 32, and 

Low Zone/ 
High Zone 
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Table 2-6. Irrigation System Booster Pump Station Summary 

Booster Pump 
Station 

Year Built Pump Design Capacity 
Design Total 

Head 
Motor Size 

(HP) 

Booster #1 

20th Street 
2007 

Booster 1 

Booster 2 

2,225 gpm 

2,225 gpm 

275 ft 

275 ft 

200 

200 

Booster #9 

16th Street1 
1949 

Booster 1 

Booster 2 

Booster 3 

1,034 gpm 

658 gpm 

1,614 gpm 

184 ft 

177 ft 

267 ft 

60 

50 

150 

1 Booster #9 is currently inactive. 
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Figure 2-5. Booster Pump Stations 
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2.1.3  Storage 

SAWCo’s domestic system contains six (6) storage reservoirs that provide operational, 
emergency, and fire flow (FF) storage for the distribution system. The total storage capacity for 
the domestic system is 6.8 MG. SAWCo plans to construct an additional reservoir (Holly Drive 
B) in 2023.  The total domestic system capacity includes the capacity of the Holly Drive B 
reservoir. 

The irrigation system includes three (3) reservoirs for operational storage only, with a total 
storage capacity of 2.25 MG. Table 2-7 summarizes the storage reservoir characteristics and 
Figure 2-6 shows reservoir locations. 

 

Table 2-7. Storage Reservoir Summary 

SYSTEM RESERVOIR 
NAME 

YEAR BUILT MATERIAL GROUND 
ELEVATION 

(FT) 

TANK 
DIAMETER (FT) 

TANK 
HEIGHT (FT) 

CAPACITY 
(MG) 

DOMESTIC 

Reservoir 5 2011 Steel 2,375 23 32 0.1 

Reservoir 6 1970 Steel 2,375 73 32 1 

Reservoir 7 1950 Concrete 2,206 75 15 0.5 

Reservoir 12 1983 Steel 2,171 163 32 5 

Holly Drive 
A 

2021 Steel 2,667 40 10.5 0.12 

Holly Drive 
B 

2023 Steel 2,667 40 10.5 0.12 

TOTAL DOMESTIC SYSTEM CAPACITY1 6.84 

IRRIGATION 

Reservoir 1 

20th Street 
1930 Concrete 1,646 130 10 1 

Reservoir 4 

23rd Street 
1951 Concrete 1,907 100 12 0.75 

Reservoir 9 

Euclid 
Extension 

1956 Concrete 2,041 73 16 0.5 

TOTAL IRRIGATION SYSTEM CAPACITY 2.25 

1 Holly Drive B is planned to be constructed in 2023.  Total Domestic System Capacity includes Holly Drive A and Holly Drive B. 
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Figure 2-6. Reservoirs  
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2.1.4 Distribution and Transmission Mains 

SAWCo’s water distribution systems consist of approximately 50 miles of active distribution and 
transmission mains, which includes 28 miles in the domestic system and 22 miles in the 
irrigation system. Table 2-8 summarizes the length of pipe based on pipe diameter. Pipeline 
information was extracted from SAWCo’s Geographical Information System (GIS) database, 
which includes the most up-to-date and accurate inventory of the SAWCo distribution system. 

Table 2-8. Distribution and Transmission Main Summary 

DIAMETER DOMESTIC SYSTEM (FEET) IRRIGATION SYSTEM (FEET) 

2-inch 5,286 - 

4-inch 13,516 570 

6-inch 39,168 - 

8-inch 28,720 11,271 

10-inch 6,449 3,992 

12-inch 43,265 9,393 

14-inch 2,679 20,386 

16-inch 1,680 36,467 

18-inch - 19,544 

20-inch - 6,203 

22-inch - 1,923 

24-inch 1,523 7,893 

30-inch 5,371 277 

36-inch 1,580 84 

TOTAL (FEET) 149,238 118,003 

TOTAL (MILES) 28.3 22.3 

  

2.1.5 Water Quality 

SAWCo delivers high quality potable waters to its shareholders that meets all the Federal and 
State Drinking Water Standards. The irrigation system water is not subject to drinking water 
standards but is subject to salinity and nutrient water quality requirements set by the Santa Ana 
Regional Water Quality Control Board. Water utilities in California are required to provide an 
annual report to their customers that summarizes the water quality and explains important 
issues regarding their drinking water. Table 2-9 contains SAWCo’s water quality reported in the 
2021 Consumer Confidence Report (San Antonio Water Company, June 2022).  
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Table 2-9. 2021 Consumer Confidence Report 

CONTAMINANT UNIT MAXIMUM CONTAMINANT LEVEL  AVERAGE DETECTED LEVEL 

MICROBIAL    

Total Coliform Bacteria % positive 0 0 

Fecal Coliform & E. Coli # positive 0 0 

RADIONUCLIDE     

Gross Alpha Activity pCi/L 15 2.75 

Uranium pCi/L 20 3.15 

INORGANIC    

Fluoride ppm 2 0.47 

Lead ppb 15 Non-Detect 

Nitrate (NO3) ppm 10 2.8 

Vanadium ppb No Standard 1.65 

ADDITIONAL PARAMETERS    

Bicarbonate ppm CaCO3 No Standard 220 

Calcium ppm No Standard 62.5 

Chloride ppb 500 8.75 

Hardness (CaCO3) ppm No Standard 205 

Magnesium ppm No Standard 11.45 

Odor-Threshold Units No Standard 1.0 

pH Units No Standard 7.75 

Aggressive Index  No Standard 11.96 

Iron ppb No Standard 0.13 

Alkalinity ppm No Standard 185 

Potassium ppm No Standard 1.15 

Sodium ppm No Standard 10.95 

Specific Conductance microohms 1600 430 

Sulfate ppm 500 23.5 

Total Dissolved Solids ppm 1000 265 

Turbidity NTU TT 0.495 

Total Trihalomethanes 
(TTHM) 

ppb 80 2.8 

Halo acetic Acids five 
(HAA5) 

ppb 60 1.1 

Perchlorate ppb 6 Non-Detect 

1,2,3 TCP ppb 0.005 Non-Detect 

Units: ppm = parts per million, ppb = parts per billion 
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2.2 System Evaluation Criteria 

This section presents the desired performance criteria for the water distribution system that will 
be used to analyze the system and generate recommendations for improvements.  

Water system criteria were developed from California Waterworks Standards, SAWCo 
Standards and preferences, California Fire Code, and engineering judgment. The evaluation 
criteria for the water system have been organized into two categories: System Reliability (Table 
2-10) and System Capacity (Table 2-11) and defined for the domestic distribution system and 
the irrigation distribution system. System reliability criteria is generally consistent between both 
distribution systems, but capacity criteria vary between the two systems because the domestic 
system includes capacity for fire flows, while the irrigation system does not.  

Table 2-10. System Reliability Evaluation Criteria 

PURPOSE REGULATION OR REFERENCE ENGINEERING AND PLANNING CRITERIA - DOMESTIC SYSTEM & 
IRRIGATION SYSTEM 

Reliable Supply California Waterworks 
Standards 

Calculate reliable supply by determining system capacity 
with SAWCo's largest source out of service. 

Source/ 
Production 
Capacity 

California Waterworks 
Standards  

System must be able to meet Maximum Day Demand (MDD) 
with source capacity only, considering the reliability 
requirements identified above. 
System must be able to meet four hours of Peak Hour 
Demand (PHD) with source capacity and storage capacity. 
Combined production capacity sufficient to refill emergency 
and fire storage in 48 hours with all sources operating. 

Pump Station 
Capacity / 
Zone Reliability 

California Waterworks 
Standards; Accepted 
Engineering Practices 

If gravity storage is available, pump station capacity must 
be able to meet MDD within the zone with the largest pump 
out of service. 
If gravity storage is not available, pump station capacity 
must be able to meet MDD plus fire flow (FF) or PHD, 
whichever is greater, with the largest pump out of service. 

Emergency 
Power 

Recommended Standards 
for Water Works 

Emergency power must be sufficient to meet system average 
day demands and preparedness for other emergencies. 

Pump Efficiency SAWCo Preference; 
Accepted Engineering 
Practices 

If pump efficiency falls below 65%, it becomes a candidate 
for maintenance and/or replacement to increase efficiency. 

Fire Hydrant 
spacing 

Engineer’s Judgment and 
SAWCo Preference 

At intervals not more than 330 feet, with no hydrants at the 
end of cul-de-sacs. Dead-ends without a hydrant shall have 
a blow-off installed (Applies only to the domestic system). 

Valving Engineer’s Judgment and 
SAWCo Preference 

No shut down of greater than 10 services on domestic 
system. 

Irrigation system valving at all pipeline intersections and 
services. 
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Table 2-11. System Capacity Evaluation Criteria 

 

PURPOSE REGULATION OR 
REFERENCE 

ENGINEERING AND PLANNING 
CRITERIA - DOMESTIC SYSTEM 

ENGINEERING AND PLANNING 
CRITERIA - IRRIGATION SYSTEM 

DISTRIBUTION SYSTEM    

System Pressure California Waterworks 
Standards and SAWCo 
Preference 

40 psi minimum and 120 psi 
maximum under normal 
conditions (1) 
150 psi during minimum 
hour demands  

20 psi minimum residual at 
MDD plus FF 

20 psi minimum and 120 psi 
maximum under normal 
conditions  

Fire Flows California Fire Code 
(Appendix B)  

Residential – 1,500 gpm for 
two hours 

N/A 

Pipeline Velocities Engineer’s Judgment and 
SAWCo Preference 

Less than or equal to 7 feet 
per second (fps) at MDD 
Less than 11 fps at FF plus 
MDD condition 

Less than or equal to 7 feet 
per second (fps) at MDD 

New Distribution 
Mains 

Engineer’s Judgment and 
SAWCo Preference 

All new water mains must be 
8-inch or greater 

Size for new water mains will 
be based on system 
demands and velocity 
requirements 

STORAGE     

Operational 
Storage 

SAWCo Preference 30% of MDD for all zones 
with storage or 4 hours of 
PHD (whichever is larger) 

30% of MDD 

Fire Flow Storage California Fire Code 
and County of San 
Bernardino Fire 
Prevention Office 

Sufficient storage is 
required to meet fire flows 

N/A 

Emergency Storage AWWA M19 
Emergency Planning for 
Water Utilities and 
SAWCo Preference 

24 hours at MDD N/A 

Notes: 

Any service with pressure greater than 80 psi should have a shareholder owned pressure regulator after the meter. 
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WATER MASTER PLAN 

3.0 Demand Projections 

This section summarizes the historic, current, 

and projected water system demands. Based 

on the current system’s population and 

projected growth rates, water demands are 

not anticipated to increase significantly 

through buildout, which is expected to occur in 

2030.  

IN  TH IS  S ECT ION  

• Current 
Demand 

• Growth and 
Demand 
Projections 

• Peak 
Demands 
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3.1 Current Demand 

SAWCo provided metered water deliveries and production from 1991 through 2020 which were 
used to establish historical and current annual demand. Water consumption records include 
billed, metered water delivered to shareholders. Water production includes the total water 
measured entering the distribution systems from each supply source. Water demand is equal to 
the volume of water produced, which includes water consumption and non-revenue water 
(NRW). NRW includes water loss, either physically from leaking pipes, overflows at facilities, or 
as apparent losses resulting from meter inaccuracies. NRW varies significantly, and in some 
years, NRW was clearly influenced by meter inaccuracies.  Domestic water, if not delivered to 
shareholders, is made available as additional supply to the irrigation system to avoid substantial 
water losses.  

Figure 3-1 and Figure 3-2 illustrate the past demand within SAWCo’s domestic and irrigation 
systems, respectively. The irrigation system demands include deliveries to customers and water 
SAWCo delivered to spreading basins for percolation. 

Current demand was used as the baseline for future demand within SAWCo’s system. Low 
demands in 2015-2016 are attributed to conservation during the most recent drought. Water use 
patterns in the domestic system have since recovered and are expected to remain flat in the 
future. In addition, majority of SAWCo’s service area is built out with limited opportunity for 
growth. Anticipated growth is discussed later in this section.  

Historically, irrigation demand has varied more than domestic demands. The variations in 
irrigation demand are likely dependent on the water year and amount of rainfall received within 
the region. Surface water deliveries to spreading basins are also highly dependent on rainfall 
and stream flows. 

Over the last few years, SAWCo has focused on mitigating water losses. Based on historical 
data, it is clear that SAWCo experienced meter inaccuracies throughout the system. 
Investigation helped SAWCo locate areas where water losses occur. SAWCo identified 
substantial meter errors at a flow meter at the Basin 6 settling ponds. In early 2021, SAWCo 
fixed this meter, and since then, water losses have remained consistent. Based on data for 
January through April 2021, water losses have been recorded as 0.9% within the domestic 
system and 1% within the irrigation system. For future demand projections, the NRW is 
estimated as 1% of production. 
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Figure 3-1. Historical Domestic System Demand 

Negative values of water loss attributed to meter inaccuracies and have since been resolved. 
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Figure 3-2. Historical Irrigation System Demand 

Negative values of water loss attributed to meter inaccuracies and have since been resolved. 

 

3.1.1 Assigning Demand to the Hydraulic Model 

Spatially allocated demands were established based on historical annual water customer billing 
data for 2019 and production data from SAWCo’s records and GIS parcel data. The billing data 
provided also contained Assessor’s Parcel Numbers (APNs) for each customer and/or 
addresses which were used to identify the location of each demand. San Bernardino County 
parcel data was added as a shapefile and the centroid of each parcel was calculated using GIS 
tools and exported to Microsoft Excel. Using the APN field from SAWCo’s billing data, customer 
data was matched with San Bernardino County parcel data (parcel centroid x and y 
coordinates). With the customer consumption matched to parcel information, the domestic 
demands were loaded into the model using the Demand Allocation Manager with a closest pipe 
relationship. This relationship automatically identifies the closest pipe to each meter and 
distributes the meter’s demand to the junctions at either end of the pipe. The customer meter’s 
assigned junction was manually checked for errors, especially near zone boundaries, and 
corrected as needed.  
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Several irrigation customers receive deliveries at multiple locations. To determine the amount of 
demand at each location, SAWCo provided addresses for each meter. The addresses were 
matched to San Bernardino County parcel data to determine the APN and coordinates. Irrigation 
demands were also loaded using a closest pipe relationship. The customer meter’s assigned 
junction was manually checked for errors, especially near zone boundaries, and corrected as 
needed. 

Figure 3-3 shows the spatially allocated demands loaded in the hydraulic model. 
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Figure 3-3. Spatially Allocated Demand within the Hydraulic Model 
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3.2 Growth and Demand Projections 

Once current water demands were established and spatially allocated, additional growth and 
demands were assessed. SAWCo is expected to minimally increase in population and 
experience buildout by 2030. The majority of the San Antonio Heights is fully developed and any 
new developments are expected to occur along Holly Drive, in the San Antonio Heights area. 
These developments are anticipated to be single family residential and will require potable 
water.  

To estimate future residential demand, the single-family residential water demand factor was 
calculated using 2019 consumption and parcel acreage. The parcels identified as future 
development within the Holly Drive Zone were developed in the 2017 WMP and are shown in 
Figure 3-4. No additional parcels for development have been identified since the 2017 WMP 
and are used in the WMP to estimate future demand.  

The single-family residential demand factor was multiplied by the acreage of areas identified as 
possible development and added to the current demand to determine the total future demand 
for SAWCo’s system. Table 3-1 presents the demand from future development and estimates 
that these new areas will add approximately 30 AFY of demand to SAWCo’s domestic system. 
Future demands were added directly to the Holly Drive Zone within the model.  

 

Table 3-1. Future Domestic Demand 

 

AREA ACRES 
WATER DEMAND 

FACTOR (GPM/ACRE) 
WATER DEMAND 

(GPM) 
WATER DEMAND 

(AFY) 

A1 33.8 1.036 17.53 10.9 

B1 35.2 1.036 18.23 11.3 

C 3.4 1.036 3.54 2.2 

D 1.2 1.036 1.28 0.8 

E 0.8 1.036 0.81 0.5 

F 0.8 1.036 0.82 0.5 

G2 5.9 1.036 6.09 3.8 

ADDITIONAL FUTURE DEMAND, AFY 29.9 

Notes 

1If developed, parcel expected to be half developed. Half of total parcel acreage used to determine future demand. 

2Half of area identified as future development is highly unlikely to be developed. Southern portion of Area G owned by San Bernardino 

County Flood Control. Dashed lines in Figure 3-4 delineate area owned by San Bernardino County Flood Control. 
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It is possible that SAWCo will experience a future decrease in irrigation demands. The Upland 
Hills Country Club has recently entered into agreement with the City of Upland to receive water, 
which will decrease deliveries from SAWCo. It is also expected that as development occurs, the 
SAWCo irrigation system may be transferred to the City of Upland to supply potable or recycled 
water to the City of Upland’s service area. To remain conservative, this WMP assumes that 
SAWCo’s irrigation demands will remain constant since the timing of irrigation conversion is 
unknown. 
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Figure 3-4. Possible Future Development
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3.3 Peak Demands  

Daily and hourly peak demand factors were developed to evaluate the system response under 
different demand conditions. The minimum and maximum day demands were determined by 
evaluating historic daily production data. Typically, the minimum day demand occurs in the 
cooler months from November through March, and the maximum day demand (MDD) occurs in 
June through August. Table 3-2 and Table 3-3 summarize the ADD, MDD, PHD, and the 
calculated peaking factors for the domestic and irrigation systems. SAWCo does not record 
hourly production data, so peaking factors were developed in accordance with the California 
Waterworks Standards. The MDD peaking factor is identified as 1.5 times the ADD and the 
Peak Hour Demand (PHD) factor is calculated as 1.5 times the MDD peaking factor. Based on 
the MDD peaking factor of 1.5, the PHD peaking factor calculates to 2.25 times the Average 
Day Demand (ADD). Minimum Day Demands (MinDD) were based on historical usage from 
2017-2019 for the domestic system. 

Table 3-2. Domestic Daily Demand Factors 

 

DEMAND CONDITION CURRENT (MGD) BUILDOUT1 (MGD) PEAKING FACTOR2 

Average Day Demand 
(ADD) 

2.3 2.4 N/A 

Maximum Day Demand 
(MDD) 

3.5 3.6 1.5 

Peak Hour Demand 
(PHD) 

5.2 5.3 2.25 

Minimum Day Demand 
(MinDD) 

0.60 0.62 0.26 

1 Buildout is predicted to occur by 2030 with a projected population of 3,322 people. 

2 Peaking factors based on the California Waterworks Standards. 

 

Table 3-3. Irrigation Daily Demand Factors 

 

DEMAND CONDITION CURRENT (MGD) BUILDOUT1 (MGD) PEAKING FACTOR2, 3 

Average Day Demand 
(ADD) 

8.1 8.1 N/A 

Maximum Day Demand 
(MDD) 

10.5 10.5 1.5 

Peak Hour Demand 
(PHD) 

14.2 14.2 2.25 

1 Irrigation demands are anticipated to remain the same or reduce over time. For conservative estimates, the irrigation demands are planned to 

remain constant. 

2 Peaking factors based on the California Waterworks Standards. 

3 Peaking factors are applied to an ADD of 4.9 MGD. The remaining ADD of 3.2 MGD is provided to the City of Upland at Campus Ave. and 

15th St. and remains constant in MDD and PHD conditions; therefore, the peaking factors were not applied to this portion of the irrigation 

demand. Details are provided in Section 5. 
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WATER MASTER PLAN 

4.0 Production Analysis 

Water is supplied to the various pressure 

zones through seven booster pump stations 

and stored within nine gravity reservoirs. This 

section evaluates the production capacity and 

storage volume against current and projected 

demands.  

IN  TH IS  S ECT IO N 

• Supply 
Production 
Analysis 

• Booster Pump 
Station 
Analysis 

• Storage 
Analysis 
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4.1 Supply Production Analysis 

4.1.1 Domestic System 

As previously described, SAWCo uses surface water and local groundwater sources to supply the 
domestic system that is conveyed through the San Antonio Tunnel and groundwater from three wells. 

SAWCo’s supply reliability criteria are included in Section 2.0, Table 2-10.  Table 4-1 summarizes the 
design and observed capacities by source and Table 4-2 provides the results of the domestic 
production analysis. 

Table 4-1. Domestic Supply Sources Design, Observed, and Firm Capacity 

 

SUPPLY SOURCE ZONE SUPPLIED 
TOTAL DESIGN CAPACITY 

(GPM)1 
TOTAL OBSERVED CAPACITY 

(GPM)2 

Tunnel Higher Unlimited 1,350 

Well 15 Lower 500 401 

Well 16 Lower 1,000 989 

Well 32 
Lower 

Higher 
340 287 

Total  3,190+ 3,027 

Firm Capacity3  1,840 1,677 

Notes: 

1 The total design capacity includes the capacity of all the supply sources. Total assumes 1,350 gpm from the tunnel (average tunnel production from 2000-

2020). 

2 The observed capacity is from the most recent pump tests for each well and average yield from the tunnel. However, the tunnel supply can vary 

significantly.  

3 The firm capacity is the total capacity with the largest supply source out of service. 

 

Table 4-2. Domestic Supply Capacity vs. Demand 

 

DESCRIPTION SUPPLY CAPACITY (GPM) 

Current Capacity (All Sources) 3,027 

Current Firm Capacity 1,677 

2019 ADD 1,602 

2019 MDD 2,403 

Buildout MDD 2,475 

Supply Surplus/Deficit1 -726 

SUPPLY MEETS DEMAND NO 

1 Based on Existing Demand.  Development within the domestic system is not certain to occur.  SAWCo will monitor and address additional capacity needs 

should they occur. 

 

To mitigate the supply deficit, SAWCo plans to construct a new well within the Cucamonga Basin.  This 
well, known as Well 19, is estimated to provide approximately 1,490 gpm of additional supply to the 
domestic system, bringing the total firm capacity to 3,027 gpm.  With this well in service, SAWCo 
should experience a supply surplus of approximately 624 gpm. 
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4.1.2 Irrigation System 

The irrigation system is supplied from local groundwater sources through eight wells and by surface 
water from the San Antonio Creek and are summarized in Table 4-3.  When the domestic system is at 
capacity, excess potable water from the Tunnel can be introduce by overflowing into the irrigation 
system at the Forebay (Booster #14). 
 

Table 4-3. Irrigation Supply Sources Design, Observed, and Firm Capacity 

SUPPLY SOURCE TOTAL DESIGN CAPACITY (GPM)1 TOTAL OBSERVED CAPACITY (GPM) 2 

Well 2 750 801 

Well 3 1,000 1,164 

Well 22 1,200 1,890 

Well 24 2,100 2,627 

Well 25A 600 301 

Well 26 600 366 

Well 27 1,000 515 

Well 31 2,300 1,887 

San Antonio Creek Unlimited 2,738 

Total 12,288+ 12,289 

Firm Capacity3 9,550 9,551 

Notes: 

1 The total design capacity includes the capacity of all the supply sources. Total assumes 2,738 gpm from the San Antonio Creek (average creek production 

from 2000-2020). 

2 The observed capacity is from the most recent pump tests for each well and average yield from the tunnel. However, the creek supply can vary 

significantly.  

3 The firm capacity is the total capacity with the largest supply source out of service. 

 

Table 4-4. Irrigation Supply Capacity vs. Demand 

 

DESCRIPTION SUPPLY CAPACITY (GPM) 

Current Capacity (All Sources) 12,289 

Current Firm Capacity 9,551 

2019 ADD 5,626 

2019 MDD 7,319 

Buildout MDD 7,319 

Supply Surplus 2,232 

SUPPLY MEETS DEMAND YES 

 

Based on the analysis conducted in Table 4-4, the irrigation system has sufficient production capacity 
to meet demands. 



Production Analysis Section 4 
 

San Antonio Water Company 4-4 
DRAFT 2020 Comprehensive System Water 

Master Plan and Asset Management Plan 
 

4.2 Booster Pump Station Analysis 

An important supply requirement involves BPS capacity.  If BPSs do not have adequate pumping 
capacity, issues suppling tanks and customers may arise.  This section provides an analysis on existing 
and future booster pump station capacity.   

 

4.2.1 Domestic Pump Stations 

Criteria for evaluating BPSs is listed in Table 2-11 and include the capacity and emergency power 
requirements listed below:   

• If gravity storage is available, pump station capacity must be able to meet MDD within the zone with 
the largest pump out of service. 

• If gravity storage is not available, pump station capacity must be able to meet MDD plus FF or PHD, 
whichever is greater, with the largest pump out of service. 

• Emergency power must be sufficient to meet system average day demands and preparedness for 
other emergencies. 

 

SAWCo’s domestic system contains gravity storage for all pressure zones; therefore, the domestic 
pump station analysis was based on the initial criteria pertaining to MDD with the largest pump out of 
service. 

SAWCo is in the process of acquiring portable generators to ensure service in an emergency.  SAWCo 
also contracts with a local contractor to provide emergency support such as debris clearing, emergency 
generators and repairs. 

An evaluation of the BPSs within the domestic system is provided in Table 4-5 below.  
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Table 4-5. Domestic Booster Pump Station Analysis 

Pump Station 
Zone Served 

Design Capacity 

(gpm) 

Firm Capacity1 

(gpm) 

Zone Firm Capacity 

(gpm) 
Current ADD (gpm) Current MDD (gpm) 

Required Capacity 

(gpm) 

Surplus/Deficit 

Capacity (gpm) 

Meets Supply 

Requirements 

Booster #14 

Forebay 
High Zone 1,000 500 

1,850 153 228 228 1,622 YES Booster #16 
Euclid 

High Zone 700 350 

Booster #20 

26th Street 
High Zone 2,000 1,000 

Booster #17 

V-Screen Canyon 106 53 53 2 4 4 49 YES 

Booster #18 

Station 18 
Low Zone 1,500 0 0 1,437 2,156 2,156 -2,156 

YES, although the 
BPS alone does not 
meet the required 

capacity, the 
southern portion of 
the Low Zone is fed 
directly by wells or 
is supplied from the 

High Zone. 

Booster #19 

Holly Drive 
Holly Drive 900 450 450 10 16 16 434 YES 

1 Booster station firm capacity is based on the largest pump out of service. 
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4.2.2 Irrigation Pump Stations 

Similar to the domestic BPS analysis, the pump stations within the irrigation system were also 
analyzed.  Currently, only one BPS serves the irrigation system.  Majority of the irrigation 
system is supplied by wells or by surface water from the San Antonio Creek.  Due to the 
magnitude of the irrigation system, it is not feasible nor realistic for the entire system to be 
supplied by the single pump station. 

 

4.3 Storage Analysis 

Storage capacity is important in water distribution systems to equalize fluctuations in hourly 
demands.  Supply sources should be sized for peak hour demands (operational storage), 
provide water for firefighting (fire flow storage), and meet demands during an emergency, such 
as disruption of a major supply source (emergency storage).  The storage criteria are listed in 
Section 2.0, Table 2-11, and include specific criteria for each of the three types of storage 
described. 

Storage within the irrigation system is also analyzed.  Irrigation water is not used for firefighting 
purposes, and therefore, is not evaluated in this analysis.  Emergency storage is also not 
considered because in an emergency, it is highly likely that the domestic system would also be 
impaired and remain SAWCo’s priority for restoration.  It is anticipated that SAWCo’s irrigation 
system will maintain the current level of demands or experience a reduction in demand in the 
future.  Therefore, the irrigation system is evaluated based on current conditions only, as the 
most conservative approach. 

 

4.3.1 Operational Storage 

Operational storage is the volume of water needed to equalize supply and demand over the 
course of the day.  Without operational storage, water supply facilities would need to be sized to 
meet instantaneous peak demands throughout the day.  California Waterworks standards state 
a distribution system with 1,000 or more service connections shall be able to meet four hours of 
PHD with source capacity, storage capacity, and/or emergency source connections.  As 
summarized in Table 2-11, SAWCo requires that operational storage meets 4 hours of PHD for 
each zone.  Table 4-6 includes the operational storage requirements under current and buildout 
demands for the domestic system.  Table 4-7 summarizes the current storage requirements for 
the irrigation system.   
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Table 4-6. Domestic Operational Storage Requirements 

 

 CURRENT BUILDOUT 

ZONE 
ADD 

(GPM) 
MDD 

(GPM) 
PHD 

(GPM) 

OPERATIONAL 
STORAGE 

(GALLONS) 
ADD (GPM) 

MDD 
(GPM) 

PHD 
(GPM) 

OPERATIONAL 
STORAGE 

(GALLONS) 

Holly 
Drive 
Zone 

10 16 23 5,638 58 87 132 31,718 

High Zone 152 228 341 81,945 152 228 341 81,945 

Low Zone 1,440 2,160 3,240 777,649 1,440 2,160 3,240 777,649 

TOTAL 1,602 2,403 3,605 865,231 1,650 2,475 3,714 891,312 

Operational storage is based on 4 hours of PHD only. 

 

Table 4-7. Irrigation Operational Storage Requirements 

 CURRENT 

ZONE ADD (GPM) MDD (GPM) PHD (GPM) 
OPERATIONAL 

STORAGE (GALLONS) 

Irrigation 5,626 7,319 9,858 2,365,920 

Operational storage is based on 4 hours of PHD. 

 

4.3.2 Fire Flow Storage 

The fire flow requirements are set by local fire officials and are determined by the California 
Building Code construction type and square footage of the fire area (California Fire Code).  
SAWCo’s fire flow requirements were set by the fire department based on development type 
and are outlined in Table 2-11.  The fire flow must be met during MDD conditions, and the 
system must maintain a minimum residual pressure of 20 psi.  When assessing the available 
fire flow in each zone, the tanks are modeled as half full and all supply sources are turned off.  
With the supply sources off, the storage reservoirs are required to hold the volume of water 
required for firefighting.  Each distribution zone’s fire flow storage volume requirement is listed in 
Table 4-8. 

Table 4-8. Domestic Fire Flow Storage Requirements 

 

ZONE 
FIRE FLOW 

REQUIREMENT (GPM) 
HOURS 

FIRE FLOW STORAGE 
(GALLONS) 

Holly Drive Zone 1,500 2 180,000 

High Zone 1,500 2 180,000 

Low Zone 1,500 2 180,000 

TOTAL STORAGE REQUIRED 540,000 
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4.3.3 Emergency Storage 

According to the American Water Works Association (AWWA) Manual M19 Emergency 
Planning for Water Utilities, emergency storage is water that is available for use by water 
system customers in the event of a longer-term disruption of water supply.  “Emergency storage 
provides water during events such as pipeline failures, equipment failures, power outages, 
pumping system failures, water treatment plant failures, raw water contamination, or natural 
disasters” (American Water Works Association, 2001).  The quantity of emergency storage is 
determined by the agency based on the required water system dependability, risk acceptance, 
and water quality in storage reservoirs.  Oversized reservoirs can potentially have a negative 
impact on stored water quality because of increased difficulty in maintaining the chlorine 
residual and a higher risk of exceeding disinfection byproduct limits.  SAWCo requires 
emergency storage to meet 24 hours at MDD for its domestic system.  Table 4-9 lists the 
emergency storage requirements by distribution zone under current and buildout demands 
within the domestic system.   

SAWCo does not currently require emergency storage for its irrigation system.  In the event of 
an emergency, it is highly likely that SAWCo’s domestic system would be severely interrupted in 
addition to the irrigation system.  SAWCo will prioritize the domestic system prior to delivering 
irrigation water.  Therefore, SAWCo does not have any emergency storage requirements for its 
irrigation system.   
 

 

Table 4-9. Domestic Emergency Storage Requirements 

 

 CURRENT BUILDOUT 

ZONE MDD (GPM) 
EMERGENCY 

STORAGE (GALLONS) 
MDD (GPM) 

EMERGENCY 
STORAGE (GALLONS) 

Holly Drive Zone 16 22,550 87 126,873 

High Zone 228 327,780 228 327,780 

Low Zone 2,160 3,110,594 2,160 3,110,594 

TOTAL 2,403 3,460,925 2,475 3,565,248 

Emergency storage is calculated as 24 hours of the MDD. 

 

4.3.4 Total Storage Requirement 

The total storage requirement is the sum of the operational, fire flow, and emergency storage.  
Table 4-10 summarizes the storage requirements per zone within the domestic system.  The 
existing system storage in each zone is compared to the required storage for each zone and the 
results of the existing system storage analysis based on 2019 demands.  Each pressure zone 
has sufficient storage. 

Table 4-11 summarizes the storage requirements for the irrigation system. Currently, the 
irrigation system does not meet the operational storage needs identified in this analysis.  There 
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is a minimal gap between the operational storage identified based on supplying 4 hours of PHD 
with existing available storage.  Since the future of the irrigation system is expected to remain 
constant or decline in customers, it is highly likely that the current storage is sufficient to meet 
demands.  It should be noted that irrigation customer demands are highly variable and may 
decrease in the future. 
 

Table 4-10. Existing Domestic System Storage Analysis 

 

ZONE 
OPERATIONAL 
STORAGE, MG 

FIRE FLOW 
STORAGE, MG 

EMERGENCY 
STORAGE, MG 

TOTAL 
REQUIRED 

STORAGE, MG 

AVAILABLE 
EXISTING 

STORAGE, MG 

STORAGE 
SURPLUS/DEFICIT, 

MG 

Holly Drive 
Zone 

0.01 0.18 0.02 0.21 0.24 0.03 

High Zone 0.08 0.18 0.33 0.59 1.10 0.51 

Low Zone 0.78 0.18 3.11 4.07 5.50 1.43 

TOTAL 0.87 0.54 3.46 4.87 6.84  

1 While these is currently a storage deficit in the Holly Drive Zone, SAWCo plans to replace the existing tank 0.06 MG tank with an additional 

0.12 MG tank which will raise the total Holly Drive Zone storage to 0.24 MG to meet the existing storage needs.   
 

 

Table 4-11. Existing Irrigation System Storage Analysis 

 

ZONE 
OPERATIONAL 
STORAGE, MG 

TOTAL REQUIRED 
STORAGE, MG 

AVAILABLE EXISTING 
STORAGE, MG 

STORAGE 
SURPLUS/DEFICIT, MG 

Irrigation 2.37 2.37 2.25 (0.12) 
 

 

For future system analysis, the existing storage in each zone is compared with the required 
storage in each zone based on buildout demand for 2030.  Anticipated development is expected 
to occur in the Holly Drive Zone only, adding approximately 30 AFY of additional demand.  
Table 4-12 presents the results of the future system storage analysis based on buildout 
demands. SAWCo will have sufficient storage for the High and Low Zones.  However, Holly 
Drive may experience a deficit of 0.1 MG if buildout of the parcels identified within the Holly 
Drive zone would be developed. SAWCo will continue to monitor development and address 
future storage needs, should they occur, through the development process. 
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Table 4-12. Future Domestic System Storage Analysis 

 

ZONE 
OPERATIONAL 
STORAGE, MG 

FIRE FLOW 
STORAGE, MG 

EMERGENCY 
STORAGE, MG 

TOTAL 
REQUIRED 

STORAGE, MG 

AVAILABLE 
EXISTING 

STORAGE, MG 

STORAGE 
SURPLUS/DEFICIT, 

MG 

Holly Drive 
Zone 

0.03 0.18 0.13 0.34 0.24 (0.10) 

High Zone 0.08 0.18 0.33 0.59 1.10 0.51 

Low Zone 0.78 0.18 3.11 4.07 5.50 1.43 

TOTAL 0.89 0.54 3.57 5.00 6.84  

 

SAWCo’s can store substantial amounts of water within its storage tanks.  As shown in this 
analysis, majority of the required storage is due to fire flow or emergency storage needs.  For 
discussion purposes, Table 4-13 illustrates the storage analysis if the total required storage was 
based on operational needs and the largest of fire flow and emergency storage needs.  Using 
the modified total storage required, all pressure zones within SAWCo have adequate storage 
under future demands. 
 

Table 4-13. Modified Future Domestic System Storage Analysis - Total Required Storage 

 

ZONE 
OPERATIONAL 
STORAGE, MG 

FIRE FLOW 
STORAGE, MG 

EMERGENCY 
STORAGE, MG 

TOTAL 
REQUIRED 

STORAGE, MG1 

AVAILABLE 
EXISTING 

STORAGE, MG 

STORAGE 
SURPLUS/DEFICIT, 

MG 

Holly Drive 
Zone 

0.03 0.18 0.13 0.21 0.24 0.03 

High Zone 0.08 0.18 0.33 0.41 1.10 0.69 

Low Zone 0.78 0.18 3.11 3.89 5.50 1.61 

TOTAL 0.89 0.54 3.57 4.51 6.84  

1 Total storage required based on operational storage and largest of fire flow or emergency storage.  
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WATER MASTER PLAN 

5.0 Hydraulic Model Development 

This section summarizes the development of 

SAWCo’s water distribution system hydraulic 

model and the model calibration results. For 

more detailed information on model 

development and calibration, see Appendix A 

- Hydraulic Model Development.  

IN  TH IS  S ECT ION  

• Model 
Structure and 
Demands 

• Model 
Calibration 
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5.1 Model Structure and Demands 

The objective of model development is to create a calibrated, representative hydraulic model of 
the SAWCo distribution system.  This model is used to simulate and predict the performance of 
the distribution system under a variety of demand and operational scenarios. The hydraulic 
model is also extremely useful for evaluating alternative configurations and capital project 
recommendations in order to provide the most valuable system configuration to meet SAWCo’s 
needs. 

SAWCo’s complete GIS database was utilized to develop an all-pipes water model in InfoWater.  
Tools in InfoWater were used to evaluate and correct the connectivity of the system, so that it is 
representative of the actual water system. 

Physical and operational data used in the model were extracted from multiple sources, including 
the GIS database, planning reports such as the 2017 Water Master Plan, as-built plans, and 
well hydraulic test results.  Consumption data from 2019 was provided by SAWCo in Microsoft 
Excel format.  Consumption was spatially allocated and scaled based on the total production for 
the same time period to account for non-revenue water.  Demands were spatially loaded into 
the model based on APN or address so that demands throughout the model were reflective of 
reality.   

Future domestic demand projections were developed from identified areas of future growth in 
the 2017 WMP, as described in Section 3.0.  Irrigation demands are expected to remain 
constant throughout the planning horizon to allow for a conservative estimate of the future 
irrigation system.  Irrigation demand supplied to the City of Upland at Campus Ave. and 15th St. 
were not scaled to MDD and PHD conditions.  This demand (2,239 gpm), is supplied when the 
City of Upland contacts SAWCo to turn on wells in the southern portion of the system to fill their 
tanks east of Campus Ave.  SAWCo fills these tanks at a constant rate and therefore the 
demand is not subject to MDD or PHD factors.  The constant demand was added to the scaled 
MDD and PHD for the rest of the system to obtain a total demand under MDD and PHD 
scenarios.  A summary of the modeled demands is provided in Table 5-1 and Table 5-2. 
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Table 5-1. Summary of Domestic Modeled Demands 

 

 CURRENT BUILDOUT PEAKING 
FACTOR  AFY MGD GPM AFY MGD GPM 

Average 
Daily 
Demand 
(ADD) 

2,579 2.3 1,602 2,628 2.4 1,632 N/A 

Maximum 
Daily 
Demand 
(MDD) 

3,869 3.5 2,403 3,941 3.6 2,448 1.5 

Peak Hour 
Demand 
(PHD) 

5,802 5.2 3,604 5,912 5.3 3,672 2.25 

Buildout is predicted to occur by 2030 with a projected population of 3,322. 

 

Table 5-2. Summary of Irrigation Modeled Demands 

 

 CURRENT AND PROJECTED BUILDOUT 
PEAKING FACTOR 

 AFY MGD GPM 

Average Daily 
Demand (ADD) 

9,058 8.1 5,626 N/A 

Maximum Daily 
Demand (MDD) 

11,784 10.5 7,319 1.5 

Peak Hour 
Demand (PHD) 

15,871 14.2 9,858 2.25 

Irrigation demands are anticipated to remain the same or reduce over time.  For conservative estimates, the irrigation demands are planned to 

remain constant. 

Peaking factors are applied to an ADD of 3,386 gpm.  The remaining ADD of 2,239 gpm is provided to the City of Upland at Campus Ave. 

and 15th St. and remains constant in MDD and PHD conditions; therefore, the peaking factors were not applied to this portion of the irrigation 

demand.  
 

 

5.2 Model Calibration 

To calibrate the steady-state model, existing demands were assigned to the model to 
correspond to the system demand at the time fire hydrant flow data were collected.  The model 
was calibrated based on four hydrant tests across the distribution system.  The model was 
refined by adjusting pipeline C-factors to better reflect the hydrant testing results.  After model 
calibration, all modeled pressures were within 10 psi of observed system pressures.  Appendix 
A - Hydraulic Model Development, provides additional details on model development and 
calibration. 
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WATER MASTER PLAN 

6.0 Capacity Analysis 

This section analyzes SAWCo’s distribution 

system pressure, available fire flow, pipeline 

velocity, and fire hydrant and valve spacing. 

Areas that do not meet the pipeline capacity 

criteria and recommendations to improve the 

system are described in this section.  

IN  TH IS  S ECT ION  

• Pressure 
Analysis 

• Fire Flow 
Analysis 

• Velocity 
Analysis 

• Hydrant and 
Valve Spacing 
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6.1 Domestic System 

6.1.1 Pressure Analysis 

An important part of the water distribution system is the pressure supplied to shareholders. Pressures 
should be adequate to supply services, but not so high that appliances or pipelines are weakened and 
damaged. The pressure criteria used in this analysis is summarized below: 

• 40 psi minimum and 120 psi maximum under normal conditions 
• 150 psi during minimum hour demands 
• 20 psi minimum residual at MDD plus FF 

 

SAWCo’s system pressures were evaluated under ADD, MDD, PHD, and minimum day demands 
(MinDD) for current and buildout demands. The pressure in the system depends on reservoir levels and 
the pressure supplied by pump stations. Because the pressure is dependent on these system 
conditions, two alternatives were used to evaluate system pressures. The first alternative simulates 
high pressures: reservoirs are set to 90% full, all wells operating, and a single booster pump at each 
pump station is turned on. The second alternative simulates low pressures: reservoirs are set to 50% 
full and all wells, pumps, and supply sources are turned off. 

The difference in modeled pressures was minimal between all the demand scenarios under the same 
alternative with the same tank levels and pumps and well settings. The small pressure variance 
between the different demand scenarios is due to slight differences in system demands and small 
growth due to buildout. Table 6-1 summarizes the pressure ranges by zone estimated within the model.  

Based on known system pressures, it is estimated that the model predicts pressures greater than 
reality by approximately 10 – 20 psi in some areas, while other areas are representative of current 
conditions. Based on discussions with operations staff, the actual estimated pressure range is also 
provided in Table 6-1.  

The model calibrated well compared to fire flow tests conducted as part of this master plan effort but 
should continue to be inspected and modified as additional data points are collected to help fine-tune 
model outputs.  It appears that the model is highly sensitive to elevation data and was constructed 
using data published by USGS.  It is common for areas located with mountainous terrain to be sensitive 
to elevation data, which can impact modeled pressures. SAWCo may consider professionally surveying 
a few points within the distribution system, especially within the Low Zone, to help check model 
elevation and fine-tune areas where the model overestimates pressure.   

 

Table 6-1. Average Pressure Ranges per Zone 

 

ZONE MODELED PRESSURE RANGE (PSI) ESTIMATED PRESSURE RANGE (PSI) 

Holly Drive Zone 62-165 60-145 

High Zone 24-142 20-130 

Low Zone 32-164 30-134 
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6.1.1.1 Holly Drive Zone 

Pressures within the Holly Drive Zone range from 62 to 165 psi. All pressures meet the minimum 
pressure requirement of 40 psi. Customers are equipped with a pressure regulator per the Uniform 
Plumbing Code to mitigate excess pressures above 80 psi. Pressures are higher in the southern portion 
of the pressure zone near the Holly Drive BPS and are reduced as water flows north, due to the 
mountainous terrain. The model estimates the greatest pressure within the Holly Drive Zone to be 165 
psi at the discharge of the Holly Drive BPS, while operations staff anticipate that actual pressure is 
closer to 145 psi at this location.  

The SAWCo system also optimizes gravity by using booster pumps to feed the northern portion of the 
system, then allowing water to flow back down to the rest of the system. 

 

6.1.1.2 High Zone 

Pressures within the High Zone range from 24 to 142 psi. Pressures along the western portion of 26th 
Street, near Euclid Crescent W and the Holly Drive Zone, experience lower than ideal pressures, 
ranging from 20 to 37 psi. To mitigate these lower pressures and obtain full use of the newly 
constructed 0.1 MG tank within the Holly Drive Zone, recommended improvement project RZ-1 has 
been identified and is discussed in Section 7.1.  

There are also several areas within the High Zone that experience pressures higher than 120 psi. 
Customers that experience pressures in excess of 80 psi are equipped with a pressure regulator to 
mitigate higher pressures. High pressure areas include: 

• Dead-end of existing 4-inch main at San Antonio Crescent E and Euclid Ave (142 psi) 
• Upstream of PRV at Prospect Ave (120 – 130 psi) 
• Upstream of PRV at Euclid Crescent (128 - 140 psi) 

 

6.1.1.3 Low Zone 

Pressures within the Low Zone range from 32 to 164 psi. Pressures within the 30 to 40 psi range occur 
at the intersection of N Mountain Avenue and Mountain Drive. Despite being slightly below the 
minimum pressure during normal conditions, this area does not warrant any required upgrades 
because no deliveries are provided by this main.  

The model estimates high pressure that exceeds the normal operating criteria of 120 psi in much of the 
southern portion of the Low Zone. Pressures are estimated to reach pressures up to 164 psi; however, 
SAWCo staff estimate that actual pressures reach only up to 140 psi. Pressures greater than 150 psi 
are estimated on the discharge side of Booster 18 and drop to 140 psi at 24th Street. Additional 
investigation should be completed throughout SAWCo’s Low Zone and used to adjust the model 
moving forward.  

SAWCo is aware of these higher than ideal pressures throughout the system and customers that 
experience pressures above 80 psi are equipped with a pressure regulator to mitigate impacts. 

Figure 6-1 illustrates the pressure throughout the domestic system. 
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Figure 6-1. Domestic System Pressure Analysis 
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6.2 Fire Flow Analysis 

An important function of a water distribution system is to provide adequate fire protection. Fire flow 
requirements are typically set using requirements set forth by the California Fire Code. As outlined in 
Table 2-11, SAWCo’s domestic system serves only residential customers and is therefore subject to a 
fire flow requirement of 1,500 gpm, while maintaining system pressures above 20 psi.  

The current available fire flow in the system is modeled using the calibrated hydraulic model. A fire flow 
analysis is run to determine the available fire flow that can be flowed from each hydrant within the 
domestic system while maintaining a minimum of 20 psi. For a conservative fire flow analysis, 
conditions are evaluated using MDD and reservoirs set to half full. Fire flow deficiencies under current 
demands are compared to buildout demands. The location of fire flow deficiencies under both current 
and buildout demands are similar. 

Figure 6-2 displays the available fire flow throughout SAWCo’s domestic system under the current 
MDD scenario. The available fire flow is highly dependent on the pipeline capacity in the system.  
Newer pipelines are typically 8-inch in diameter or greater and typically meet fire flow requirements. 
Fire flow pipeline improvement projects were identified based on fire flow needs, rather than other 
capacity constraints.  

There are four hydrants that cannot currently provide 1,500 gpm of fire flow. Two deficient hydrants are 
located within the High Zone and two deficient hydrants are located within the Low Zone. Although 
these hydrants cannot individually meet the required 1,500 gpm, there are additional hydrants in the 
area that can supplement supply in a fire event to meet the fire flow requirements. Therefore, no fire 
flow specific projects are recommended at this time. The locations of these hydrants are shown in 
Figure 6-2. 
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Figure 6-2. Existing Domestic System Available Fire Flow 
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Projects to improve fire flow were developed by upsizing small diameter pipelines that restrict fire flow 
then rerunning the model. Projects were iterated until the fire flow requirement was met while 
minimizing the costs of upgrade projects. Most of the recommended projects include upsizing existing 
2-, 4-, and 6-inch pipelines that restrict the fire flow or constructing new mains for looping. In addition to 
fire flow calculation runs in the hydraulic model, the available fire flow was manually checked by 
applying large demands to multiple hydrants and observing the zone’s pressure response. During a fire, 
it is likely that multiple hydrants will be used, and their combined flow rate should meet the fire flow 
requirements. A single hydrant with just under 1,500 gpm of available fire flow was considered 
adequate if the hydrant and an adjacent hydrant were modeled together providing 1,500 gpm while 
maintaining a 20-psi residual pressure. 

One project is recommended to improve fire flow within the domestic system and meet the fire flow 
requirement at Ponte Vecchino Court. Discussions with SAWCo staff on the overall reliability of the 
system noted that one additional improvement could be completed to increase the reliability of the 
system.  Staff recommend construction of an 8-inch pipeline within Hillcrest Drive for additional looping 
and fire protection within the domestic system. 

An additional project, RZ-1, is included in this section. RZ-1 could potentially be a rezoning project to 
expand the Holly Drive zone while improving pressures and fire flow in W 26th Street. Details on Project 
RZ-1 are discussed in Section 7.1. Table 6-2 lists the recommended projects that are included in the 
final CIP.  
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Table 6-2. Recommended Improvement Projects 

 

PROJECT NO. PROJECT TYPE ZONE LOCATION EXISTING SIZE AND MATERIAL TOTAL NEW PIPE LENGTH (FT) RECOMMENDED SIZE AND 
MATERIAL 

RECOMMENDED PROJECT 

FF-1 Pipeline Upgrade Low Zone Ponte Vecchino Ct 4-inch ductile 560 8-inch PVC Replace existing 4-inch pipeline with 8-inch PVC when pipeline 
fails. 

FF-2 Pipeline Construction Low Zone Hillcrest Drive N/A 300 8-inch PVC Improve system reliability and provide fire protection. 

RZ-1 Expanded Holly Drive 
Zone 

Holly Drive 
Zone/High 
Zone 

Holly Dr and W 26th St 6-inch ductile and new pipe 700 8-and 12-inch PVC Discussed in Section 7.1. Improves pressure and fire flow in the 
High Zone along W 26th St by moving 16 services in this area 
to the Holly Drive Zone. Includes construction of 50-feet of 12-
inch pipe to connect the existing Holly Drive Zone to W 26th St, 
upgrade 200-feet of existing 6-inch main to 8-inch main within 
Euclid Crescent and construct 500-feet of 8-inch main within 
Euclid Crescent to construct loop to provide adequate pressure 
on suction side of Holly BPS.  A detailed feasibility study of 
such changes is recommended prior to implementation. 
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6.2.1 Velocity Analysis 

In addition to evaluating the pressure and available fire flow in the system, the calibrated 
hydraulic model was used to evaluate the pipeline velocity across the distribution system. The 
pipeline velocities were evaluated based on the following criteria: 

• Velocity shall be less than or equal to 7 feet per second (fps) at MDD 
• Velocity shall be less than or equal to 11 fps at MDD plus fire flow condition 

The velocity was evaluated under current and buildout MDD. Only one pipeline within the 
distribution system demonstrated a velocity that exceeded the 7 fps at MDD. This pipeline 
conveys supply from the Holly Pressure Zone tanks into the distribution system. Under ADD, 
MDD, and PHD conditions, this pipeline is estimated to experience nearly 8 fps.   

The velocity was evaluated under buildout MDD plus fire flow conditions by manually adding the 
fire flow requirement to a hydrant, running the model, and evaluating pipeline velocity. This was 
performed at multiple locations across the distribution system, focusing on locations with 
numerous small-diameter pipes where high velocity is more likely to become an issue. The 
model predicts that velocity could exceed 11 fps during MDD plus fire flow conditions if the fire 
occurred in a location with a high density of 2, 4, and 6-inch pipelines. When these pipelines 
reach the end of their lifespan, they should be replaced by an 8-inch line or larger to reduced 
velocities under MDD plus FF conditions.  

6.2.2 Hydrant and Valve Spacing 

SAWCo has established criteria for hydrant and valve spacing. Hydrant spacing was analyzed 
in GIS by creating a 330-foot buffer around each fire hydrant and visually inspecting locations 
that were not within a hydrant’s practical coverage. A 330-foot buffer was used to visually 
determine if the required hydrant spacing was met. New hydrants, each with a 330-foot buffer, 
were added to locations outside a hydrant’s coverage until all locations were within 330 feet. For 
areas with minimal development, proposed hydrants were added near existing residences to 
ensure adequate protection in the event of a fire emergency. In addition, staff field verified 
hydrant locations along SAWCo’s boundary, to ensure these areas had adequate coverage. It is 
recommended that SAWCo install 6 new hydrants to ensure adequate coverage throughout its 
service area. These hydrants are shown in Figure 6-3. Additional hydrants may be installed 
north of the V-Screen BPS for additional fire protection around Mountain Road. Prior to hydrant 
installation in this area, the existing 4-inch pipeline should be replaced with a larger diameter 
pipeline to provide adequate fire flow.  

Within SAWCo’s domestic system, valves should be spaced so that no shut down is greater 
than 10 services, which is approximately 550 feet. Based on a similar analysis using a 550-foot 
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buffer, no new valves were identified as part of this analysis. It was concluded that SAWCo’s 
domestic system has an adequate number of valves in strategic locations.  
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Figure 6-3. Recommended New Hydrants 
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6.3 Irrigation System 

The irrigation system was evaluated to identify pressure, velocity, and valve spacing throughout 
the system.  

 

6.3.1 Pressure Analysis 

Similar to the domestic system, the irrigation system was analyzed under ADD, MDD, and PHD 
scenarios. SAWCo aims to operate the irrigation system within a 20 psi to 120 psi range during 
normal conditions. 

The difference in modeled pressures was minimal between all the demand scenarios under the 
same alternative with the same tank levels and pumps and well settings. Demands for the City 
of Upland at Campus Ave. and 15th St. were modeled solely as average day demands in all 
scenarios. At this particular location, the City of Upland contacts SAWCo when the City of 
Upland needs to fill their tanks located to the west of Campus Ave. SAWCo provides water at a 
constant rate and is therefore not subject to MDD or PHD conditions. Average pressures within 
the irrigation system range from 15 psi to 163 psi and are shown in Figure 6-4. 

Low pressure areas are located along the existing concrete line downstream of Reservoir 4 and 
east towards Campus Avenue and south of Reservoir 9 (less than 40 psi). Areas of high 
pressure (70-100 psi) are estimated along the mainline from the Forebay south to the Paloma 
Curve hydraulic break. Additional analysis on this main is being completed as a separate 
analysis from this WMP.  
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Figure 6-4. Irrigation System Pressure Analysis 



Capacity Analysis Section 6 

 

San Antonio Water Company 6-14 
DRAFT 2020 Comprehensive System Water 

Master Plan and Asset Management Plan 
 

6.3.2 Velocity Analysis 

In addition to evaluating the pressure, the hydraulic model was used to evaluate the pipeline 
velocity across the distribution system. SAWCo evaluated pipeline velocities based on a 
maximum velocity of 7 fps. The velocity was evaluated under current conditions since it is 
anticipated that no growth will occur within the irrigation system, but rather, SAWCo may 
continue to see a decline in irrigation customers.  

Overall, SAWCo’s irrigation system typically operates at or below 7 fps except for the Forebay 
to Reservoir 4 mainline, which operates close to 11 fps (San Antonio Water Company, June 22, 
2021). SAWCo had previously identified this pipeline for replacement within the right-of-way to 
improve access because it is currently within private property and residential backyards. When 
replaced, the pipeline should be upsized to reduce the velocity to 7 fps or less. SAWCo plans to 
evaluate this pipeline in more detail. Details on preliminary solutions for this area are discussed 
in Section 7.2. 

In addition, there is an 8-inch pipeline that exhibits pressures between 7-11 fps at MDD and 
PHD conditions. This pipeline serves the City of Upland and Holliday Rock customers and was 
replaced in 2019 with PVC and therefore not recommended as a future replacement project at 
this time.  

 

6.3.3 Valve Spacing 

Valving on the irrigation system is typically installed at pipeline intersections and services. 
Based on inspection of existing valve locations and pipeline alignments, four (4) proposed valve 
locations were identified to better isolate pipelines, if required. The locations of existing and 
proposed valves for the irrigation system are shown in Figure 6-5. 
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Figure 6-5. Recommended Irrigation Valves 
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WATER MASTER PLAN 

7.0 Operational Analysis 

SAWCo operates its system in the most 

efficient manner possible and has identified 

several alternatives for consideration. 

Potential projects and anticipated impacts are 

discussed in this section.  

IN  TH IS  S ECT ION  

• Rezoning 

• Relocation 

• Water Age 
Analysis 

• Operational 
Improvement 
Projects 
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WSC met with SAWCo staff to discuss overall system operation and identify areas of improvement and 
concern. Overall, SAWCo’s operational structure is in good shape. SAWCo is interested in exploring 
alternatives such as rezoning, pipeline relocation to improve access to infrastructure, and reinstating an 
out of operation booster pump station. 

7.1 Rezoning 

In 2021, SAWCo installed a new 120,000-gallon steel tank in the Holly Drive Zone.  The existing 
60,000-gallon tank is planned to be replaced with another 120,000-gallon tank in 2023, bringing the 
total storage in the Holly Drive Zone to 240,000 gallons.  Currently, SAWCo experiences difficulty with 
turnover in the existing 60,000-gallon tank and is looking for solutions to increase reservoir turnover.  
Reservoir turnover will become even more difficult when the second 120,000-gallon tank is installed.  
One possible solution to increase reservoir turnover includes moving services along 26th Street that are 
part of the High Zone onto the Holly Drive Zone. This will increase the currently low pressures that can 
occur along 26th Street by moving them to the higher-pressure zone and assist in fire flow availability in 
this area.   

Based on the model, SAWCo could reasonably serve 16 services from Holly Drive if several system 
modifications are made: 

➢ Construct a 50-foot 12-inch main from Holly Drive to W 26th Street to connect High Zone 
services to the Holly Drive zone.  Include a PRV with an estimated setting of 80 to mitigate high 
pressures along 26th Street. 

➢ Construct 500-foot 8-inch main within Euclid Crescent W to create loop within system (connect 
existing 8- and 12-inch mains) and provide adequate pressure on the suction side of Holly Drive 
BPS. 

➢ Close valve at the intersection of W 26th Street and Arctic Dr.   
➢ Close valve at the intersection of W 26th Street and Holly Drive on the eastern side of the Holly 

Drive BPS suction main to isolate the suction and discharge areas of the Holly Drive BPS. 
➢ Currently, services on 26th Street experience low pressure.  Once rezoned to Holly Drive, 

pressure regulators will need to be installed. 
 

With this new configuration, pressures are expected to increase from 23-66 psi to 92-134 psi within 26th 
Street and available fire flow will meet the minimum required flow in this area.  However, SAWCo 
utilizes this area to convey water west from Reservoir 12 towards Reservoirs 5, 6, and 7.  To ensure no 
severe disruptions to SAWCo operations occur as a result of rezoning, it is recommended that a more 
detailed rezoning feasibility analysis is completed prior to implementation. 

To ensure adequate capacity is available, the Holly Drive BPS was analyzed with the addition of 
demands from the High Zone that would be served by the Holly Drive Zone.  These services would add 
11 gpm of demand to the Holly Drive Zone.  Based on the analysis shown in Table 7-1, the Holly Drive 
BPS has sufficient capacity for additional demands as part of the RZ-1 project. 
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Table 7-1. Booster #19 Pump Station Analysis with RZ-1 

 

PUMP 
STATION 

ZONE SERVED DESIGN 
CAPACITY 

(GPM) 

BOOSTER 
STATION 

CAPACITY 1 
(GPM) 

ZONE FIRM 
CAPACITY 

(GPM) 

CURRENT 
ADD (GPM) 

CURRENT 
MDD (GPM) 

REQUIRED 
CAPACITY 

(GPM) 

SURPLUS/DEFICIT 
CAPACITY (GPM) 

MEETS SUPPLY 
REQUIREMENTS 

Booster 
#19 

Holly Drive 

Holly Drive 900 450 450 21 32 32 418 YES 

1 Booster station capacity is based on the largest pump out of service. 
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7.2 Relocation 

SAWCo is focused on improving accessibility to system assets.  As part of this WMP, pipelines located 
within private property were identified and alternatives to improve access to SAWCo’s assets were 
evaluated. Seven locations were identified in the irrigation system with poor access and are 
recommended to be relocated within the right-of-way.  Table 7-2 describes these projects and Figure 
7-1 identifies the locations of these projects within the irrigation system.  SAWCo may not need to 
relocate all pipelines identified and should consider only pipelines critical to providing deliveries to 
active irrigators.   
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Table 7-2. Irrigation System Relocation Projects 

 

PROJECT NO. PROJECT TYPE LOCATION & DESRIPTION EXISTING MATERIAL 
AND SIZE 

PROPOSED PIPE 
LENGTH 

RECOMMENDED SIZE AND 
MATERIAL 

L-1 Pipeline Relocation 

Replace existing pipeline from 
Forebay to Mountain Ln.  Relocate 
existing pipeline from private 
property, tie-in at Canyon Dr, 
utilize Edison Easement to Mountain 
Ln.   

22-inch Steel 620 24-inch PVC 

L-2 Pipeline Relocation 

Relocate 14-inch steel main from 
Reservoir 4 to Ravina Curve, W 
23rd St and San Antonio Ave to W 
22nd St. 

14-inch Steel 1,300 14-inch PVC 

L-3 Pipeline Relocation 
Relocate pipeline to right-of-way 
in N San Antonio Ave and W 23rd 
St. 

16- and 24-inch 
Concrete 

5,600 24-inch PVC 

L-4 Pipeline Relocation 

Cut and cap existing pipeline east 
of Well 15 and 16 site.  Install 
replacement pipeline within 
Campus Ave. 

24-inch PVC and 
Steel 

1,200 24-inch PVC 

L-5 Pipeline Relocation 

Relocate pipeline from private 
property of residents on Vallejo 
Way and relocate to N San 
Antonio Ave and W 21st St.  Install 
new service. 

8-, 10-, and 16-
inch Concrete and 

Steel 
3,700 12-inch PVC 

L-6 Pipeline Relocation 
Abandon existing pipeline in place 
and construct replacement in 1st 
Ave to E 21st St. 

14- and 18-inch 
Steel 

1,000 12-inch PVC 

L-7 Pipeline Relocation 
Cut and cap existing pipeline.  

Install replacement line in Euclid 
Ave. 

8- and 14-inch 
Concrete 

5,200 8-inch PVC 

L-8 Pipeline Relocation 
Cut and cap existing pipeline.  
Install replacement within 2nd Ave. 

12- and 16-inch 
Concrete and Steel 

7,500 12-inch PVC 
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Figure 7-1. Recommended Irrigation Mains to be Relocated 
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7.3 Water Age Analysis 

The model was used to evaluate water age throughout the system.  Water age is not a direct 
measurement of water quality, but many water quality issues are correlated with higher water 
age.  There is not a recognized standard for water age, but it is generally accepted that the 
lower the water age, the higher the water quality.  Long detention times can lead to the loss of 
the disinfectant residual, microbial growth, formation of disinfection byproducts, taste and odor 
problems, and other water quality issues (Environmental Protection Agency, 2002).  According 
to AWWA, it is usually more difficult for smaller distribution systems to maintain a low water age 
because of lower demands and a smaller service area with more dead-end mains compared to 
larger systems (Environmental Protection Agency, 2002).  Currently, SAWCo experiences high 
water age in the existing Holly Drive Reservoir.  SAWCo maintains high water quality in their 
system through annual pipe flushing and water quality monitoring. 

  

7.4 Operational Improvement Projects 

Table 7-3 includes the recommended CIP projects to improve facility operations.  These 
projects are listed in order of priority and are included in the final CIP with corresponding Project 
IDs.  This list does not include all recommended operational improvements, only those that 
should be included in the CIP for budgetary purposes.  Operational improvements at wells are 
not listed here and have been combined with recommended well rehabilitation and replacement 
projects described in Section 8. 

 

7.4.1 Reviving BPS #9 

SAWCo does not currently use existing BPS #9 within the irrigation system and is interested in 
reviving this BPS so that all assets can be used.  BPS #9 is located in the southeastern portion 
of the irrigation system and could be used to boost water from Wells 2, 3, 24, and 31 up towards 
Reservoir 1.  It is anticipated that irrigation deliveries will decrease in the future.  SAWCo may 
consider replacing BPS #9 to supplement the domestic system in the southern portion of the 
system.  To achieve this, additional treatment options and mainlines will be required to meet 
drinking water requirements and distribute water north into the Low Zone.  Additional analysis is 
required to further analyze the feasibility of reviving BPS #9 for domestic system use and will 
require an analysis of existing irrigation wells, water quality, and treatment options.   
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Table 7-3. Recommended Operational CIP Projects 

 

PROJECT ID PROJECT TYPE RECOMMENDED OPERATIONAL CIP PROJECT 

O-1 Operation and 
Maintenance 

Annual pipeline replacement program for the domestic system. 

O-2 Operation and 
Maintenance 

Annual pipeline replacement program for the irrigation system. 

O-3 Operation and 
Maintenance 

Evaluate the condition of the existing pipeline that conveys San Antonio 
Creek Water to the City of Upland tee in Mountain Ave.  The existing 
pipeline is very old, comprised of 20- and 24-inch concrete/steel, and 
should be rehabilitated to ensure collection of surface water continues and 
to reduce leaks.  Consider conventional replacement methods or slip-
lining. 

O-4 Operational 
Improvement 

Replace or upgrade production meters for both the domestic and 
irrigation systems. 

O-5 Risk and 
Resiliency 

Obtain two backup well generators for supply resiliency. 

O-6 Booster Pump 
Station 
Improvement 

BPS #9 Analysis for future use as an irrigation asset or repurposed for 
domestic system use.  Analysis should include hydraulic evaluation, water 
quality and treatment. 

O-7 Operation and 
Maintenance 

Install two additional valves within the irrigation system to better isolate 
pipelines and assist operational and maintenance activities. 
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WATER MASTER PLAN 

8.0 Rehabilitation and Replacement 

SAWCo understands the importance of 

establishing a routine replacement program 

for aging assets so that they can be replaced 

proactively.  Proactive management allows 

SAWCo to avoid accumulating a backlog of 

replacement needs that can lead to service 

interruptions and/or sudden and significant 

financial impacts.  

IN  TH IS  S ECT ION  

• Pipeline Asset 
Management 

• Tank 
Condition 
Assessment 

• Well 
Condition 
Assessment 

• Pump Station 
Condition 
Assessment 
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As part of this WMP, WSC has evaluated asset age and expected useful lifetimes to establish 
appropriate rehabilitation and replacement (R&R) needs for the distribution system pipelines, 
tanks, wells, and booster pump stations.  This analysis does not include a visual physical 
condition assessment of above ground structures, but future visual assessments can be used to 
update and refine the R&R recommendations. 

 

8.1 Pipeline Asset Management 

SAWCo is faced with the challenge of maintaining approximately 58 miles of domestic and 
irrigation mains in a cost effective and proactive manner.  This analysis compares the material 
and installation year of mains with the expected useful life to forecast future potential 
replacement needs and provides guidance on the magnitude of potential future replacement 
costs and timing.  
The mains that comprise the distribution systems are of various materials, ranging in size from 
2- to 36-inch diameter, and installed in different time periods. Figure 8-1 and Figure 8-2 display 
the percentage of each material within the domestic and irrigation distribution systems, 
respectively. As shown, the domestic system is comprised of primarily ductile iron and steel 
pipe. The irrigation system is comprised of predominantly steel pipe, followed by concrete, 
ductile iron, and PVC pipelines.   

 

 
Figure 8-1. Percentage of Existing Domestic Pipe by Material 
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Figure 8-2. Percentage of Existing Irrigation Pipe by Material 

Pipe installation data was provided by operations staff through marked up system maps and 
discussion. The installation year for each pipeline was added to the model to create a digital 
database of pipe ages.  Pipeline end of useful life was estimated based on each pipeline’s 
installation year and expected lifetime based on pipeline material using AWWA and industry 
accepted published useful lifetimes values, listed in Table 8-1. Starting with the pipe installation 
year and adding the assumed useful service life, the expected replacement year for each 
pipeline was estimated. 

 

Table 8-1. Pipeline Estimated Useful Life Based on Material 

 

MATERIAL ESTIMATED USEFUL LIFE (YEARS) 1  

Concrete 75 

Ductile Iron 80 

Polyvinyl Chloride 70 

Steel 80 

Unknown 752 

1 Estimated useful life is adapted from Deb, Arun, Herz, Raimund, et al: “Quantifying Future Rehabilitation and Replacement Needs of Water 

Mains”; WRF 1998, and AWWA Buried No Longer: Confronting America’s Water Infrastructure Challenge Figure 5. 

2 Based on the average useful lifetime of known pipe materials, rounded to the nearest 5. 
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Figure 8-3 displays the estimated end of useful life by decade for the domestic system using the 
described methodology. As shown below, some pipelines are estimated to have already 
exceeded its useful lifetime beyond industry standards.   

The cumulative expected end of useful life for all pipelines within the domestic system is shown 
in Figure 8-4.  The analysis predicts that approximately 1,200 feet of pipelines that are not 
recommended for upgrades based on the capacity analysis have exceeded their useful life by 
2020 or will exceed in the near future. These areas include E 25th St and Belleview Rd.  These 
locations may be considered as priority replacements under SAWCo’s annual maintenance 
program and should be evaluated in predesign to determine the condition and appropriate 
method of replacement, such as trenchless rehabilitation/slip-lining.  
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Figure 8-3. Domestic Pipeline End of Useful Life 
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Figure 8-4. Estimated Cumulative Miles of Domestic Pipeline Failures 

 

The majority of SAWCo’s irrigation system pipelines are estimated to be operating beyond their 
useful life.  As mentioned throughout this WMP, the future of the irrigation system is uncertain.  
It is highly possible that the irrigation system will be used less.  Many of SAWCo’s large 
irrigators no longer require large water purchases.  It is anticipated that SAWCo’s irrigation 
system may be repurposed for domestic use or portions of the southern irrigation system may 
be sold to the City of Upland and repurposed for recycled water use or for surface water 
transport to recharge basins.  Despite the uncertainty, this WMP identifies locations that may 
require rehabilitation or replacement.  The expected end of useful life for each pipeline is shown 
in Figure 8-5 while the cumulative expected end of useful life for all pipelines within the irrigation 
system is shown in Figure 8-6.  It is recommended that although pipelines have been identified 
as having exceeded their useful life, pipelines should be replaced as needed under SAWCo’s 
annual pipeline replacement program and to optimize system deliveries.  Several key irrigation 
pipelines have been identified by SAWCo staff for improvements and are summarized in Table 
8-2. 
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Figure 8-5. Irrigation Pipeline End of Useful Life  
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Figure 8-6. Estimated Cumulative Miles of Irrigation Pipeline Failures 
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Table 8-2. Irrigation Pipelines Identified for Rehabilitation & Replacement 

NO. LOCATION & DESRIPTION 
EXISTING MATERIAL 

AND SIZE 
PROPOSED PIPE 

LENGTH 
RECOMMENDED SIZE AND 

MATERIAL 

1 
Surface water mainline from 
Main Box to Forebay 

20-inch concrete 
and 24-inch steel 

1.5 miles 24-inch PVC 

2 

Replace booster line from I-
210 freeway south to 17th St.  
Consider future delivery 
capabilities to WFA. 

14-inch steel 2,500 feet 14-inch PVC 

Note: The areas identified above are areas noted with aging infrastructure and should be monitored and considered as a priority for main 

replacement.  SAWCo should evaluate each location to determine the condition and appropriate method of replacement, such as trenchless 

rehabilitation/slip-lining.  It is anticipated that such projects would be included under SAWCo’s annual maintenance program. 

 

This initial pipeline condition assessment is intended to inform SAWCo of potential asset liability 
that could arise in the future.  This analysis is limited because it assumes that all pipes will fail at 
the end of their estimated useful lifetime.  Many pipes will likely fail before their predicted end of 
useful lifetime, while some may exceed their end of useful life estimate.  Based solely on 
pipeline ages, several areas have been identified as needed for replacement.  SAWCo should 
continue to monitor conditions and select pipelines for replacement based on historical breaks, 
pipe conditions, and other information as available.   

 

8.2 Tank Condition Assessment 

The State Water Resources Control Board completed a sanitary survey of SAWCo’s domestic 
tanks in 2015 and 2019.  Overall, SAWCo’s domestic tanks were in good condition at the time of 
the survey.  It was noted that gaskets should be provided on the roof hatch at Reservoirs 6 and 
12 and the exterior shell coating at Reservoir 7 was considered in poor condition.  Despite these 
notes, no significant deficiencies were determined.  It noted that all storage tanks should be 
professionally inspected and cleaned by contracted divers at least once every 3 to 5 years and 
that all domestic tanks were overdue for dive inspections and/or cleaning (Zuniga, January 27, 
2020).  SAWCo may consider inspecting the irrigation reservoirs as well.  

 

8.3 Well Condition Assessment 

Water wells require regular maintenance to ensure adequate water flow and continued drinking 
water safety.  SAWCo has a robust well maintenance and rehabilitation plan to guarantee 
reliable supply for the distribution system.  There are several categories of R&R work that apply 
to groundwater wells, described in Table 8-3. Costs for well R&R and replacement can vary 
significantly based on the well properties, it is most cost effective to perform regular well 
maintenance and R&R to prolong a well’s lifetime opposed to well replacement.  
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Note, not all components of the wells were assessed, and the information presented below is to 
inform SAWCo of general well-R&R-type projects.   

Table 8-3. Well Rehabilitation and Replacement Projects 

 

WELL R&R TYPE DESCRIPTION 

Abandonment 

When a well reaches the end of its useful life and/or SAWCo does not 
intend to continue use of the well, it must be abandoned in accordance 
with the California Well Standards, published as DWR Bulletin 74, to 
protect the groundwater and eliminate a physical hazard to humans 
and animals. 

Well R&R 

Over the life of a well, the screened portion of a well casing may 
become clogged and result in reduced production capacity and/or 
increased pumping drawdown.  Well rehabilitation is intended to 
restore lost production capacity as well as lost water quality in some 
cases.  Rehabilitation efforts consist of cleaning, inspecting, and 
rehabilitating the well as needed using a variety of chemical and/or 
mechanical methods. 

Pump & Motor R&R 

Pumps and motors wear over time and lose efficiency.  To maintain 
them in efficient working order and prevent premature failure, routine 
maintenance includes removing the pump and motor to inspect, clean, 
and replace the pump, shaft, and column pipe as necessary, and 
rewind the motor and replace the bearing.   

Electrical System R&R 

The life and reliability of electrical equipment can be impacted by 
operating conditions such as exposure to moisture and chemicals, 
loading, temperature, vibration, and mechanical stress.  Replacement of 
various components can be driven by technology changes or system 
efficiency and safety.  The electrical components of the wells were not 
evaluated as part of this analysis.   

Well Replacement 
When a well must be completely replaced, a new well must be drilled 
and equipped.  Well replacement is intended to replace an existing 
well and maintain supply capacity. 

Note: Each facility should be assessed on a case-by-case basis to determine condition and assess appropriate costs required. 

 
 
8.3.1 Rehabilitation and Replacement 

SAWCo operates three wells within its domestic system and eight wells within its irrigation 
system.  Well conditions were assessed using a scoring method based on well age, lost 
pumping capacity from the most recent pump tests completed in 2022, and pump efficiency.  
Weighting factors were applied to each criterion. Table 8-4 lists the well condition evaluation 
criteria, scoring, and weighting. The higher the score corresponds with a poorer well condition. 
The maximum score possible based on the weighted criteria is 18.  All wells that received a 
weighted score of at least 70% of the maximum (a score of 12 or greater) are highlighted as 
candidates for R&R or replacement and are included in the CIP. Older wells should be 
considered for replacement rather than rehabilitation when other components begin failing (well 
casing, electrical components, etc.). 
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Table 8-5 through Table 8-8 list the well information and scoring based on the criteria described 
above. As an example of how each score is calculated, the score for Well 15’s age (98 years) 
corresponded to a score of 3. This was multiplied by the weighting factor (value of 2) to obtain a 
total score of 6 for Well 15 well age evaluation.  

 

Table 8-4. Well Condition Scoring 

 

 SCORE 0 1 2 3 

CRITERIA WEIGHTING 

FACTOR 

    

Well Age 2 < 10 Years 10 – 29 Years 30 – 49 Years < 50 Years 

Lost Capacity 3 No Trend < 25% 25 – 50% > 50% 

Efficiency 1 N/A > 75% 50 – 75% < 50% 

 

Table 8-5. Domestic Well Condition Assessment 

 

WELL AGE LOST CAPACITY 
EFFICIENCY 

 

 
DATE 

DRILLED 
AGE IN 2022 

DESIGN 
CAPACITY, 

GPM 

2022 
CAPACITY, 

GPM 

LOST 
CAPACITY, 

GPM 

LOST 
CAPACITY, %  

Well 15 1924 98 500 409 -91 -18% 57.2% 

Well 16 1988 34 1,000 977 -23 -2% 70.1% 

Well 32 1987 35 340 287 -53 -16% 57.2% 

 

Table 8-6. Domestic Well Scoring based on Weighted Criteria 

 WELL AGE LOST CAPACITY EFFICIENCY TOTAL SCORE 

Well 15 6 3 2 11 

Well 16 4 0 2 6 

Well 32 4 3 2 9 
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Table 8-7. Irrigation Well Condition Assessment 

WELL 

AGE LOST CAPACITY EFFICIENCY 

DATE DRILLED AGE IN 2022 
DESIGN 

CAPACITY, 
GPM 

2022 
CAPACITY, 

GPM 

LOST 
CAPACITY, 

GPM 

LOST 
CAPACITY, %  

Well 2 1924 98 750 798 +48 6% 63.9% 

Well 3 1924 98 1,000 1,096 +96 10% 63.9% 

Well 22 1931 91 1,200 1,829 +629 52% 63.9% 

Well 24 1947 75 2,100 2,618 +518 25% 66.8% 

Well 25A 1958 64 600 270 -330 -55% 51.0% 

Well 26 1956 66 600 496 -104 -17% 57.0% 

Well 27 2000 22 1,000 482 -518 -52% 63.4% 

Well 31 1957 65 2,300 1,909 -391 -17% 63.8% 

 

Table 8-8. Irrigation Well Scoring based on Weighted Criteria 

 WELL AGE LOST CAPACITY EFFICIENCY TOTAL SCORE 

Well 2 6 0 2 8 

Well 3 6 0 2 8 

Well 22 6 9 2 17 

Well 24 6 6 2 14 

Well 25A 6 9 2 17 

Well 26 6 3 2 11 

Well 27 2 9 2 13 

Well 31 6 3 2 11 

 

Based on the total weighted scores, four wells have a score greater than 12 and should be 
prioritized for rehabilitation or potential replacement depending on their age. Table 8-9 lists the 
recommended R&R projects for each well. The Project ID corresponds to that listed in the final 
CIP.   

This evaluation only considers a few factors to help SAWCo prioritize wells that will need further 
investigation and planning for well rehabilitation efforts. Each well should include a thorough 
well and site investigation before any rehabilitation efforts or pump/motor replacements. This 
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well R&R analysis should be periodically updated as additional information becomes available, 
including visual condition inspections, well component material and age, and length of time 
since the previous R&R work was completed for each well.  Prior to rehabilitation of irrigation 
wells, SAWCo should evaluate which wells are most significant for the irrigation system and 
upgrade those first.  Other irrigation wells may be considered for repurposing projects and 
switched to the domestic system in the future.  

 

Table 8-9. Recommended Well R&R Projects 

 

PROJECT ID WELL RECOMMENDED R&R PROJECT 

WR&R-1 Well 19 Redrill Well 19 for domestic system reliability. 

WR&R-2 
Wells 22, 24, 
25A, and 27 

Conduct further evaluation of Wells 22, 24, 25A, and 27.  Visually 
inspect and perform video inspection to determine the condition of each 
well.  Develop well-specific rehabilitation and/or replacement plan. 

 

8.4 Pump Station Condition Assessment 

SAWCo operates six pump stations to fill the gravity reservoirs and supply the domestic system.  
The pump stations were not visibly inspected, but pump age and efficiency were used to 
evaluate the condition of each pump station.  Industry accepted EUL for pump stations is 60 
years and the EUL for pumps range from 10-20 years (Copeland, January 2008).  SAWCo does 
not replace pumps based on a timed schedule but rather on the pump efficiency and motor 
tests, or at failure.   

Any pump with efficiency below 60 percent is a candidate for pump and motor R&R.  Table 8-10 
lists the booster pump age and efficiencies, with the shaded cells indicating pumps that have 
exceeded their EUL or are operating at low efficiencies and are candidates for rehabilitation or 
replacement. 
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Table 8-10. Domestic Pump Station Condition Assessment 

 

PUMP 
STATION 

PUMP DESIGN 
CAPACITY, 

GPM 

2022 
CAPACITY, 

GPM 

LOST 
CAPACITY, 

GPM 

PUMP 
INSTALLATION 

YEAR 

PUMP AGE IN 
2022 

2022 PUMP 
EFFICIENCY 

Booster 
#14 
Forebay 

Booster 1 500 505 +5 2013 9 53.4% 

Booster 2 500 512 +12 2013 9 51.3% 

Booster 
#16 
Euclid* 

Booster 1 350 232 -118 2000 22 71.4% 

Booster 2 350 302 -48 2000 22 77.9% 

Booster 
#18 
Station 
18* 

Booster 2 1,500 953 -547 2004 18 70.9% 

Booster 
#19 

Holly Drive 

Booster 1 450 283 -167 2018 4 64.9% 

Booster 2 450 299 -151 2018 4 66.8% 

Booster 
#20 26th 
Street 

Booster 1 1,000 1,008 +8 2007 15 77.2% 

Booster 2 1,000 892 -108 2007 15 74.6% 

Shaded cells represent pumps that are candidates for replacement. 

SAWCo does not complete pump tests for Booster #17 due to the small size (5 HP motors).  Upgrades at Booster #17 were completed in 2021 

and is in good operating condition. 

*Booster #16 last tested in 2014 and results shown here.  Planned to be tested in summer 2022. 

*Booster #18 last tested in 2018 and results shown here.  Planned to be tested in summer 2022. 

   

Based on the existing booster pump ages, two have exceeded their estimated useful lifetimes.  
The oldest pumps should be prioritized for replacement when the pump efficiency and motor 
tests indicate a performance decline.  Because these pumps are currently operating at an 
efficiency greater than 60%, their replacement is not scheduled nor included in the 
recommended pump station R&R projects.  In addition, Booster #16 has exceeded its estimated 
useful lifetime, but is minimally used by SAWCo and in decent operating condition. 

Similarly, the operating pump station within the irrigation system was also evaluated and results 
are provided in Table 8-11. 

 

Table 8-11. Irrigation Pump Station Condition Assessment 

 

PUMP 
STATION 

PUMP DESIGN 
CAPACITY, 

GPM 

2022 
CAPACITY, 

GPM 

LOST 
CAPACITY, 

GPM 

PUMP 
INSTALLATION 

YEAR 

PUMP AGE 
IN 2022 

2022 PUMP 
EFFICIENCY 

Booster #1 
20th Street 

Booster 1 2,225 1,381 -844 2007 15 68.5% 

Booster 2 2,225 1,333 -892 2007 15 68.8% 
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WATER MASTER PLAN 

9.0 Supply Risk and Resiliency Analysis 

This section summarizes the findings and 

recommendations of the Supply Risk and 

Resiliency Analysis Technical Memorandum 

provided in Appendix B.    

 

IN  TH IS  S ECT ION  

• Supply Risk and 
Resilience Analysis 

• Recommendations 
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The Supply Risk and Resiliency Analysis TM analyses the existing supply sources, evaluates the top 
supply risks, and quantifies the impacts tops risks could have on SAWCo’s ability to continue to provide 
a reliable and high-quality water to its shareholders. The main findings and recommendations from the 
TM are summarized in this Section. The complete Supply Risk and Resiliency Analysis TM is provided 
in Appendix B. 

9.1 Supply Risk and Resilience Analysis  

The supply risk and resilience analysis process is shown in Figure 9-1. The main process steps and 
findings are described below. 

 
Figure 9-1. Supply Risk and Resilience Analysis Process 

 

9.1.1 Analysis Goals and Planning Basis 

SAWCo has a diverse supply portfolio consisting of surface water supplies from San Antonio Creek and 
groundwater from three overlying groundwater basin areas and the San Antonio Tunnel. Because these 
supplies are typically very reliable in most years, SAWCo’s goal is to maintain their current level of 
service and meet all projected demands in the future, under all supply risk scenarios. In situations 
where this may not be possible, demands can be managed through the use of mandatory conservation 
with the Water Shortage Contingency Plan (WSCP). 

 

9.1.2 Supply Source Risks 

A multitude of potential supply source risks and uncertainties were identified and scored on likeliness of 
occurrence and impact to SAWCo’s water system is they were to occur. The top identified risks are 
described below: 

• Earthquake / Loss of San Antonio Tunnel. The largest impact from an earthquake would be 
damage to critical infrastructure, including the collapse of the San Antonio Tunnel. 

• Climate Change. Climate change is expected to result in more extreme droughts, shifting rainfall 
patterns, more intense rainfall and flooding, and higher variability from surface water supplies. 
Climate change is occurring and the best mitigation SAWCo can take is to plan and prepare for 
climate related changes that will impact its supplies.  

• Mega-drought. A mega-drought is a drought lasting two decades or longer, which would impact 
SAWCo’s particularly vulnerable surface supplies and result in reduced recharge of groundwater 
basins through surface spreading and natural precipitation.  

• Regional Power Outage. A regional power outage is likely to occur and could impact SAWCo’s 
ability to produce groundwater; other supplies are gravity fed into the system. SAWCo is proactively 
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acquiring portable generators that could be used to continue operation of the water system during a 
regional power outage. 

• Increased Energy Costs. Increased energy costs are highly likely to occur. This would impact the 
cost to pump and distribute water within both systems. SAWCo’s largest supply sources from the 
San Antonio Creek and Tunnel are gravity fed into the system and therefore would be less 
impacted by the increasing energy costs. High energy costs will significantly impact operation costs 
during dry years when less surface water is available and SAWCo will need to pump more 
groundwater.  

• Reduced Groundwater Rights.  Each of the groundwater basins that SAWCo overlies are 
adjudicated and SAWCo has defined groundwater rights in each basin. There is a low likelihood 
that SAWCo’s pumping rights will be reduced significantly in the future. 

• Groundwater Contamination.  Groundwater contamination could impact SAWCo’s groundwater 
production facilities; however, this is considered a lower impact because SAWCo pumps from three 
separate groundwater basins and it is unlikely that contamination would impact all wells 
simultaneously.   

• Wildfires / Surface Water Quality Degradation. Wildfires in the watershed of the San Antonio 
Creek could increase sedimentation and reduce the creek’s surface water quality. All this water 
serves the irrigation system, and most is supplied to the Upland Water Treatment Plant for 
treatment and supply to the City of Upland. Sedimentation water quality impacts could impact the 
treatment process.  
 

9.1.3 Supply and Demand Projections 

Future conditions were evaluated against multiple supply and demand projections based on identified 
risks. Each scenario was evaluated using one supply and one demand projection to determine if under 
specific supply and demand conditions, there would be a gap between available supply and anticipated 
demand.  Multiple scenarios that reflected different demand and supply amounts were analyzed. 

 

9.1.3.1 Demand Projections 

The demand projection used in most scenarios is described in Section 3. The baseline demand 

projection includes a total demand of about 13,237 AFY by 2040, comprised of the 

following: 

• The current domestic system demand (2,290 AFY based on the last 3-years average demand) plus 
30 AFY for future development within the domestic system. 

• The current average irrigation system demand (8,917 AFY based on the last 3-years average 
demand). 

• And a minimum of 2,000 AFY for surface water spreading.  
• A 5% increase to account for non-revenue water including water loss.  

 

To be conservative and evaluate the risk of demand rebound, a second demand projection was 
developed for this analysis assuming demands in the domestic and irrigation system increase to 2012 
levels. Based on historic demand, pre 2012-2016 drought demand was much higher than current 
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demands. During the drought, the demands dropped to the lowest ever due to conservation, and the 
current demand has recovered to about 85% of pre-drought levels.  

The demand rebound projection includes a total demand of about 15,300 AFY by 2040, 

comprised of the following: 

• The 2012 domestic system demand (3,000 AFY based on the last 3-years average demand) plus 
30 AFY for future development within the domestic system. 

• The 2012 irrigation system demand (10,270 AFY based on the last 3-years average demand). 
• A minimum of 2,000 AFY for surface water spreading.  
• A 5% increase to account for non-revenue water including water loss.  

 
9.1.3.2 Supply Projections 

A total of six supply projections were developed incorporating the top supply risks, shown in Figure 9-2 
and described below: 

• Average Supplies: This projection incorporates the average supply from the San Antonio Creek 
(about 4,000 AFY) and Tunnel (about 2,400 AFY), excluding outlying extreme wet and dry years. It 
also includes SAWCo’s total groundwater rights from each basin, and assumes water is available 
for surface water spreading so 6,500 AFY is available from the Cucamonga Basin. The total volume 
available under this non-risk adjusted scenario is about 15,150 AFY.  

• Climate Change: For the climate change supply projection, local climate change literature was 
reviewed to understand the impacts to SAWCo’s supplies. Different climate change projections 
predict different impacts to rainfall, with some estimating more rainfall and other less rainfall in the 
future. Cal-Adapt Climate Projections for the Desert Region of San Bernardino County of which 
SAWCo overlies estimates a 2-to-4-inch decline in annual average rainfall by 2050 due to climate 
change (California Department of Public Health, 2017). However, all models predict shifting rainfall 
patterns with wetter winters and drier summers. Based on the various models two climate change 
projections were developed: (1) lower precipitation and (2) higher precipitation: 
− Lower Precipitation: the annual rainfall recorded at the San Bernardino San Antonio Heights 

Rain Gauge was plotted against the historic supplies from the San Antonio Creek and Tunnel to 
develop a trend between rainfall and supply volume from these sources. Using the plotted 
trends, a 4-inch annual average decline in rainfall corresponds with approximately a 20% 
decline in supply available from the San Antonio Creek and 10% decline in flow from the 
Tunnel. While Tunnel water is considered percolated groundwater, rainfall has a slight 
correlation with the supply from the Tunnel. For the climate change projections with lower future 
precipitation, the supply from the San Antonio Creek and Tunnel were decreased 20% and 
10% from the average values respectively, corresponding with a new average of 3,200 AFY 
from the San Antonio Creek and 2,200 AFY from the Tunnel. Groundwater supplies are based 
on available rights and were not reduced based on climate change impacts.  The total volume 
available under this climate change scenario is about 14,100 AFY. 

− Higher Precipitation: The higher precipitation scenario also assumes that the precipitation 
occurs over a shorter time period and is more intense. Generally, these more intense rainfall 
periods result in more runoff and less percolation in the groundwater. Because of this, the 
supply from the San Antonio Tunnel is still expected to be lower than the historic average and 
is assumed to be 90% of average (2,200 AFY) like the above climate change projection.  The 
San Antonio Creek, however, is expected to have higher flows in the winter which could 
potentially be diverted to spreading basins and stored in the groundwater to be pumped later in 
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the summer. This projection assumes supply from the San Antonio Creek will increase 20% 
from average to about 4,850 AFY. However, the higher intensity rainfall and increased runoff 
could impact the water quality from the creek, which serves non-potable customers and the 
Upland Water Treatment Plant, and could impact the treatment plant operations. With no 
impact to groundwater, the total volume available under this climate change projection is 
15,720 AFY.  

• Reduced Groundwater Yield: While SAWCo’s groundwater rights are defined through the 
adjudications of the groundwater basins, climate impacts and reduced outdoor water use due to 
aggressive State conservation efforts could impact the natural recharge of the basins. These 
impacts could result in future revisions and reductions to the rights of all pumpers in the 
groundwater basins. To understand the impact this could have on SAWCo, this projection 
incorporates a 10% reduction in all available groundwater supplies for a total available supply of 
about 14,300 AFY.  

• Tunnel Collapse: The San Antonio Tunnel is one of SAWCo’s main sources of water that is gravity 
supplied to the system and can be delivered directly to customers for potable uses with only 
disinfection for treatment. The projection assumes the San Antonio Tunnel is collapsed and no 
water is available from the Tunnel, reducing the average available supply from about 15,150 AFY to 
13,900 AFY. While this projection includes all other supplies, the analysis considers the domestic 
and irrigation system separately, and without the Tunnel supply the domestic system loses its main 
supply source.  

• Mega Drought: To project the water supplies during a mega drought, the historic water available 
from the San Antonio Creek and Tunnel were reviewed and sorted based on average rainfall and 
yield. The average yield from the driest 30% of the years were used in this projection, which 
includes an average yield from the San Antonio Creek of about 1,780 AFY and 1,550 AFY from the 
Tunnel. With the groundwater rights unimpacted, the total supply is about 13,900 AFY if 2,000 AF of 
the San Antonio Canyon water were used for spreading, or more likely a total supply of 11,800 AFY 
with no water used for surface water spreading.  

Overall, the future supplies are projected to range between 11,800 AFY to 15,720 AFY.  

 
Figure 9-2. Average and Risk Adjusted Supply Projections 
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9.1.4 Gap Analysis 

The supply projections were combined with a demand projection to create future scenarios. These 
scenarios were evaluated to find if there will be a supply shortage, or gap between projected supply 
and demands, under the scenario conditions. Table 9-1 lists the eight evaluated scenarios, including 
the results of the gap analysis. Appendix B includes more detail on how the gap analysis and surplus 
and shortfall values were developed.  

As shown, scenarios 1A, 2, 3, and 6 do not have a supply shortfall, and any surplus San Antonio 
Canyon supply would be available for additional spreading each year. Scenario 1A represents current 
conditions, but may not be representative of the future.  

Scenarios 1B, 4A, 4B, and 5 all project a supply deficit and will require conservation savings or 
potentially new and emergency supplies to meet all demands. Scenario 1B incorporate demands 
rebounding to pre-drought levels and shows that if this were to occur demands would likely exceed 
future supplies. While it is unlikely to rebound to pre-drought levels with new State mandated water use 
efficiency standards and urban water budgets expected in 2022, it is recommended SAWCo continues 
to promote conservation and implement future State water use efficiency standards and objectives to 
prevent demands increasing beyond supplies. 

Scenario 4A and 4B incorporate dry year supplies to evaluate the impacts of a mega-drought against 
the baseline demand projection. Scenario 4A includes a 2,000 AFY demand for surface water 
spreading, which allows SAWCo to pump up to 6,500 AFY from the Cucamonga Basin. However, 
during an extended drought the supplies from the San Antonio Creek and Tunnel are most likely to be 
impacted, and there may not be available water from these sources to direct to spreading basin. 
Scenario 4B excludes the demand for surface water spreading and limits the supply from the 
Cucamonga Basin to 4,500 AFY. In both scenarios there is a supply shortfall compared to demands, 
and conservation savings of 14-15% are needed to close the gap.  
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Table 9-1. Scenario Gap Analysis 

SCENARIO DEMAND PROJECTION  SUPPLY PROJECTION  SUPPLY SURPLUS (+) 
OR SHORTFALL (-)    

AFY 

IF SHORTFALL, HOW 
MUCH CONSERVATION 

IS NEEDED? 

1A Baseline Demand 

(Includes baseline domestic and irrigation 
demands plus a minimum 2,000 AFY for 
surface spreading)  

 Average Supplies: Total supply of 15,150 AFY  1,252 N/A 

1B Rebound Demands  

(Includes rebound/ increased to 2012 usage 
levels in the domestic and irrigation system, 
plus a minimum 2,000 AFY for surface 
spreading) 

 Average Supplies: Total supply of 15,150 AFY  -915 6% 

2 Baseline Demand  Supplies with Climate Change resulting in lower 
precipitation: Total supply of 14,100 AFY 

 199 N/A 

3 Baseline Demand  Supplies with Climate Change resulting in 
higher precipitation: Total supply of 15,720 AFY 

 1,816 N/A 

4a Baseline Demand  Mega Drought: Total supply of 13,900 AFY  -1,902 14% 

4b Baseline Demand, no surface water 
spreading 

 Mega Drought: Total supply of 11,900 AFY due 
to limited Cucamonga Basin Rights without 
surface water spreading 

 -1,802 15% 

5 Baseline Demand  Tunnel Collapse: Total supply of 13,900 AFY  -1,191 9% 

6 Baseline Demand  Reduced Groundwater Yield: Total supply of 
14,280 AFY 

 386 N/A 
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Scenario 5 compares the baseline demand projection to supplies without the San Antonio 
Tunnel which could occur with a tunnel collapse due to a major earthquake or other natural 
disaster. In this scenario there is a supply deficit of over 1,000 AFY, which corresponds with a 
9% demand reduction needed so demands do not exceed supplies.  

In addition to the whole system evaluation presented above, the gap analysis considered 
limitation of supplies to serve the domestic and the irrigation system. When considering the 
operation of the two systems, all scenarios with a supply surplus (Scenario 1A, 2, 3, and 6) 
continue to have excess supply that can be used for additional surface water spreading.  

Of the scenarios with a supply deficit, in Scenario 1B, 4A and 4B the required conservation can 
apply to either system. In these scenarios there are no supply or production limitations on 
providing the retail potable water demand to San Antonio Heights in the domestic system. A 
reduction in the share value, or volume of water each share is entitled, for wholesale customers 
based on the supply availability could be used to reduce demands to meet the available supply 
in these scenarios. Also, the model did not consider conjunctive use and any long-term storage 
of San Antonio Canyon water in the groundwater basins that could also be available to SAWCo 
when needed during dry years to reduce the conservation needed.   

For Scenario 5, the domestic system has a much higher impact due to the loss of the tunnel 
than the irrigation system. Figure 9-3 below shows the supply break down for the domestic and 
irrigation system for Scenario 5. As shown, with the loss of the tunnel the domestic system will 
require more than 30% conservation to reduce demands to meet the available potable supplies 
while the irrigation system will only require minor reductions in demand. Alternatively, a new 
supply source or emergency supply could be used to augment the domestic system supply and 
reduce the amount of conservation required.  

 
Figure 9-3. Scenario 5 Tunnel Collapse Supply Portfolio for the Domestic and Irrigation Systems 
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9.2 Recommendations 

The gap analysis shows that under the future scenarios evaluated, SAWCo’s well diversified 
supply portfolio is sufficient to meet projected demands in most scenarios and situations. 
However, it is important SAWCo maintains its current conjunctive use operation strategy, 
production facilities and infrastructure, and demand management measures. In addition to the 
active maintenance of its systems, new potential supplies are recommended for further 
investigation to serve the domestic system potable water in the event of the loss of the Tunnel 
supply.  

Recommendations to maintain the current systems and supply portfolio: 

• Conjunctive use: SAWCo currently diverts San Antonio Canyon Water in the winter during 
the rainy season for surface water spreading and recharge of groundwater basins. It is 
recommended to continue this practice to maximize the available San Antonio Canyon 
Water and store in the groundwater basins for longer term use. Building up groundwater 
storage through conjunctive use could help SAWCo meet demands and reduce or eliminate 
the need for the WSCP during extremely dry years.  

• Demand Management: The analysis estimates that if demands rebound to pre-drought 
levels it could exceeded the normal supplies available to each year. While this is unlikely 
and current lower water use levels are expected to continue, SAWCo should maintain its 
demand management measures to prevent water waste and a potential rebound to 
unsustainable demand levels.  

• Infrastructure Maintenance: 

− Tunnel Inspection and Maintenance: The San Antonio Tunnel is a high volume and 
important gravity fed source of potable water for the domestic system. As shown in 
Scenario 5, if the San Antonio Tunnel collapsed there will be a significant supply 
shortage for the domestic system. Firstly, the San Antonio Tunnel should be inspected 
via CCTV and evaluated by a structural engineer. The inspection can provide an 
assessment of the current condition of the San Antonio Tunnel and provide 
recommendations for improvements to maintain the lifespan of the tunnel, such as lining 
the San Antonio Tunnel or other retrofit recommendations. If significant issues are found 
that would require major improvements, SAWCo can plan for these improvements now 
instead of responding to these issues after an emergency such as a tunnel failure or 
collapse.  

− San Antonio Creek Diversion and Maintenance: Similar to the San Antonio Tunnel, 
the San Antonio Creek is a high volume and important gravity fed supply source. 
Currently all the water from the San Antonio Creek is diverted at one location and 
conveyed into the irrigation system via a single clay pipeline that is nearing the end of 
its useful lifetime. The pipeline should be inspected and evaluated for relining. The 
evaluation should consider the ideal relining materials and method, impacts to the 
pipeline capacity, and cost evaluation with a comparison to replacing the pipeline 
through a traditional replacement method.  

− Well Maintenance: SAWCo’s groundwater wells are also important production facilities 
and regular testing, maintenance and upkeep is imperative to maintaining production 
capacity. While the loss of a single well has a less impact than the loss of the tunnel or 
creek pipeline, regular well upkeep can maintain well production capacity and extend 
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the well’s lifetime. It is also recommended to obtain one or more back-up generators 
that can be used to operate the wells during power outages and emergency situations.  
Well maintenance also includes groundwater monitoring efforts to ensure existing wells 
can continue to produce should groundwater levels drop due to other risks identified in 
this WMP.  

Recommendations for new supply sources:  

• Construct Well 19: As described in Section 4, SAWCo plans to construct a new well within 
the Cucamonga Basin to mitigate the production deficit in the domestic system.  Future Well 
19 is projected to provide approximately 1,490 gpm of additional supply to the domestic 
system, which will help maintain service levels in the domestic system if the tunnel collapsed 
or other supplies were unavailable.  

• Emergency Connection: In the past SAWCo has purchased water from the City of Upland.   
Due to the potable supply limitations to the domestic systems, and vulnerability of the San 
Antonio Tunnel, a new emergency connection is recommended for the domestic system to 
provide potable water for SAWCo’s domestic customers. One potential location may be a 
direct connection with the City of Upland downstream of their Water Treatment Plant where 
SAWCo purchases back water supplied to the City that has now been treated, or through an 
agreement with the City to treat additional water for SAWCo. It is likely that additional 
connections will be required to meet emergency demand, as the existing connections are 
limited to roughly 500 gpm.  SAWCo has previously explored imported water connections 
from Metropolitan Water District or the neighboring Cucamonga Valley Water District.  
However, no ideal locations have yet been identified.  A future interconnection would ideally 
be located in the domestic system along an existing main with adequate capacity. Additional 
discussion with potential partnering agencies and evaluation of interconnection locations is 
needed to determine the preferred intertie location.  At this time, no ideal location has been 
identified.  

• Repurpose Irrigation System Wells for use in the Domestic System: SAWCo has 
multiple wells that currently only serve the irrigation system. These wells could be 
repurposed to serve the domestic system when needed. If required, new wellhead treatment 
could be constructed to meet potable water quality standards, and existing or new 
infrastructure repurposed or constructed to convey more groundwater water to the domestic 
system. However, additional domestic pipelines will need to be constructed to convey water 
north to reach domestic customers, or existing irrigation lines would need to be isolated and 
repurposed. An alternative to repurposed irrigation assets is the construction of a new 
domestic well, Well 19. 

• 1 MGD Water Treatment Plant:  Currently, water from the San Antonio Creek serves only 
the irrigation system and is the main supply source for the City of Upland’s surface water 
treatment plant. A new SAWCo owned and operated 1 MGD water treatment plant, located 
near the Forebay, could allow SAWCo to treat the creek supply to drinking water levels and 
serve the domestic system. The WTP would reduce the current vulnerability in the domestic 
system and allow additional sources of supply to serve San Antonio Heights. A 1 MGD plant 
corresponds to 1,120 AFY if operating a full capacity year-round, which would supply about 
95% of the supply and demand gap in the domestic system if the tunnel were out of service. 
Additionally, the treatment plant would be available to provide water to the City of Upland 
when their treatment plant is out of commission. 

 



 

San Antonio Water Company 10-1 
DRAFT 2020 Comprehensive System Water 

Master Plan and Asset Management Plan 
 

WATER MASTER PLAN 

10.0 Recommended Capital 

Improvement Program 

This section summarizes projects identified in 

this master plan and recommended capital 

projects, costs, and implantation schedule.  

IN  TH IS  S ECT ION  

• Cost Estimating 
Basis and 
Assumptions 

• Improvement 
Projects 
Summary 

• Implementation 



Recommended Capital Improvement Program Section 10 

 

San Antonio Water Company 10-2 
DRAFT 2020 Comprehensive System Water 

Master Plan and Asset Management Plan 
 

Projects to improve performance, reliability, and lifespan of the wholesale system infrastructure 
have been identified in the previous sections.  This section summarizes those identified 
projects, provides project costs, and a recommended capital improvement plan for the next 20 
years. 

 

10.1 Cost Estimating Basis and Assumptions 

The cost opinions (estimates) with the recommended projects in this CIP have been prepared in 
conformance with industry practices as planning-level cost opinions.  These cost estimates have 
been developed using a combination of data from RS Means CostWorks® and recent bids, 
experience with similar projects, current and foreseeable regulatory requirements, and an 
understanding of necessary project components.  As projects progress, the designs and 
associated costs could vary significantly from the project components identified in this CIP.  
Detailed cost estimates are included in Appendix C. 

The recommended projects and these cost opinions are based on the following assumptions: 

1. For projects where applicable cost data is available in RS Means CostWorks® (e.g. 
pipeline installation), cost data released in Quarter 3 of 2022, adjusted for San 
Bernardino, California is used.   

2. For projects where RS Means CostWorks® data is not available, cost opinions are 
generally derived from bid prices from similar projects with adjustments for inflation, size, 
complexity, and location. 

3. Cost opinions are in 2022 dollars.  When budgeting for future years, an escalation factor 
of 3% was applied.   

4. Cost opinions are “planning-level” and may not fully account for site-specific conditions 
that will affect the actual costs, such as soil conditions and utility conflicts. 

5. Construction costs include a 20% contingency based on the subtotal.  For planning 
projects, construction costs are not included in the total project cost. 

6. Total project costs include a 25% project development cost to cover administrative, 
alternative analysis, planning, engineering, surveying, etc. costs. 
 

10.2 Improvement Projects Summary 

Table 10-1 provides a summary of projects identified within this WMP and includes the 
estimated cost for each project.  Each project listed includes the project number listed in the 
CIP, improvement project name, estimated cost, and the report section where discussion of the 
project is provided. 
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Table 10-1. CIP Projects Summary 

PROJECT ESTIMATED COST SECTION REFERENCE 

REZONING $56,300  

RZ-1: Expanded Holly Drive Zone Feasibility Study $56,300 Section 7.1 

FIRE FLOW $233,000  

FF-1: Ponte Vecchino Ct Pipeline $110,100 Section 6.2 

FF-2: Hillcrest Drive Pipeline $39,600 Section 6.2 

FF-2: Hydrant Installation $83,300 Section 6.2.2 

REHABILITATION & REPLACEMENT $6,556,800  

R&R-1: Well 19 $2,912,000 Section 4.1.1 

R&R-2: Domestic Tank Inspections $61,800 Section 8.2 

R&R-3: San Antonio Tunnel Inspection $524,200 Section 9.2 

R&R-4: E 25th St Main Replacement $110,200 Section 8.1 

R&R-5: Belleview Rd Main Replacement $29,200 Section 8.1 

R&R-6: Irrigation Wells 22, 24, 25A, and 27 Evaluation $110,000 Section 8.3.1 

R&R-7: Main Box Surface Water Pipeline Replacement $2,426,900 Section 8.1 

R&R-8: Benson Ave Irrigation Replacement $382,500 Section 8.1 

OPERATION & MAINTENANCE $2,333,100  

O-1: Annual Domestic Pipeline Replacement $261,700 Section 7 

O-2: Annual Irrigation Pipeline Replacement $174,700 Section 7 

O-3: San Antonio Creek to Upland tee Irrigation Pipeline 

Evaluation 

$541,000 Section 7 

O-4: Production Meter Upgrades/Replacement $436,000 Section 7 

O-5: Backup Well Generators $687,500 Section 7 

O-6: BPS #9 Analysis $62,500 Section 7.4.1 

O-7: Irrigation Valves $69,700 Section 6.3.3 
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TOTAL ESTIMATED COST $9,079,200  

Note: Costs are provided in 2022 dollars.  Total budget estimate for each project may span multiple years in the 

CIP. 

 

10.3 Implementation 

SAWCo has historically maintained a $3.15 million budget for operation and maintenance.  
Based on the project’s specified in Table 10-1, it’s estimated that SAWCo could spend between 
$800,000 up to $2.5 million in a given year.     
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Table 10-2. 10-Year CIP 

Project 

ID 
System Description 

Pipe 

Length, 

feet 

Diameter / 

Capacity 

Project 

Total 

(2022 

Dollars) 

CIP Value in Future Year Dollars 

2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 
Beyond 

2032 

1 2 3 4 5 6 7 8 9 10 11+ 

Rezoning $56,300 $0 $0 $0 $61,521 $0 $0 $0 $0 $0 $0 $0 

RZ-1 Domestic 

Perform a detailed 

feasibility study of potential 

rezoning at Holly Drive / 

High Zone to improve 

pressure, fire flow, and 

Holly Drive storage turnover 

/ water quality.   

N/A N/A $56,300    $61,521        

Fire Flow $233,000 $0 $0 $88,373 $43,272 $0 $0 $0 $0 $0 $143,656 $0 

FF-1 Domestic 

Replace existing 4-inch 

pipeline with 8-inch PVC 

when pipeline fails within 

Ponte Vecchino Ct. 

560 8-inch $110,100          $143,656  

FF-2 Domestic 

Install pipeline and 

associated appurtenances 

within Hillcrest Drive to 

improve system reliability 

and provide fire protection. 

300 8-inch $39,600    $43,272        

FF-3 Domestic 

Install 6 hydrants to provide 

adequate fire hydrant 

coverage throughout the 

domestic system.  

N/A N/A $83,300   $88,373         

Rehabilitation & Replacement $6,556,800 $1,980,200 $1,525,142 $26,225 $43,556 $63,816 $159,632 $998,785 $994,927 $1,024,775 $249,538 $257,024 

R&R-1 Domestic 
Redrill Well 19 for domestic 

system reliability. 
N/A 1,490 gpm $2,912,000 $1,456,000 $1,499,680          

R&R-2 Domestic 

Professionally inspect and 

clean all domestic storage 

tanks with divers. 

N/A 6.72 MG $61,800  $25,462 $26,225 $13,506        
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Project 

ID 
System Description 

Pipe 

Length, 

feet 

Diameter / 

Capacity 

Project 

Total 

(2022 

Dollars) 

CIP Value in Future Year Dollars 

2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 
Beyond 

2032 

1 2 3 4 5 6 7 8 9 10 11+ 

R&R-3 Domestic 

Inspect the San Antonio 

Tunnel via CCTV and 

evaluate results by a 

structural engineer.  

5,100 6’ x 6’ $524,200 $524,200           

R&R-4 Domestic 

Rehabilitate or replace 

600-feet of 8-inch main 

within E 25th St 

approaching Euclid Crescent 

E. 

600 8-inch $110,200      $127,752      

R&R-5 Domestic 

Rehabilitate or replace 

200-feet of 6-inch main 

within Belleview Rd. 

200 6-inch $29,200     $32,865       

R&R-6 Irrigation 

Conduct study to further 

evaluate the conditions of 

Wells 22, 24, 25A, and 27.  

Visually inspect and perform 

video inspection to 

determine condition of each 

well.  Develop well-specific 

rehabilitation and/or 

replacement plan. 

N/A N/A $110,000    $30,050 $30,951 $31,880 $32,836     

R&R-7 Irrigation 

Rehabilitate or replace 

approximately 1.5 miles of 

20-inch concrete and 24-

inch steel surface water line 

from main box to Forebay. 

7,920 24-inch $2,426,900       $965,949 $994,927 $1,024,775   
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Project 

ID 
System Description 

Pipe 

Length, 

feet 

Diameter / 

Capacity 

Project 

Total 

(2022 

Dollars) 

CIP Value in Future Year Dollars 

2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 
Beyond 

2032 

1 2 3 4 5 6 7 8 9 10 11+ 

R&R-8 Irrigation 

Replace 2,500 feet of 

existing 14-inch steel 

booster line from I-210 

freeway south to 17th St 

within Benson Ave with 14-

inch PVC.  Consider future 

delivery capabilities to 

WFA. 

2,500 14-inch $382,500          $249,538 $257,024 

Operation & Maintenance $2,233,100 $436,400 $449,492 $1,125,244 $715,081 $1,178,520 $904,408 $521,084 $536,717 $552,818 $569,403 $586,485 

O-1 Domestic 

Annual pipeline replacement 

program for domestic 

system.  Replace 

approximately 2,300 feet 

of domestic mains per year. 

2,300 

/ year 
8-inch $261,700 $261,700 $269,551 $277,638 $285,967 $294,546 $303,382 $312,483 $321,858 $331,514 $341,459 $351,703 

O-2 Irrigation 

Annual pipeline replacement 

program for irrigation 

system.  Replace 

approximately 1,200 feet 

of irrigation mains per year. 

1,200 

/ year 
12-inch $174,700 $174,700 $179,941 $185,339 $190,899 $196,626 $202,525 $208,601 $214,859 $221,305 $227,944 $234,782 

O-3 Irrigation 

Evaluate the condition of the 

existing pipeline that 

conveys San Antonio Creek 

Water to the City of Upland 

tee in Mountain Ave.  The 

existing pipeline is very old, 

comprised of 20- and 24-

inch concrete/steel, and 

should be rehabilitated to 

ensure collection of surface 

water continues and to 

reduce leaks.  Consider 

conventional replacement 

methods or slip-lining. 

6,000 24-inch $541,000     $608,900       
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Project 

ID 
System Description 

Pipe 

Length, 

feet 

Diameter / 

Capacity 

Project 

Total 

(2022 

Dollars) 

CIP Value in Future Year Dollars 

2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 
Beyond 

2032 

1 2 3 4 5 6 7 8 9 10 11+ 

O-4 

Domestic 

& 

Irrigation 

Upgrade and replace 

production meters in both 

the domestic and irrigation 

systems. 

N/A N/A $436,000   $231,276 $238,214        

O-5 

Domestic 

& 

Irrigation 

Obtain one or more backup 

well generators for supply 

resiliency. 

N/A N/A $687,500   $364,684   $398,500      

O-6 Irrigation 

BPS #9 Analysis for future 

use as an irrigation asset or 

repurposed for domestic 

system use.  Analysis should 

include hydraulic evaluation, 

water quality and 

treatment. 

N/A N/A $62,500   $66,306         

O-7 Irrigation 

Install two additional valves 

within the irrigation system 

to better isolate pipelines 

and assist operational and 

maintenance activities. 

N/A N/A $69,700     $78,448       

CIP Total $9,079,200 $2,416,600 $2,416,600 $1,974,634 $863,429 $1,242,337 $1,064,040 $1,519,869 $1,531,644 $1,577,593 $962,596 $843,509 

Note: Costs escalated at 3% per year. 
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COM PRE HE NS I VE  SY S TEM M AST ER  PL AN A N D ASS ET  M AN A GE ME NT  
PR O GR AM  

Hydraulic Model Development 
 

San Antonio Water Company (SAWCo) has appointed Water Systems 

Consulting, Inc. (WSC) with the task of updating their Water Master Plan 

(WMP). Part of updating the WMP includes building and calibrating a new 

hydraulic model in Innovyze’s InfoWater® hydraulic modeling software 

based on SAWCo’s current system mapping. A calibrated hydraulic model is 

a valuable tool that SAWCo can use to evaluate the distribution system, 

determine system deficiencies, and predict the system response due to 

operational changes. 

This technical memorandum (TM) describes how the model was 
built and calibrated, including assumptions made for missing or 
unknown data. 

IN THIS SECTION 

• Model Structure and 
Connectivity 

• System Demands 

• System Evaluation 
Criteria 

• Model Calibration 

• Extended Period 
Simulation 
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1.1. Model Structure and Connectivity 
The first step in model development is to build the model structure, confirm the pipe and facility 
connectivity, and populate basic facility physical information. The model structure was built using 
SAWCo’s Geographic Information System (GIS) database that contains a map of the distribution 
system’s assets and information on the system’s water mains, reservoirs, pump stations, wells, valves, 
meters, and other assets. The GIS data was carefully reviewed for pertinent information that would affect 
the system hydraulics and was prepared for transfer to the hydraulic model. Unique ID’s that distinguished 
pipelines as domestic or irrigation (PD_XX versus PIR_XX) were created in GIS for the pipes and 
imported into the model. The unique Model ID links elements to the GIS database for seamless updates 
in both systems. Names for the reservoirs, wells, and PRVs were used as asset ID’s.  
The GIS Gateway Tool in Innovyze’s InfoWater® software was used to easily transfer GIS data and 
attributes into the hydraulic model. Table 1 lists the water distribution system facilities and assets 
transferred into the hydraulic model from the GIS database as well as the relevant properties transferred 
for each asset. 
 
Table 1. Attributes transferred into the Model from SAWCo's Geodatabase 
 

InfoWater 
Facilities and 
Assets 

Attributes Transferred 
from SAWCo’s GIS 
Database 

Notes 

Pipe Model ID Unique Model IDs were created to distinguish domestic pipelines from irrigation 
pipelines.  The pipelines were given unique numbers that were set as the Pipe ID 
in InfoWater by using the GIS Gateway Tool. 

Diameter Pipe diameter. 

HWLDesc The HWLDesc identified the zone the pipeline is located in (Upper, Lower, Holly 
Drive). 

HWL The HWL identified the pipeline’s head (2207, 2400, 2675, 2714).  Pipelines are 
classified by the HWL in SAWCo’s System Index Map. 

Material Pipe material. 

Status Only pipes with an active status were included in the model. 

ID The ID attribute described pipeline work orders.  This field was imported into the 
model for reference. 

System The System attribute classified the pipelines as either domestic or irrigation and 
was used to quickly query the different systems in InfoWater. 

Pump Name The pump station name was used as the pump ID. Additional pumps were 
manually added as needed to each pump station.  Wells were imported as pumps 
and reservoirs added to simulate the head. 

Reservoir (Well) Name The well name was used as the Reservoir ID. The wells were originally added to 
the model as pumps and the reservoirs were manually added and connected to 
each corresponding well pump. 

Install Year Year well was installed. 

Status Status of well (active/inactive). 

GW_Source The groundwater basin that the well pumps from. 

Tanks Name The reservoir name was used as the Tank ID. 

Install Year Year tank was installed. 
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InfoWater 
Facilities and 
Assets 

Attributes Transferred 
from SAWCo’s GIS 
Database 

Notes 

Material Tank material. 

HWL The HWL identified the pipeline’s head (2207, 2400, 2675, 2714).  Pipelines were 
classified by the HWL in SAWCo’s System Index Map. 

Height The height was used to populate the maximum level of the tank in InfoWater. 

Size The capacity in million gallons of each tank. 

Valves Name The valve name was used as the Valve ID. 

Comments The comments field provided descriptions of the valve’s location.  The comments 
were imported as the InfoWater Description field. 

Status Status of valve (active/inactive). 

Quantity The number of valves at the PRV station. 

Sizes The size of the valves located at the PRV station. 

 
 
Once the GIS Gateway Tools was executed and the structure built, the system’s connectivity needed to 
be confirmed. InfoWater® Network Review/Fix and Connectivity tools can use queries such as “nodes in 
close proximity”, “pipe-split candidates”, “orphaned nodes”, “merge nodes”, and more to review the 
connectivity and troubleshoot problems.  
Disconnected nodes were added to the domain using the Facility and Domain manager to query selection 
sets.  Then, the disconnected nodes were manually analyzed to determine which pipelines the nodes 
should be connected to. The Merge Nodes Tool was manually applied to a disconnected node and a 
node on a pipeline. The tool asks the user to identify which node to be dissolved and which node to 
classify as the destination to automatically adjust the pipeline alignment and fix connectivity, as shown in 
Figure 1.  In general, the merge nodes process yielded accurate pipe connections and improved many 
of the connectivity issues from when the model was first built.  The model was then manually reviewed a 
last time for other connectivity issues, with a focus at zone boundaries and tank and pump station 
connections.  

The last step in building the model structure is populating basic physical and operating information for 
the model and facilities.  This information includes elevation data at the junctions and facilities, tank 
operating elevations, pump and well operating points or pump curves, and PRV settings.  SAWCo’s 2017 
Water Master Plan, prepared by Civiltec Engineering, Inc., was the basis of much of the information in 
the water model as well as input from SAWCo.  Table 2 lists the sources used to populate facilities. 
  

Figure 1. Merge Nodes tool was used to join pipes in the model and fix connectivity issues. 

Red floating node that 
should be connected 
to the node on blue 

pipe 

Connected Pipes 
and Correct 
Connectivity 
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Table 2. Source of Manually added Physical and Operating Data  

Hydraulic Model 
Elements 

Source 

Pipe Connectivity GIS Database, As-Builts, and input from SAWCo staff. 

Pump Definitions Pump Operating Points from 2017 pump and well tests, SCADA Set Points. 

Tank Elevations and 
Dimensions 

2017 Water Master Plan, input from SAWCo staff. 

Elevation  USGS one (1) meter resolution digital elevation model files.  These were downloaded as raster files 
and projected to the correct coordinate system in the model.  Elevation data was extracted and 
converted to feet. 

PRV Location and 
Direction 

GIS Database and input from SAWCo staff. 

Zone Boundary GIS Database. 

 

1.2. System Demands 
To evaluate SAWCo’s water distribution system, the location and quantities of water demands must be 
known and modeled.  Spatially allocated demands were established based on historical annual water 
customer consumption for 2019 and production data from SAWCo’s records and GIS parcel data. The 
2019 water demand data included Assessor’s Parcel Numbers (APNs) for each customer and/or 
addresses which were associated with GIS parcel data to determine each customer’s location.  Future 
demands, including buildout demands expected in 2035, were projected by applying a water demand 
factor from existing demands and parcel acreage to areas identified as future development in the 2017 
WMP. 
San Bernardino County parcel data was added as a shapefile and the centroid of each parcel was 
calculated using GIS tools and exported to Microsoft Excel.  Customer billing data provided by SAWCo 
contained APN for each customer account.  Using the APN field, customer data was matched with San 
Bernardino County parcel data (centroid x and y coordinates).  With the customer consumption matched 
to parcel information, the domestic demands were loaded into the model using the Demand Allocation 
Manager with a closest pipe relationship.  This relationship automatically identifies the closest pipe to 
each meter and distributes the meter’s demand to the junctions at either end of the pipe.  The customer 
meter’s assigned junction was manually checked for errors, especially near zone boundaries, and 
corrected as needed.  
Several irrigation customers receive deliveries at several locations.  To determine the amount of demand 
at each location, SAWCo provided addresses for each meter.  The addresses were matched to San 
Bernardino County parcel data to determine the APN and coordinates.  Irrigation demands were also 
loaded using a closest pipe relationship.  The customer meter’s assigned junction was manually checked 
for errors, especially near zone boundaries, and corrected as needed. 
The minimum and maximum daily demands were determined by evaluating historic daily production data 
from 2009 through 2019.  The minimum and maximum production months were used to determine 
average day demands and to determine appropriate peaking factors.  However, SAWCo does not record 
hourly production data, so the peak hourly demand was calculated as 1.5 times the maximum daily 
demand per California Waterworks Standards.  Table 3 and Table 4 summarize the modeled demands 
and peaking factors for the domestic and irrigation systems. 
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Table 3. Summary of Modeled Domestic Demands 

System Demand Current (MGD) Current (gpm) 
Buildout1 
(MGD) 

Buildout 
(gpm) 

Peaking Factor 

Average Daily Demand 
(ADD) 2.3 1,602 2.4 1,632 N/A 

Maximum Daily Demand 
(MDD) 3.5 2,403 3.6 2,448 1.5 

Peak Hourly Demand (PHD) 5.2 3,604 5.3 3,672 2.25 

1. Buildout is predicted to occur by 2030 with a projected population of 3,322. 
 

 
Table 4. Summary of Modeled Irrigation Demands 

System Demand Current (MGD) Current (gpm) 
Buildout1 
(MGD) 

Buildout 
(gpm) 

Peaking Factor 

Average Daily Demand 
(ADD) 8.1 5,626 8.1 5,626 N/A 

Maximum Daily Demand 
(MDD) 12.2 8,439 12.2 8,439 1.5 

Peak Hourly Demand (PHD) 18.2 12,659 18.2 12,659 2.25 

1. Irrigation demands are anticipated to remain the same or reduce over time.  For conservative estimates, the irrigation 
demands are planned to remain constant. 

 
 
It expected that future domestic demands will increase minimally.  Areas identified as future 
development in the 2017 WMP were used to determine the total future demand SAWCo could expect to 
serve in the future and are shown in Figure 2.  Portions of Areas A and B were identified as potential 
areas for development.  Based on preliminary calculations completed in the 2017 WMP, approximately 
half of the total area for Areas A and B could be developed and as a result, half of the total area of 
those parcels were used to calculate future demands.  It should be noted that half of Area G overlaps a 
parcel owned by San Bernardino County Flood Control, making it extremely unlikely to be developed.  It 
is estimated that the total additional demand for future development will add 30 AFY of demand to 
SAWCo’s domestic system.   
It is possibly that SAWCo will experience a decrease in irrigation demands.  The City of Upland has 
recently entered into agreement with the Upland Hills Country Club (Country Club) to supply water.  
When the Country Club begins to receive water from Upland, it is expected that the demand required to 
be fulfilled by SAWCo will decrease.  In 2019, the Country Club utilized 332 AF from SAWCo.  It is also 
possible that as development occurs, the SAWCo irrigation system may be transferred to Upland and 
refurbished to supply potable demand within the City. 
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Table 5. Future Demand. 

Area Acres 
Water Demand 

Factor (gpm/acre) 
Water Demand (gpm) Water Demand (AFY) 

A1 33.8 1.036 17.53 10.9 

B1 35.2 1.036 18.23 11.3 

C 3.4 1.036 3.54 2.2 

D 1.2 1.036 1.28 0.8 

E 0.8 1.036 0.81 0.5 

F 0.8 1.036 0.82 0.5 

G2 5.9 1.036 6.09 3.8 

Additional Future Demand, AFY 29.9 

Notes 

1. If developed, parcel expected to be half developed.  Half of total parcel acreage used to determine future demand. 

2. Half of area identified as future development is highly unlikely to be developed.  Southern portion of Area G owned by 
San Bernardino County Flood Control.  Dashed lines in  

3. Figure 2 delineate area owned by San Bernardino County Flood Control.  
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Figure 2. Areas identified as Possible for Future Development. 
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1.3. System Evaluation Criteria 
This section presents the desired performance criteria for the water distribution system that will be used 
to analyze the system and generate recommendations for improvements.  
Water system criteria were developed from California Waterworks Standards, SAWCo Standards and 
preferences, California Fire Code, and engineering judgment. The evaluation criteria for the water 
system have been organized into two categories: System Reliability (Table 6) and System Capacity 
(Table 7) and defined for the domestic distribution system and the irrigation distribution system.  
System reliability criteria is generally consistent between both distribution systems, but capacity criteria 
vary between the two systems because the domestic system includes capacity for fire flows, while the 
irrigation system does not.  
 
Table 6. System Reliability Evaluation Criteria. 

Purpose Regulation or Reference Engineering and Planning Criteria - Domestic System 
& Irrigation System 

Reliable Supply California Waterworks 
Standards 

Calculate reliable supply by determining system capacity with 
SAWCO's largest source out of service. 

Source/ Production Capacity California Waterworks 
Standards  

System must be able to meet MDD with source capacity only, 
considering the reliability requirements identified above. 
System must be able to meet four hours of PHD with source 
capacity and storage capacity. 
Combined production capacity sufficient to refill emergency and 
fire storage in 48 hours with all sources operating. 

Pump Station Capacity / Zone 
Reliability 

California Waterworks 
Standards; Accepted 
Engineering Practices 

If gravity storage is available, pump station capacity must be able 
to meet MDD within the zone with the largest pump out of service. 
If gravity storage is not available, pump station capacity must be 
able to meet MDD plus fire flow or PHD, whichever is greater, with 
the largest pump out of service. 

Emergency Power Recommended Standards for 
Water Works1 

Emergency power must be sufficient to meet system average day 
demands and preparedness for other emergencies. 

Pump Efficiency SAWCo Preference; Accepted 
Engineering Practices 

If pump efficiency falls below 65%, it becomes a candidate for 
maintenance and/or replacement to increase efficiency. 

Fire Hydrant spacing1 Engineer’s Judgment At intervals not more than 330 feet, with no hydrants at the end of 
cul-de-sacs. Dead-ends without a hydrant shall have a blow-off 
installed. 

Valving SAWCo Preference No shut down of greater than 10 services on domestic system. 
Irrigation system valving at all pipeline intersections and services. 

1. Fire Hydrant Spacing Criteria only applies to the domestic system. 
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Table 7. System Capacity Evaluation Criteria 

Purpose Regulation or Reference Engineering and Planning 
Criteria - Domestic System 

Engineering and Planning 
Criteria - Irrigation System 

Distribution System 

System Pressure California Waterworks Standards 
and SAWCo Preference 

40 psi minimum and 120 psi maximum 
under normal conditions (1) 
150 psi during minimum hour demands  

20 psi minimum residual at MDD plus fire 
flow (FF)  

20 psi minimum and 120 psi maximum 
under normal conditions 

Fire Flows California Fire Code (Appendix 
B)  

Residential – 1,500 gpm for two hours N/A 

Pipeline Velocities Engineer’s Judgment and 
SAWCo Preference 

Less than or equal to 7 feet per second 
(fps) at MDD 
Less than 11 fps at FF plus MDD condition 

Less than or equal to 7 feet per second 
(fps) at MDD 

New Distribution Mains Engineer’s Judgment and 
SAWCo Preference 

All new water mains must be 8-inch or 
greater 

Size for new water mains will be based 
on system demands and velocity 
requirements 

Storage  

Operational Storage SAWCo Preference 30% of MDD for all zones with storage 30% of MDD for all zones with storage 

Fire Flow Storage California Fire Code and County 
of San Bernardino Fire 
Prevention Office 

Sufficient storage is required to meet fire 
flows 

N/A 

Emergency Storage AWWA M19 Emergency 
Planning for Water Utilities and 
SAWCo Preference 

24 hours at MDD 24 hours at MDD 

Note: Any service with pressure greater than 80 psi should have a shareholder owned pressure regulator after the meter. 

 

1.4. Model Calibration 
After the model was developed and demands allocated, the model needed to be calibrated for accuracy.  
WSC and SAWCo Staff worked together to select five (5) fire hydrant flow tests throughout the water 
distribution system.  The testing locations were selected based on pressure zone, pipe size, and number 
of available hydrants in the area.  Once in the field, it was determined that flow test 4 (FH-4) is served by 
a PRV station, and thus all pressures in the area would be based on the PRV.  As a result, the flow test 
at FH-4 was not performed.  The SAWCo water distribution system is comprised of three pressure zones: 
the Holly Drive Zone, the Upper Zone, and the Lower Zone.  To obtain fireflow readings that are most 
reflective of the entire system, each pressure zone was tested at a minimum of one time.  Only one 
fireflow test was conducted for the Holly Drive and the Upper Zone.  Two test locations were conducted 
in the Lower Zone.  
On November 11, 2020, WSC and SAWCo staff performed the four selected hydrant flow tests, shown 
in Figure 3. The fire hydrant flow tests were performed by using at least two hydrants.  One hydrant is 
open and the flowrate is measured with a pitot gage, and the pressure drop from a nearby hydrant, known 
as the witness hydrant, is measured with a pressure gage.  The pressure taken when the hydrant is 
closed is known as the static pressure, and the pressure taken when the hydrant is open is the residual 
pressure.  Two flow hydrants may also be used if the difference between the static and residual pressure 
is less than 10 psi.  In addition to the static and residual pressure at the flow and witness hydrant, four 
data loggers were also placed on nearby hydrants to monitor system pressure during the fire hydrant flow 
test and provide additional calibration points.  The static and residual pressure recorded at all hydrants 
were used to calibrate the model.  The fire hydrant flow testing results compared to the calibrated model 
results are provided in Table 9. 
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Figure 3. Location of Hydrant Flow Tests 
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To accurately calibrate the model with the hydrant flow testing data, the system conditions during testing 
are also required.  These conditions, usually referred to as boundary conditions, include tank levels, 
pump and well status, and PRV settings.  Average demands were loaded into the model, which is typical 
of a November weekday.  The critical steady state boundary conditions for each hydrant flow test are 
shown in Table 8.  
 
Table 8. Model Calibration Boundary Conditions 

Hydrant 
Flow Test 

Facility Boundary Condition 

1 

Reservoir No. 7 Level 

Reservoir No. 12 Level 

Booster #20 Pump Station 

Well No. 15 

Well No. 16 

Well No. 32 

10.64 feet 

28.49 feet 

All Pumps Off 

Well Off 

Well Off 

Well Off 

2 
Holly Drive Reservoir Level 

Booster #19 Pump Station 

8.50 feet 

All Pumps Off 

3 

Reservoir No. 5 Level 

Reservoir No. 6 Level 

Booster #14 Pump Station 

Booster #16 Pump Station 

Booster #17 Pump Station 

Well No. 15 

Well No. 16 

Well No. 32 

25.0 feet 

25.0 feet 

Pump 1 is turned on. Flowrate= 718 gpm 

All Pumps Off 

All Pumps Off 

Well Off 

Well Off 

Well Off 

4 TEST NOT CONDUCTED – BASED ON PRV 

5 

Reservoir No. 7 Level 

Reservoir No. 12 Level 

Booster #18 Pump Station 

Booster #20 Pump Station 

Well No. 15 

Well No. 16 

Well No. 32 

10.64 feet 

28.49 feet 

Pump Off 

All Pumps Off 

Well Off 

Well Off 

Well Off 

 
Four new scenarios were developed in the model, one static and one dynamic scenario for each fire flow 
test. Each scenario was loaded with the allocated ADD and the boundary conditions recorded for each 
test.  The flowing and witness hydrants were identified in the model, and the flowrate measured during 
the test was applied to the flowing hydrant in the model. The model was run under both static and dynamic 
conditions, and the modeled pressures were compared to the observed field data. Once results were 
tabulated, the model was adjusted to reflect observed pressures, including: 

➢ Adjusted elevations based on Google Earth.  The model assigns elevation to nodes by linearly 
interpolating between the 1-meter USGS contours.  Due to variable sloping land in the foothills to 
the north of SAWCo’s system, there is a potential for error in the assigned elevations.  It is 
expected that some locations in the model will have slightly different pressures than observed in 
the system due to elevation inaccuracies. 
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➢ Lastly, the pipe C-factors were adjusted to reflect residual pressures for all the fire flow tests.  
During model construction, the default C-factor of 100 was assigned.  This seemed appropriate 
as many of the distribution pipelines within SAWCo’s system are relatively old.  Initial model runs 
indicated that the model predicted greater headloss than observed in the field; thus, all C-factors 
within the model were raised to 130.  Nearly 56% of the pipe within SAWCo’s distribution system 
is composed of AC and PVC pipe.  These pipe materials can stay relatively smooth over time and 
indicate that the greater C-factor should be used.   

A batch run was completed again, and the adjustments continued as an iterative process. The target for 
attaining convergence was a maximum difference between modeled and observed pressures of ±5 psi. 
After multiple iterative runs and adjustments, the modeled results are all within the target convergence 
compared to the observed results.  Table 9 includes the observed and modeled results. 
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Table 9. November 2020 Hydrant Flow Testing Results Compared to Modeled Pressures 

     
Observed Pressures Modeled Pressures 

Difference between Observed and Modeled Pressures 
(Goal is within ±5 psi) 

Test Location 
Fire 

Flow ID 
Hydrant 
Model ID 

Measured Flow 
(gpm) 

Static Pressure 
(psi) 

Residual 
Pressure (psi) 

Pressure Drop 
(psi) 

Static Pressure 
(psi) 

Residual 
Pressure (psi) 

Pressure Drop 
(psi) 

Δ Static Pressure 

(psi) 

Δ Residual 

Pressure (psi) 

Δ of the Pressure 

Drop (psi) 

1 Terrace Drive 

FH-1 J288 1400          

WH-1 J1064  78.5 72 6.51 77.74 70.9 6.84 0.76 1.1 -0.34 

DL-1   71.5   73.5      

DL-2   128   123.8      

DL-3   82.7   82.7      

2 Holly Drive 

FH-2 J1116 1190          

WH-2 J1532  94 64 30 94.63 43.6 51.03 -0.63 20.4 -21.03 

DL-1   150 83.2 66.8 151.4 93 58.4 -1.4 -9.8 8.4 

DL-2   58.7   54.3 27.4 26.9 4.4   

DL-3   103 53.3 49.7 102.5 53.6 48.9 0.5 -0.3 0.8 

3 
San Antonio 

Crescent East 

FH-3 J1536 1550          

WH-3 J1534  108 98 10 113.9 106.9 7 -5.9 -8.9 3 

DL-1   82   81.4      

DL-2   113   119      

DL-3   114   122      

5 Vista Dr 

FH-5 J1538 1465          

WH-5 J1540  100 94 6 103 97.1 5.9 -3 -3.1 0.1 

DL-1 J1574  95 93 2 98 93.5 4.5 -3 -0.5 -2.5 

DL-2 J1572  109.6   113 109.9 3.1 -3.4   

DL-3 J1576  109 105 4 113.2 108.6 4.6 -4.2 -3.6 -0.6 

1 Field testing aims to obtain a minimum of 10 psi pressure drop to be considered an accurate test; however, the model simulated similar results to field testing and was therefore assumed to be an accurate calibration point.  
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Figure 4 includes a graphical representation between the modeled and observed pressures at the 
flowing hydrant as well as the residual hydrant and other data logger locations.  

 
 

Figure 4. Linear Regression Relationship between Observed and Modeled Pressures for both Static and Residual Pressure 
Data from Fire Flow Test Simulations. 

 
As mentioned, a good hydraulic model will have a maximum difference between modeled and observed 
pressures of ±5 psi (indicated on the graph as the purple and blue lines).  Based on overall model results, 
it’s possible that meter reading error was obtained during FH-2 at the witness hydrant.  If desired, it is 
recommended that this test is completed again, but not required, as the rest of the data points collected 
fall within the ±5 psi desired range.    
Once the model was calibrated it was determined to be effectively used for its intended purposed for the 
Water Master Plan Update and provide accurate steady state system simulations.  
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1.5. Extended Period Simulation  
SAWCo provided the distribution system controls including pump on and off set points that were inputted 
into the hydraulic model. SCADA records from November 11 through November 15, 2020, were used to 
calibrate the extended period simulation (EPS) and refine the controls until the modeled tank levels 
matched the observed tank levels for the domestic system.  
Currently there are no United States standards for criteria to determine the accuracy or validity for EPS 
models of water distribution systems1,  although Bentley Systems, Inc provides guidelines for calibration 
which have been published by the American Water Works Association (AWWA). Based on SAWCo’s 
intended use of the hydraulic model, the following measures were chosen as an appropriate benchmark 
for the EPS calibration of the hydraulic model: 

• Simulated tank level fluctuations shall be within three to six feet of observed tank levels; 
• Simulated tank level fluctuations should follow a similar filing and emptying pattern as observed 

in the field. 

Controls were added to pumps and wells in the model to simulate the controls used in the actual 
distribution system to maintain tank levels and adequate pressures and supply. The initial controls added 
to the model were taken directly from the controls in the SCADA system. The booster pump stations are 
controlled by tank level, and are shown in Table 7. Table 8 includes the well controls.  Additionally, 
Reservoirs 5 and 6 are located at the same site and were modeled as a single reservoir (shown as 
Reservoir 6) for simplicity.  This modified Reservoir 6 was enlarged to account for the volume of both 
tanks.    
Once the EPS simulation was established, calibration was performed by adjusting control set points and 
diurnal demands until the simulated tank levels matched observed tank levels within 3-6 feet to observed 
tank levels.  
Table 10. Pump Controls 

Pump 
Station 
Name 

Action Condition 

Booster 14 – Pump 1 

 
Forebay 

Turn ON If Reservoir 6 is below 20 feet 

Turn OFF If Reservoir 6 is above 30 feet 

Booster 14 – Pump 2 

 
Forebay 

Turn ON If Reservoir 6 is below 18 feet 

Turn OFF If Reservoir 6 is above 22 feet 

Booster 18 – Pump 2 Station 18 
Turn ON If Reservoir 12 is below 10 feet 

Turn OFF If Reservoir 12 is above 33 feet 

Booster 19 – Pump 1 Holly Drive 
Turn ON If Reservoir 14 is below 6.5 feet 

Turn OFF If Reservoir 14 is above 9.25 feet 

Booster 19 – Pump 2 Holly Drive 
Turn ON If Reservoir 14 is below 6.5 feet 

Turn OFF If Reservoir 14 is above 9.25 feet 

Booster 20 – Pump 1 

 
26th Street 

Turn ON If Reservoir 6 is below 20 feet 

Turn OFF If Reservoir 6 is above 25 feet 

Booster 20 – Pump 2 26th Street 
Turn ON If Reservoir 6 is below 8 feet 

Turn OFF If Reservoir 6 is above 30 feet 

 
1 Source: Advanced Water Distribution Modeling and Management. 1st ed. Waterbury, CT: Haestead, 2003. Print. 
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Table 11. Domestic Well Controls 

Well Action Condition 

Well 15 
Turn ON If Reservoir 12 is below 10 feet 

Turn OFF If Reservoir 12 is above 28 feet 

Well 16 
Turn ON If Reservoir 12 is below 32 feet 

Turn OFF If Reservoir 12 is above 33 feet 

Well 32 
Turn ON If Reservoir 12 is below 19 feet 

Turn OFF If Reservoir 12 is above 29 feet 

 

 
Table 12. Irrigation Well Controls 

Well Action Condition 

Well 2 
Turn ON If Reservoir 1 is below 6 feet 

Turn OFF If Reservoir 1 is above 7 feet 

Well 3 
Turn ON If Reservoir 1 is below 7 feet 

Turn OFF If Reservoir 1 is above 8 feet 

Well 24 
Turn ON If Reservoir 1 is below 7 feet 

Turn OFF If Reservoir 1 is above 8 feet 

Well 25A 
Turn ON If Reservoir 9 is below 13 feet 

Turn OFF If Reservoir 9 is above 15 feet 

Well 26 
Turn ON If Reservoir 9 is below 13.5 feet 

Turn OFF If Reservoir 9 is above 15.5 feet 

Well 27 
Turn ON If Reservoir 9 is below 14 feet 

Turn OFF If Reservoir 9 is above 15.9 feet 

Well 31 
Turn ON If Reservoir 1 is below 5.5 feet 

Turn OFF If Reservoir 1 is above 7 feet 

 

 

The EPS scenario is more complex than the steady state model and requires more precise data and 
extensive calibration to produce an accurate model. Once the EPS scenario was calibrated to match 
the SCADA data it was considered adequate for the purposes of this Water Master Plan Update. Figure 
5 includes a comparison of observed tank levels and the modeled tank levels for an average demand 
day. It should be noted that the EPS scenario is most accurate only for the 24 hours they are calibrated 
to. Everyday demands patterns can fluctuate, operators can make different decisions, and the system 
changes over time. The EPS scenario should occasionally be recalibrated to guarantee the model 
accurately reflects the systems operations.  As mentioned, Reservoirs 5 and 6 were combined, 
depicted as Reservoir 6 calculated below, to account for both tanks at a single site and simplify 
modeling efforts.  
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  Figure 5. Average Demand Day EPS Comparison of Observed and Modeled Tank Levels 
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San Antonio Water Company     

  
Prepared by: Heather Freed, PE,  Patricia Olivas, EIT 

Reviewed by: Kirsten Plonka, PE 

Project: 2020 Comprehensive System Water Master Plan and Asset Management Plan 

SUBJECT: SUPPLY RISK AND RESILIENCY ANALYSIS 
 

The San Antonio Water Company (SAWCo) is a private non-profit mutual water company that produces and 

distributes water to its shareholders, which includes San Antonio Heights and nearby cities. SAWCo currently 

receives all its water supply from local sources including the San Antonio Creek, groundwater from the San 

Antonio Tunnel, and three groundwater basins: Chino Basin, Cucamonga Basin, and Six Basin. Surface water 

from San Antonio Creek are pre-1914 water rights, and annual water availability is influenced by rainfall. The San 

Antonio Tunnel is a deep rock tunnel 100 feet below ground surface that collects naturally percolated 

groundwater. The three groundwater basins are each adjudicated, and SAWCo’s water rights are defined by the 

various legal Judgements in place to protect and manage each basin. SAWCo also participates in groundwater 

recharge operations that enhance groundwater supply.  

As part of SAWCo’s Water Master Plan update, the existing supply sources were analyzed, the top risks to their 

supplies were evaluated, and the impacts these risks would have on SAWCo’s ability to continue to provide a 

reliable and high-quality water to its shareholders quantified. Figure 1 shows the main components of the 

analysis. This technical memorandum presents the supply risk and resiliency analysis and results and provides 

recommendations to strengthen the resiliency of SAWCo’s supply sources.  

 

Figure 1. Supply Risk and Resilience Analysis Process 
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1 Background and Planning Basis  
SAWCo has a diverse water supply portfolio that serves two separate distribution systems: the domestic system 

and the irrigation system. The domestic system serves potable retail water to San Antonio Heights. The irrigation 

system serves non-potable retail water for irrigation or industrial needs, as well as wholesale to nearby cities 

that provide treatment before delivering to customers. Water in the domestic system is able to supply the 

irrigation system if needed, but not the other way due to the differing water quality in the two systems. The 

various supply sources, SAWCo’s rights, and the distribution system they serve are described below: 

• SAWCo has rights for up to 13,864 AFY of surface water from San Antonio Creek. However, the actual 

volume received depends on minimum stream flowrates and can vary significantly based on rainfall. 

SAWCo’s supply from the San Antonio Creek since 1999 ranged from a low of 1,181 AF in 2018 to a high 

of 9,072 AF in 2005. The average volume from San Antonio Creek during years with average rainfall 

years is 4,042 AFY. All the water from the San Antonio Creek gravity flows into SAWCo’s irrigation 

system and most is fed directly into the City of Upland’s water treatment plant for treatment and 

subsequent distribution by the City of Upland.   

• SAWCo also has rights to all the volume of water in the San Antonio Tunnel, which is a is a deep rock 

tunnel located 100 feet below ground surface and is supported by redwood beans and solid rock. 

Groundwater naturally percolates into the tunnel and can vary year to year based on rainfall and 

snowpack. SAWCo can also divert water from the San Antonio Creek spreading grounds north of the San 

Antonio Tunnel, where it is percolates into the tunnel and is conveyed via gravity to SAWCo’s Forebay 

Tank and is predominately used in the domestic system but can also overflow into a separate tank for 

use in the irrigation system. The Tunnel has produced an average supply of 2,178 AF, based on data 

from 2000 through 2020.  Tunnel yields have ranged from 727 AF in 2015 and up to 3,192 AF, as 

experienced in 2005.   

• SAWCo has rights to 6,500 AFY from the Cucamonga Basin as long as it spreads 2,000 AFY of water in 

the basin from the San Antonio Canyon via the creek or tunnel. If the annual spreading is less than 2,000 

AFY, the water rights also diminish to a minimum amount of 4,500 AFY. However, if the spreading 

exceeds 2,000 AFY, SAWCo can credit 95% of the excess up to a maximum of 8,500 AFY production. 

SAWCo operates six wells in the Cucamonga Basin, of which only one pumps into the domestic system 

and the others supply the irrigation system. Based on the production capacity of Well 32, up to 463 AFY 

is available for the domestic system and the remainder supplies the irrigation system.   

• SAWCo has rights to 1,232 AFY from the Chino Basin. It produces this water through two wells that both 

supply the domestic system. If SAWCo produces less than its production rights the unused volume 

carryovers to the following year.  

• SAWCo has rights to 932 AFY from the Six Basin. It produces this water through three wells that all 

supply the irrigation system. If SAWCo produces less than its production rights, 25% of the unused 

volume carryovers for the following year. SAWCo also has a Storage and Recovery Agreement with the 

Six Basin Watermaster where they can spread San Antonio Canyon water and store it in the basin for dry 

years and pump over their rights.  

This analysis evaluates SAWCo’s supply sources against future demand projections and anticipated risks and 

uncertainties that could impact future supplies for a 20-year period from 2020 to 2040. SAWCo desires to 

maintain their resilient supply portfolio and meet 100 percent of projected demands under future risk scenarios. 
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However, in some circumstances supply shortages can be mitigated through SAWCo’s Water Shortage 

Contingency Plan (WSCP) if needed. The analysis considers both supply rights and production or distribution 

limitations in the two systems.  The recommendations from this analysis include both maintaining existing 

supplies and production facilities and exploring alternative supply projects to expand the resilience of SAWCo’s 

water portfolio for future conditions.  

2 Demand Projections 
Demands are projected separately for the domestic system, irrigation system, and water used at groundwater 

spreading basins served by the irrigation system based on a historical review of water usage and expected future 

growth. SAWCo determines the water for each share and shareholder annually based on the available water 

supplies. Because of this, the shareholders have a fixed water allocation from SAWCo that can decrease in 

drought periods when less supplies are available. However, SAWCo needs to plan for any demand growth within 

San Antonio Heights, where it provides 100 percent of the potable demand. This area includes the entire 

domestic system. While San Antonio Heights is mostly built out, there is some land available for development. 

As described in the 2021 Water Master Plan, the potential growth is expected to contribute 30 acre-feet per 

year (AFY) of new demand within the next 10 years.  The normal year demand projections, which do not 

consider economic, or drought impacts to water use, are described below. 

Domestic System Projections 

Two domestic system demands projections were developed for this analysis. Both incorporate the projected 30 

AFY growth by 2030, but use different baselines for the projection: 

1. Baseline Projection:  Assumes future water use will continue at similar rates of existing water use, based 

on the average water use from the last 3-year, plus 30 AFY of new demands due to Holly Drive buildout 

by 2030. This projection assumes domestic demands will increase to 2,320 AFY by 2030 and continue at 

this rate through the 2040 planning period.  

2. Demand Rebound: Assumes future water use will rebound to pre-drought water use patterns by 2030 

based on 2012 water use levels, plus 30 AFY new demands due to Holly Drive buildout. This projection 

assumes domestic demands will increase to 3,031 AFY by 2030 and continue at this rate through the 

2040 planning period. 

While it is unlikely demand patterns will return to 2012 levels, especially as California plans to release new water 

use objective goals in 2022 as part of the 2018 Conservation as a California Way of Life legislation, the demand 

rebound projection was incorporated in the analysis for prudent planning.  

Irrigation System Projections 

The irrigation system serves water to the surrounding entities and cities that have shares, including the City of 

Upland, Ontario, and Monte Vista Water District, as wells are non-potable water for irrigation, industrial, and 

agricultural applications. The demand on the irrigation system is expected to decline in the future as some 

irrigation demands may be served by recycled water provided by the surrounding cities in the future, however 

the timing is unknown. For this analysis, two irrigation system demand projection were considered matching the 

two domestic system projections: 
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1. Baseline Projection: Assumes the current water use based on the last 3-year average usage will remain 

constant through the planning period. This projection includes approximately 8,920 AFY of water 

demand for the irrigation system. However, this demand can fluctuate significantly with rainfall and 

available water supplies.  

2. Demand Rebound: This projection corresponds with the domestic system demand rebound projection 

and is based on 2012 irrigation demands. This projection includes an irrigation system demand of 10,270 

AFY. While it is unlikely that demands will rebound, this is considered for conservative supply planning.  

Spreading Basin Projections 

Additionally, SAWCo diverts San Antonio Canyon water from the creek or tunnel to spreading basins that help 

replenish the groundwater basins and is served via the irrigation system. In order to fully maximize their 

Cucamonga Basin groundwater rights, SAWCo must spread 2,000 AFY. For this analysis the 2,000 AFY spreading 

was included as a minimum water use for most scenarios. In years when there is excess San Antonio Canyon 

water available SAWCo will spread more and store water for dry periods when less San Antonio Canyon water is 

available. In normal years SAWCo is projected to have over 3,000 AFY of available surface water for spreading, 

however, this could increase in especially wet years and decline in dry years.  

Water Losses 

Water losses are also incorporated into the total demand projections. In the last five years losses represented on 

average 2% of the total water use. However, metering inaccuracies are expected to have contributed to the low 

water loss estimate because negative losses have been measured. Regular meter calibration and replacement of 

older meters is included as in SAWCo’s capital improvement plan (CIP) to improve metering accuracies. For 

conservative demand projections, water losses are assumed to be 5% of the total water use in the future.  

Figure 2 shows the historic and projected baseline and rebound demands for the domestic and irrigation system 

and for surface water spreading. As shown, all the projected demands are relatively flat because these are 

normal projections not influenced by economic or hydrologic conditions. The real demand will vary year to year 

similar to the historic demand based on many factors including annual rainfall and available surface supplies, 

particularly in the volume used for surface water spreading and the irrigation system demand. As shown from 

2012-2016 during the most recent drought period, the total demand declined to its lowest of just over 9,000 

AFY, with the most significant declines in the irrigation system and the volume of water used for surface water 

spreading.   
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Figure 2. Historic and Projected Demand 
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3 Tops Risks 
A multitude of potential risks and uncertainties that could impact SAWCo’s existing supplies were identified and 

ranked based on likelihood of occurrence and impact to SAWCo’s water systems if they were to occur. The 

identified risks and uncertainties include: 

• Climate Change. Climate change is expected to result in more extreme droughts, shifting rainfall 

patterns, more intense rainfall and flooding, and higher variability from surface water supplies. 

Climate change is occurring and the best mitigation SAWCo can take is to plan and prepare for 

climate related changes that will impact its supplies.  

• Earthquake. The largest impact from an earthquake would be damage to critical infrastructure, 

including the collapse of the San Antonio Tunnel. 

• Mega-drought. A mega-drought is a drought lasting two decades or longer, which would impact 

SAWCo’s particularly vulnerable surface supplies and result in reduced recharge of groundwater 

basins through surface spreading and natural precipitation.  

• Regional Power Outage. A regional power outage is likely to occur and could impact SAWCo’s ability 

to produce groundwater; other supplies are gravity fed into the system. SAWCo is proactively 

acquiring portable generators that could be used to continue operation of the water system during a 

regional power outage. 

• Increased Energy Costs. Increased energy costs are highly likely to occur. This would impact the cost 

to pump and distribute water within the systems. SAWCo’s largest supply sources from the San 

Antonio Creek and Tunnel are gravity fed into the system and would be less impacted by the 

increasing energy costs. High energy costs will most significantly impact operation costs during dry 

years when less surface water is available and SAWCo will need to pump more groundwater.  

• Groundwater Contamination.  Groundwater contamination could impact SAWCo’s groundwater 

production facilities; however this is considered a lower impact because SAWCo pumps from three 

separate groundwater basins and it is unlikely that contamination would impact all wells 

simultaneously.   

• Reduced Groundwater Rights.  Each of the groundwater basins that SAWCo overlies are adjudicated 

and SAWCo has defined groundwater rights in each basin. There is a low likelihood that SAWCo’s 

pumping rights will be reduced significantly in the future. 

• Wildfires. Wildfires in the watershed of the San Antonio Creek could increase sedimentation and 

reduce the creek’s surface water quality. All this water serves the irrigation system, and most is 

supplied to the Upland Water Treatment Plant for treatment and supply to the City of Upland. 

Sedimentation water quality impacts could impact the treatment process.  

The likelihood of occurrence and impact to SAWCO’s ability to provide reliable water supply was evaluated for 

each identified risk. The risks and uncertainties were scored based on both metrics, with the top risks identified 

as the loss of the San Antonio Tunnel by an earthquake, climate change, and a mega-drought. The risks and 

uncertainties are shown in Figure 3 based on their likelihood and impact. The top risks and uncertainties were 

used to develop future supply and demand scenarios, as described in the next section. 
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Figure 3. SAWCO Top Risks and Uncertainties 

4 Supply Projections and Alternatives 
Supply alternatives were developed to understand the impacts the top risks and uncertainties on SAWCo’s 

supply projections. The overall supplies are compared to the demand projections presented in Section 2 to 

understand SAWCo’s risks to provide reliable and high-quality water in the future.   

The historic supply volumes and demands since 1994 are shown in Figure 4, along with the projected range in 

supplies incorporating risks. Generally, SAWCo prefers to use all their San Antonio Creek and Tunnel supplies 

first, as these are gravity fed into the system, and then pump from the Cucamonga Basin, Chino Basin, and then 

the Six Basin. As shown matching the historic demands, the supplies vary significantly year to year, and reach a 

peak of greater than 21,000 AF in 2005 and a low of close to 9,000 AF in 2015. The supply from the San Antonio 

Creek has the largest variability and is highly dependent on rainfall. Secondly, the supply from the Cucamonga 

Basin also has a high variability because the amount pumped is dependent on the San Antonio Creek water 

available for spreading. In wet years more can be spread and more can be pumped from the Cucamonga Basin. 

In a dry year, such as 2015, there was almost no water available for spreading and the volume SAWCo could 

pump from the Cucamonga Basin was limited to 4,500 AFY. The figure shows the projected range in supplies 

when incorporating risks and when water is and is not available for surface water spreading. Due to SAWCo’s 

diverse supply portfolio, supplies are anticipated to range between about 11,800 AFY on the low end to 15,720 

AFY when considering the identified risks. 
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Figure 4. Historic Supplies and Demands 
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Each supply projection is shown in 

 

Figure 5 and incorporates different assumptions about how the risks will impact supply availability: 

• Average Supplies: This projection incorporates the average supply from the San Antonio Creek (about 

4,000 AFY) and Tunnel (about 2,400 AFY), excluding outlying extreme wet and dry years. It also includes 

SAWCo’s total groundwater rights from each basin, and assumes water is available for surface water 

spreading so that 6,500 AFY is available from the Cucamonga Basin. The total volume available under 

this non-risk adjusted scenario is about 15,150 AFY.  

• Climate Change: For the climate change supply projection, local climate change literature was reviewed 

to understand the impacts to SAWCo’s supplies. Different climate change projections predict different 

impacts to rainfall, with some estimating more rainfall and other less rainfall in the future. Cal-Adapt 

Climate Projections for the Desert Region of San Bernardino County of which SAWCo overlies estimates 

a 2-to-4-inch decline in annual average rainfall by 2050 due to climate change (California Department of 

Public Health, 2017). However, all models predict shifting rainfall patterns with wetter winters and drier 

summers. Based on the various models two climate change projections were developed: (1) lower 

precipitation and (2) higher precipitation: 

o Lower Precipitation: the annual rainfall recorded at the San Bernardino San Antonio Heights 

Rain Gauge was plotted against the historic supplies from the San Antonio Creek and Tunnel to 

develop a trend between rainfall and supply volume from these sources. Using the plotted 

trends, a 4-inch annual average decline in rainfall corresponds with approximately a 20% decline 

in supply available from the San Antonio Creek and 10% decline in flow from the Tunnel. While 

Tunnel water is considered percolated groundwater, rainfall has a slight correlation with the 

supply from the Tunnel. For the climate change projections with lower future precipitation, the 

supply from the San Antonio Creek and Tunnel were decreased 20% and 10% from the average 

values respectively, corresponding with a new average of 3,200 AFY from the San Antonio Creek 
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and 2,200 AFY from the Tunnel. Groundwater supplies are based on available rights and were 

not reduced based on climate change impacts.  The total volume available under this climate 

change scenario is about 14,100 AFY. 

o Higher Precipitation: The higher precipitation scenario also assumes that the precipitation 

occurs over a shorter time period and is more intense. Generally, these more intense rainfall 

periods result in more runoff and less percolation in the groundwater. Because of this, the 

supply from the San Antonio Tunnel is still expected to be lower than the historic average and is 

assumed to be 90% of average (2,200 AFY) like the above climate change projection.  The San 

Antonio Creek, however, is expected to have higher flows in the winter which could potentially 

be diverted to spreading basins and stored in the groundwater to be pumped later in the 

summer. This projection assumes supply from the San Antonio Creek will increase 20% from 

average to about 4,850 AFY. However, the higher intensity rainfall and increased runoff could 

impact the water quality from the creek, which serves non-potable customers and the Upland 

Water Treatment Plant and could impact the treatment plant operations. With no impact to 

groundwater, the total volume available under this climate change projection is 15,720 AFY.  

• Reduced Groundwater Yield: While SAWCo’s groundwater rights are defined through the adjudications 

of the groundwater basins, climate impacts and reduced outdoor water use due to aggressive State 

conservation efforts could impact the natural recharge of the basins. These impacts could result in 

future revisions and reductions to the rights of all pumpers in the groundwater basins. To understand 

the impact this could have on SAWCo, this projection incorporates a 10% reduction in all available 

groundwater supplies for a total available supply of about 14,300 AFY.  

• Tunnel Collapse: The San Antonio Tunnel is one of SAWCo’s main sources of water that is gravity 

supplied to the system and can be delivered directly to customers for potable uses with only disinfection 

for treatment. The projection assumes the San Antonio Tunnel is collapsed and no water is available 

from the Tunnel, reducing the average available supply from about 15,150 AFY to 13,900 AFY. While this 

projection includes all other supplies, the analysis considers the domestic and irrigation system 

separately, and without the Tunnel supply the domestic system loses its main supply source.  

• Mega Drought: To project the water supplies during a mega drought, the historic water available from 

the San Antonio Creek and Tunnel were reviewed and sorted based on average rainfall and yield. The 

average yield from the driest 30% of the years were used in this projection, which includes an average 

yield from the San Antonio Creek of about 1,780 AFY and 1,550 AFY from the Tunnel. With the 

groundwater rights unimpacted, the total supply is about 13,900 AFY if 2,000 AF of the San Antonio 

Canyon water were used for spreading, or more likely a total supply of 11,800 AFY with no water used 

for surface water spreading.  
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Figure 5. Risk Adjusted Supply Projections 
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5 Gap Analysis 
Each of the described supply projection scenarios (Section 3) were compared to the demand projections 

(Section 2) to determine and quantify if there will be a gap between projected supply and demands for each 

scenario. As mentioned, SAWCo’s goal is to meet 100 percent of the projected demands under the various risk 

scenarios, however this may not always be possible under every scenario. Some scenarios may result in the 

demands exceeding the supply, and the shortage can be mitigated through the enaction of the WSCP. SAWCo is 

presently updating their WSCP to comply with requirements of the California Water Code and the WSCP will list 

ways SAWCo can reduce demands through water use restrictions or augment existing supplies to eliminate the 

supply gap. Additional projects to reduce the risk and augment supplies are recommended in the last section of 

this TM.  

A total of eight scenarios (six supply scenarios, two of which are run under two different demand scenarios) 

were evaluated, described in Table 1 below. 

Table 1. Supply and Demand Scenarios Evaluated 

Scenario Demand Projection Supply Projection 

1A Baseline Demand 
(Includes baseline domestic and irrigation 
demands plus a minimum 2,000 AFY for 
surface spreading)  

Average Supplies: Total supply of 15,150 AFY 

1B Rebound Demands  
(Includes rebound/ increased to 2012 usage 
levels in the domestic and irrigation system, 
plus a minimum 2,000 AFY for surface 
spreading) 

Average Supplies: Total supply of 15,150 AFY 

2 Baseline Demand Supplies with Climate Change resulting in lower 
precipitation: Total supply of 14,100 AFY 

3 Baseline Demand Supplies with Climate Change resulting in 
higher precipitation: Total supply of 15,720 AFY 

4a Baseline Demand Mega Drought: Total supply of 13,900 AFY 

4b Baseline Demand, no surface water 
spreading 

Mega Drought: Total supply of 11,900 AFY due 
to limited Cucamonga Basin Rights without 
surface water spreading 

5 Baseline Demand Tunnel Collapse: Total supply of 13,900 AFY 

6 Baseline Demand Reduced Groundwater Yield: Total supply of 
14,280 AFY 

 

A simple Excel-Based model was developed to analyze the volume of each supply that would be used to meet 

the demands in the domestic and irrigation systems, and how much San Antonio Canyon water would be 

available for surface spreading for each scenario through the 2040 planning period. The model does not 

incorporate all the complexities of the water systems or inputs SAWCo considers when managing supply sources 

to meet demands but focuses on high-level annual planning and is useful to identify scenarios when demand 

may exceed supply so SAWCo can proactively plan to avoid or mitigate the situation. 
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Table 2 below lists the results from the gap analysis for each scenario listed in Table 1. For scenarios with 

surplus water available, additional water could be diverted for surface water spreading to help replenish and 

store in the groundwater basin. For scenarios where the demand exceeds the supply, conservation savings was 

assumed to make up the supply gap.  

As shown, scenarios 1A, 2, 3, and 6 do not have a supply shortfall, and any surplus San Antonio Canyon water 

would be available for additional spreading each year. Scenario 1A does not have any adjusted supply or 

demand risks and is most representative of near-term conditions but may not represent long term conditions. 

Scenarios 2 and 3 are the two climate change scenarios, and both indicate that climate change impacts, while 

likely to occur, may not significantly impact SAWCo’s ability to continue providing water to their shareholders. 

Scenario 6 incorporates a slight reduction in SAWCo’s groundwater availability and shows even with the 

assumed reduction SAWCo can meet projected demands.   

Scenarios 1B, 4A, 4B, and 5 all project a supply deficit and will require conservation savings or potentially new 

and emergency supplies to meet all demands. Scenario 1B does not incorporate supply risks but does 

incorporate demands rebounding to pre-drought levels. If this were to occur, demands are anticipated to exceed 

supplies, which could be mitigated through continued conservation and demand management measures or 

through the WSCP if needed. However, demands are unlikely to rebound to pre-drought levels with new State 

mandated water use efficiency standards and urban water budgets expected in 2022 that will drive down 

demand in the years following the standards adoption. It is recommended SAWCo continues to promote 

conservation and implement future State water use efficiency standards and objectives to prevent demands 

increasing beyond supplies.  

Scenario 4A and 4B incorporate dry year supplies to evaluate the impacts of a mega-drought against the 

baseline demand projection. Scenario 4A includes a 2,000 AFY demand for surface water spreading, which 

allows SAWCo to pump up to 6,500 AFY from the Cucamonga Basin. However, during an extended drought the 

supplies from the San Antonio Creek and Tunnel are most likely to be impacted, and there may not be available 

water from these sources to direct to spreading basin. Scenario 4B excludes the demand for surface water 

spreading and limits the supply from the Cucamonga Basin to 4,500 AFY. In both scenarios there is a supply 

shortfall compared to demands, and conservation savings of 14-15% are needed to close the gap.  

Scenario 5 compares the baseline demand projection to supplies without the San Antonio Tunnel which could 

occur with a tunnel collapse due to a major earthquake or other natural disaster. In this scenario there is a 

supply deficit of over 1,000 AFY, which corresponds with a 9% demand reduction needed so demands do not 

exceed supplies.  
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Table 2. Scenario Gap Analysis 

Scenario 1A 1B 2 3 4A 4B 5 6 

Demand Projection 
Baseline Rebound Baseline Baseline Baseline 

Baseline, No 
Spreading 

Baseline Baseline 

Supply Projection 
Average Average 

Climate Change- 
less Rainfall 

Climate Change- 
more Rainfall 

Mega 
Drought 

Mega 
Drought 

Tunnel 
Collapse 

Reduced 
Groundwater 

Annual Supplies 

San Antonio Creek, AFY 4,042 4,042 3,233 4,850 1,777 1,777 4,042 4,042 

Tunnel, AFY 2,443 2,443 2,199 2,199 1,554 1,554 0 2,443 

Cucamonga Basin, AFY 6,500 6,500 6,500 6,500 6,500 4,500 6,500 5,850 

Chino Basin, AFY 1,234 1,234 1,234 1,234 1,234 1,234 1,234 1,111 

Six Basins, AFY 932 932 932 932 932 932 932 839 

Total Supply, AFY 15,151 15,151 14,098 15,715 11,997 9,997 12,708 14,285 

Annual Demands 

Domestic, AFY 2,320 3,031 2,320 2,320 2,320 2,320 2,320 2,320 

Irrigation, AFY  8,917 10,270 8,917 8,917 8,917 8,917 8,917 8,917 

Spreading Basins, AFY 

(Minimum Demand) 

2,000 2,000 2,000 2,000 2,000 0 2,000 2,000 

Losses, AFY 662 765 662 662 662 562 662 662 

Total Demand, AFY 13,899 16,066 13,899 13,899 13,899 11,799 13,899 13,899 

Retail & Wholesale 

Demand, AFY  

11,899 14,066 11,899 11,899 11,899 11,799 11,899 11,899 

Gap Analysis 

Supply Surplus/ 
Shortfall, AFY 

1,252 -915 199 1,816 -1,902 -1,802 -1,191 386 

Conservation Savings 
through WSCP, AFY 

0 915 0 0 1,902 1,802 1,191 0 

WSCP Demand 
Reduction Needed 

N/A 6% N/A N/A 14% 15% 9% N/A 
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In addition to the whole system evaluation presented above, the gap analysis considered limitation of supplies 

to serve the domestic and the irrigation system. The domestic system serves high quality potable water to San 

Antonio Heights using groundwater from the Cucamonga Basin and Chino Basin, plus high-quality water from 

the San Antonio Tunnel. The irrigation receives additional water from the Cucamonga Basin, Six Basin, and San 

Antonio Creek, plus it can receive water from the domestic system for wholesale and agricultural non-potable 

deliveries and surface water spreading. The irrigation system cannot be used to serve the domestic system 

because of the difference in water quality needs.  

When considering the operation of the two systems, all scenarios presented in Table 2 with a supply surplus 

(Scenario 1A, 2, 3, and 6) continue to have excess supply that can be used for additional surface water 

spreading.  

Of the scenarios with a supply deficit, in Scenario 1B, 4A and 4B the required conservation can apply to either 

system. In these scenarios there are no supply or production limitations on providing the retail potable water 

demand to San Antonio Heights in the domestic system. A reduction in the share value, or volume of water each 

share is entitled, for wholesale customers based on the supply availability could be used to reduce demands to 

meet the available supply in these scenarios. Also, the model did not consider conjunctive use and any long-

term storage of San Antonio Canyon water in the groundwater basins that could also be available to SAWCo 

when needed during dry years to reduce the conservation needed.   

For Scenario 5, the domestic system has a much higher impact due to the loss of the tunnel than the irrigation 

system. Figure 6 below shows the supply break down for the domestic and irrigation system for Scenario 5. As 

shown, with the loss of the tunnel the domestic system will require more than 30% conservation to reduce 

demands to meet the available potable supplies while the irrigation system will only require minor reductions in 

demand. Alternatively, a new supply source or emergency supply could be used to augment the domestic 

system supply and reduce the amount of conservation required.  

 

Figure 6. Scenario 5 Tunnel Collapse Supply Portfolio for the Domestic and Irrigation Systems 
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6 Recommendations 
The gap analysis shows that under the future scenarios evaluated, SAWCo’s well diversified supply portfolio is 

sufficient to meet projected demands in most scenarios and situations. However, it is important SAWCo 

maintains its current conjunctive use operation strategy, production facilities and infrastructure, and demand 

management measures. In addition to the active maintenance of its systems, new potential supplies are 

recommended for further investigation to serve the domestic system potable water in the event of the loss of 

the Tunnel supply.  

Recommendations to maintain the current systems and supply portfolio: 

• Conjunctive use: SAWCo currently diverts San Antonio Canyon Water in the winter during the rainy 

season for surface water spreading and recharge of groundwater basins. It is recommended to continue 

this practice to maximize the available San Antonio Canyon Water and store in the groundwater basins 

for longer term use. Building up groundwater storage through conjunctive use could help SAWCo meet 

demands and reduce or eliminate the need for the WSCP during extremely dry years.  

• Demand Management: The analysis estimates that if demands rebound to pre-drought levels it could 

exceeded the normal supplies available to each year. While this is unlikely and current lower water use 

levels are expected to continue, SAWCo should maintain its demand management measures to prevent 

water waste and a potential rebound to unsustainable demand levels.  

• Infrastructure Maintenance: 

o Tunnel Inspection and Maintenance: The San Antonio Tunnel is a high volume and important 

gravity fed source of potable water for the domestic system. As shown in Scenario 5, if the San 

Antonio Tunnel collapsed there will be a significant supply shortage for the domestic system. 

Firstly, the San Antonio Tunnel should be inspected via CCTV and evaluated by a structural 

engineer. The inspection can provide an assessment of the current condition of the San Antonio 

Tunnel and provide recommendations for improvements to maintain the lifespan of the tunnel. 

If significant issues are found that would require major improvements, SAWCo can plan for 

these improvements now instead of responding to these issues after an emergency such as a 

tunnel failure or collapse.  

o San Antonio Creek Diversion and Maintenance: Similar to the San Antonio Tunnel, the San 

Antonio Creek is a high volume and important gravity fed supply source. Currently all the water 

from the San Antonio Creek is diverted at one location and conveyed into the irrigation system 

via a single clay pipeline that is nearing the end of its useful lifetime. The pipeline should be 

inspected and evaluated for relining. The evaluation should consider the ideal relining materials 

and method, impacts to the pipeline capacity, and cost evaluation with a comparison to 

replacing the pipeline through a traditional replacement methods.  

o Well Maintenance: SAWCo’s groundwater wells are also important production facilities and 

regular testing, maintenance and upkeep is imperative to maintaining production capacity. 

While the loss of a single well has a less impact than the loss of the tunnel or creek pipeline, 

regular well upkeep can maintain well production capacity and extend the well’s lifetime. It is 

also recommended to obtain one or more back-up generators that can be used to operate the 

wells during power outages and emergency situations. 
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Recommendations for new supply sources:  

• Construct Well 19: As described in Chapter 4 of the Water Master Plan Update, SAWCo plans to 

construct a new well within the Cucamonga Basin to mitigate the production deficit in the domestic 

system.  Future Well 19 is projected to provide approximately 1,490 gpm of additional supply to the 

domestic system, which will help maintain service levels in the domestic system if the tunnel collapsed 

or other supplies were unavailable.  

• Emergency Connection: In the past SAWCo has purchased water from the City of Upland and had a 

connection to Metropolitan Water District whose pipelines run through SAWCo’s service area. Due to 

the potable supply limitations to the domestic systems, and vulnerability of the San Antonio Tunnel, a 

new emergency connection is recommended for the domestic system to provide potable water for 

SAWCo’s retail customers. This could be through a direct connection with the City of Upland 

downstream of their Water Treatment Plant where SAWCo purchases back water supplied to the City 

that has now been treated, or through an agreement with the City to treat additional water for SAWCo. 

Additionally, SAWCo could also obtain imported water from Metropolitan through a new connection or 

an interconnection with an adjacent agency that received imported water and enter into a wheeling 

agreement. The interconnection would ideally be located in the domestic system along an existing main 

with adequate capacity. Additional discussion with potential partnering agencies and evaluation of 

interconnection locations is needed to determine the preferred intertie location.   

• Repurpose Irrigation System Wells for use in the Domestic System: SAWCo has multiple wells that 

currently only serve the irrigation system. These wells could be repurposed to serve the domestic 

system when needed. If required, new wellhead treatment could be constructed to meet potable water 

quality standards, and existing or new infrastructure repurposed or constructed to convey more 

groundwater water to the domestic system.  

• 1 MGD Water Treatment Plant.  Currently, water from the San Antonio Creek serves only the 

irrigation system, and is the main supply source for the City of Upland’s surface water treatment 

plant. A new SAWCo owned and operated 1 MGD water treatment plant, located near the Forebay, 

could allow SAWCo to treat the creek supply to drinking water levels and serve the domestic system. 

The WTP would reduce the current vulnerability in the domestic system and allow additional sources of 

supply to serve San Antonio Heights. A 1 MGD plant corresponds to 1,120 AFY if operating a full capacity 

year-round, which would supply about 95% of the supply and demand gap in the domestic system if the 

tunnel were out of service. Additionally, the treatment plant would be available to provide water to the 

City of Upland when their treatment plant is out of commission. 
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Client: San Antonio Water Company

Project: Water Master Plan

Prepared By:

Reviewed By:

Date:

Item Description Quantity Units Unit Cost Total Item Cost

1 LS $45,000.00 $45,000

Segment Label Laterals Diam in Depth ft

RZ-1 0 N/A 6.0

Subtotal $45,000

Project Development 25% $11,300

Project Cost $56,300

Note:

1. Costs are preliminary and may not represent actual project items.

PO

KP

10/31/2022

RZ      1       Opinion of Probable Construction Cost

Feasibility study to rezone a portion of 

the High Zone to the Holly Drive Zone.  

Includes evaluation of operational and 

system changes.



1FF

Date: 10/31/2022

PO

KP

Client: 

Project: 

Prepared By:

Reviewed By: 

San Antonio Water Company

Water Master Plan

Opinion of Probable Construction Cost

25%

20%

Construction Total $88,062

Mobilization $2,032

$2SWPPP (per LF) $1,120

$500Traffic Control (per Day) $2,500

Subtotal $73,385

Construction Contingency $14,677

Project Development $22,015

Project Cost $110,077

3%

1. Costs are preliminary and may not represent actual project items

Note:

Segment Label Laterals Diam in Depth ft
FF - 1 12 8 4.7

Item Description Quantity Unit CostUnits Total Item Cost

Sawcut & Remove 384 $10.39S.Y. $3,990

Hauling Pavement 32 $7.69L.C.Y. $246

Pavement Repair 42 $250.00Ton $10,500

Shoring 5264 $0.66SF Wall $3,474

Excavation-Trench 211 $8.88B.C.Y. $1,874

Pipe Bedding (sand import) 81 $25.55L.C.Y. $2,070

Bedding Compaction 81 $4.10E.C.Y. $332

Native Backfill & Compaction 130 $4.74E.C.Y. $616

Water Compaction 130 $2.22E.C.Y. $289

Hauling Excavation 253 $5.31B.C.Y. $1,343

8" PVC Pressure Pipe AWWA C900 560 $22.39L.F. $12,538

8" Gate Valve 1 $1,700.00Ea. $1,700

8" Tee 1 $1,277.28Ea. $1,277

8" 90 Bend 1 $243.47Ea. $243

Air Release Valve 1 $6,000.00Ea. $6,000

Pipeline Testing and Disinfection 560 $1.50L.F. $840

Saddle & Tap for Service 12 $1,700.00Ea. $20,400



2FF

Date: 12/30/2022

PO

KP

Client: 

Project: 

Prepared By:

Reviewed By: 

San Antonio Water Company

Water Master Plan

Opinion of Probable Construction Cost

25%

20%

Construction Total $31,661

Mobilization $693

$2SWPPP (per LF) $600

$500Traffic Control (per Day) $2,000

Subtotal $26,384

Construction Contingency $5,277

Project Development $7,915

Project Cost $39,577

3%

1. Costs are preliminary and may not represent actual project items

Note:

Segment Label Laterals Diam in Depth ft
FF - 2 0 8 4.7

Item Description Quantity Unit CostUnits Total Item Cost

Sawcut & Remove 206 $10.39S.Y. $2,140

Hauling Pavement 17 $7.69L.C.Y. $131

Pavement Repair 23 $250.00Ton $5,750

Shoring 2820 $0.66SF Wall $1,861

Excavation-Trench 113 $8.88B.C.Y. $1,003

Pipe Bedding (sand import) 43 $25.55L.C.Y. $1,099

Bedding Compaction 43 $4.10E.C.Y. $176

Native Backfill & Compaction 70 $4.74E.C.Y. $332

Water Compaction 70 $2.22E.C.Y. $155

Hauling Excavation 136 $5.31B.C.Y. $722

8" PVC Pressure Pipe AWWA C900 300 $22.39L.F. $6,717

8" Tee 2 $1,277.28Ea. $2,555

Pipeline Testing and Disinfection 300 $1.50L.F. $450



Client: San Antonio Water Company

Project: Paloma Curve Hydraulic Break Alternatives

Prepared By:

Reviewed By:

Date:

Item Description Quantity Units Unit Cost Total Item Cost

6 Ea. $8,500.00 $51,000

60 L.F. $22.39 $1,400

Segment Label Laterals Diam in Depth ft

FF-3 0 8 N/A

Mobilization 3% $1,600

Traffic Control (per Day) 500$                   $1,500

Subtotal $55,500

Construction Contingency 20% $11,100

Construction Total $66,600

Project Development 25% $16,700

Project Cost $83,300

Note:

1. Costs are preliminary and may not represent actual project items.

Fire Hydrant Assembly (Furnish and 

Install)

PO

KP

10/31/2022

FF      3       Opinion of Probable Construction Cost

8-inch PVC Pressure Pipe AWWA C900 

Hydrant Lateral



Client: San Antonio Water Company

Project: Water Master Plan

Prepared By:

Reviewed By:

Date:

Item Description Quantity Units Unit Cost Total Item Cost

1 Ea. $1,500,000.00 $1,500,000

1 Ea. $275,000.00 $275,000

1 Ea. $100,000.00 $100,000

Segment Label Laterals Diam in Depth ft

R&R-1 N/A N/A N/A

Mobilization 3% $56,300

Traffic Control (per Day) 500$                   $10,000

Subtotal $1,941,300

Construction Contingency 20% $388,300

Construction Total $2,329,600

Project Development 25% $582,400

Project Cost $2,912,000

Note:

1. Costs are preliminary and may not represent actual project items.

Emergency Generator

Well Pump & Motor

Well Drilling

PO

KP

10/31/2022

R&R      1       Opinion of Probable Construction Cost



Client: San Antonio Water Company

Project: Paloma Curve Hydraulic Break Alternatives

Prepared By:

Reviewed By:

Date:

Item Description Quantity Units Unit Cost Total Item Cost

1 LS $60,000.00 $60,000

Segment Label Laterals Diam in Depth ft

R&R-2 0 0 N/A

Mobilization 3% $1,800

Project Cost $61,800

Note:

1. Costs are preliminary and may not represent actual project items.

PO

KP

10/31/2022

R&R     2       Opinion of Probable Construction Cost

Professionally inspect and clean storage 

tanks with divers



Client: San Antonio Water Company

Project: Water Master Plan

Prepared By:

Reviewed By:

Date:

Item Description Quantity Units Unit Cost Total Item Cost

5100 L.F. $70.00 $357,000

1 LS $50,000.00 $50,000

Segment Label Laterals Diam in Depth ft

R&R-3                                  0 0 N/A

Mobilization 3% $12,300

Subtotal $419,300

Project Development 25% $104,900

Project Cost $524,200

Note:

1. Costs are preliminary and may not represent actual project items.

Inspect the San Antonio Tunnel via CCTV

Install inspection points

PO

KP

10/26/2022

R&R      3       Opinion of Probable Construction Cost



4R&R

Date: 12/30/2022

PO

KP

Client: 

Project: 

Prepared By:

Reviewed By: 

San Antonio Water Company

Water Master Plan

Opinion of Probable Construction Cost

25%

20%

Construction Total $88,112

Mobilization $2,031

$2SWPPP (per LF) $1,200

$500Traffic Control (per Day) $2,500

Subtotal $73,426

Construction Contingency $14,685

Project Development $22,028

Project Cost $110,140

3%

1. Costs are preliminary and may not represent actual project items

Note:

Segment Label Laterals Diam in Depth ft
R&R - 4 13 8 4.7

Item Description Quantity Unit CostUnits Total Item Cost

Sawcut & Remove 411 $10.39S.Y. $4,270

Hauling Pavement 34 $7.69L.C.Y. $261

Pavement Repair 45 $250.00Ton $11,250

Shoring 5640 $0.66SF Wall $3,722

Excavation-Trench 226 $8.88B.C.Y. $2,007

Pipe Bedding (sand import) 87 $25.55L.C.Y. $2,223

Bedding Compaction 87 $4.10E.C.Y. $357

Native Backfill & Compaction 139 $4.74E.C.Y. $659

Water Compaction 139 $2.22E.C.Y. $309

Hauling Excavation 271 $5.31B.C.Y. $1,439

8" PVC Pressure Pipe AWWA C900 600 $22.39L.F. $13,434

8" Gate Valve 1 $1,700.00Ea. $1,700

8" Tee 1 $1,277.28Ea. $1,277

Pipeline Testing and Disinfection 600 $1.50L.F. $900

8" Cross 1 $1,787.16Ea. $1,787

Saddle & Tap for Service 13 $1,700.00Ea. $22,100



5R&R

Date: 12/30/2022

PO

KP

Client: 

Project: 

Prepared By:

Reviewed By: 

San Antonio Water Company

Water Master Plan

Opinion of Probable Construction Cost

25%

20%

Construction Total $23,349

Mobilization $497

$2SWPPP (per LF) $400

$500Traffic Control (per Day) $2,000

Subtotal $19,457

Construction Contingency $3,891

Project Development $5,837

Project Cost $29,186

3%

1. Costs are preliminary and may not represent actual project items

Note:

Segment Label Laterals Diam in Depth ft
R&R - 5 2 6 4.5

Item Description Quantity Unit CostUnits Total Item Cost

Sawcut & Remove 133 $10.39S.Y. $1,382

Hauling Pavement 11 $7.69L.C.Y. $85

Pavement Repair 15 $250.00Ton $3,750

Shoring 1800 $0.66SF Wall $1,188

Excavation-Trench 67 $8.88B.C.Y. $595

Pipe Bedding (sand import) 25 $25.55L.C.Y. $639

Bedding Compaction 25 $4.10E.C.Y. $103

Native Backfill & Compaction 42 $4.74E.C.Y. $199

Water Compaction 42 $2.22E.C.Y. $93

Hauling Excavation 80 $5.31B.C.Y. $425

6" PVC Pressure Pipe AWWA C900 200 $15.85L.F. $3,170

6" Tee 1 $826.11Ea. $826

6" 90 Bend 1 $406.49Ea. $406

Pipeline Testing and Disinfection 200 $1.50L.F. $300

Saddle & Tap for Service 2 $1,700.00Ea. $3,400



Client: San Antonio Water Company

Project: Water Master Plan

Prepared By:

Reviewed By:

Date:

Item Description Quantity Units Unit Cost Total Item Cost

1 LS $20,000.00 $20,000

1 LS $60,000.00 $60,000

Segment Label Laterals Diam in Depth ft

R&R-6                                  0 0 N/A

Mobilization 3% $2,400

Subtotal $82,400

Project Development 25% $20,600

Project Cost $110,000

Note:

1. Costs are preliminary and may not represent actual project items.

Well Specific Rehabilitation / 

Replacement Plan

PO

KP

10/26/2022

R&R      6       Opinion of Probable Construction Cost

Inspect Wells 22, 24, 25A, and 27 via 

CCTV



Client: San Antonio Water Company

Project: Water Master Plan

Prepared By:

Reviewed By:

Date:

Item Description Quantity Units Unit Cost Total Item Cost

6,600 S.Y. $10.39 $68,600

550 L.C.Y. $7.69 $4,300

594 Ton $250.00 $148,500

95,040 SF Wall $0.66 $62,800

6,160 B.C.Y. $8.88 $54,800

2,591 L.C.Y. $25.55 $66,300

2,591 E.C.Y. $4.10 $10,700

3,569 E.C.Y. $4.74 $17,000

3,569 E.C.Y. $2.22 $8,000

7,392 B.C.Y. $5.31 $39,300

7,920 L.F. $114.09 $903,600

3 Ea. $14,992.63 $45,000

12 Ea. $8,733.16 $104,800

7,920 L.F. $1.50 $11,900

Segment Label Laterals Diam in Depth ft

R&R-7                                  0 24 6.0

Mobilization 3% $46,400

SWPPP (per LF) 2$                        $15,840

Traffic Control (per Day) 500$                   $10,000

Subtotal $1,617,840

Construction Contingency 20% $323,600

Construction Total $1,941,440

Project Development 25% $485,400

Project Cost $2,426,840

Note:

Sawcut & Remove

24" Tee

24" 90 Bend

PO

KP

11/1/2022

R&R     7       Opinion of Probable Construction Cost

1. Costs are preliminary and may not represent actual project items.

Hauling Pavement

Pavement Repair

Shoring

Excavation-Trench

Pipe Bedding (sand import)

Bedding Compaction

Native Backfill & Compaction

Water Compaction

Hauling Excavation

24" HDPE Piping

Pipeline Testing and Disinfection



Client: San Antonio Water Company

Project: Water Master Plan

Prepared By:

Reviewed By:

Date:

Item Description Quantity Units Unit Cost Total Item Cost

1,852 S.Y. $10.39 $19,300

154 L.C.Y. $7.69 $1,200

188 Ton $250.00 $47,000

26,000 SF Wall $0.66 $17,200

1,284 B.C.Y. $8.88 $11,500

523 L.C.Y. $25.55 $13,400

523 E.C.Y. $4.10 $2,200

761 E.C.Y. $4.74 $3,700

761 E.C.Y. $2.22 $1,700

1,541 B.C.Y. $5.31 $8,200

2,500 L.F. $40.36 $100,900

2 Ea. $1,428.15 $2,900

2,500 L.F. $1.50 $3,800

Segment Label Laterals Diam in Depth ft

R&R-8                                   0 14 6.0

Mobilization 3% $7,000

SWPPP (per LF) 2$                        $5,000

Traffic Control (per Day) 500$                   $10,000

Subtotal $255,000

Construction Contingency 20% $51,000

Construction Total $306,000

Project Development 25% $76,500

Project Cost $382,500

Note:

Pipeline Testing and Disinfection

1. Costs are preliminary and may not represent actual project items.

Native Backfill & Compaction

Water Compaction

Hauling Excavation

14" HDPE Piping

14" 90 Bend

Bedding Compaction

PO

KP

11/1/2022

R&R     8       Opinion of Probable Construction Cost

Sawcut & Remove

Hauling Pavement

Pavement Repair

Shoring

Excavation-Trench

Pipe Bedding (sand import)



1O

Date: 10/31/2022

PO

KP

Client: 

Project: 

Prepared By:

Reviewed By: 

San Antonio Water Company

Water Master Plan

Opinion of Probable Construction Cost

25%

20%

Construction Total $209,351

Mobilization $4,700

$2SWPPP (per LF) $4,600

$500Traffic Control (per Day) $8,500

Subtotal $174,459

Construction Contingency $34,892

Project Development $52,338

Project Cost $261,689

3%

1. Costs are preliminary and may not represent actual project items

Note:

Segment Label Laterals Diam in Depth ft
O - 1 0 8 4.7

Item Description Quantity Unit CostUnits Total Item Cost

Sawcut & Remove 1576 $10.39S.Y. $16,375

Hauling Pavement 131 $7.69L.C.Y. $1,007

Pavement Repair 173 $250.00Ton $43,250

Shoring 21620 $0.66SF Wall $14,269

Excavation-Trench 867 $8.88B.C.Y. $7,699

Pipe Bedding (sand import) 333 $25.55L.C.Y. $8,508

Bedding Compaction 333 $4.10E.C.Y. $1,365

Native Backfill & Compaction 534 $4.74E.C.Y. $2,531

Water Compaction 534 $2.22E.C.Y. $1,185

Hauling Excavation 1040 $5.31B.C.Y. $5,522

8" PVC Pressure Pipe AWWA C900 2300 $22.39L.F. $51,497

Pipeline Testing and Disinfection 2300 $1.50L.F. $3,450



Client: San Antonio Water Company

Project: Water Master Plan

Prepared By:

Reviewed By:

Date:

Item Description Quantity Units Unit Cost Total Item Cost

867 S.Y. $10.39 $9,100

72 L.C.Y. $7.69 $600

90 Ton $250.00 $22,500

12,000 SF Wall $0.66 $8,000

556 B.C.Y. $8.88 $5,000

225 L.C.Y. $25.55 $5,800

225 E.C.Y. $4.10 $1,000

331 E.C.Y. $4.74 $1,600

331 E.C.Y. $2.22 $800

667 B.C.Y. $5.31 $3,600

1,200 L.F. $36.18 $43,500

1,200 L.F. $1.50 $1,800

Segment Label Laterals Diam in Depth ft

O-2 0 12 6.0

Mobilization 3% $3,100

Traffic Control (per Day) 500$                   $10,000

Subtotal $116,400

Construction Contingency 20% $23,300

Construction Total $139,700

Project Development 25% $35,000

Project Cost $174,700

Note:

Sawcut & Remove

PO

KP

11/1/2022

O      2       Opinion of Probable Construction Cost

Hauling Excavation

12" HDPE Piping

Hauling Pavement

Pipeline Testing and Disinfection

1. Costs are preliminary and may not represent actual project items.

Pavement Repair

Shoring

Excavation-Trench

Pipe Bedding (sand import)

Bedding Compaction

Native Backfill & Compaction

Water Compaction



Client: San Antonio Water Company

Project: Water Master Plan

Prepared By:

Reviewed By:

Date:

Item Description Quantity Units Unit Cost Total Item Cost

1 LS $420,000.00 $420,000

Segment Label Laterals Diam in Depth ft

O-3 0 20 6.0

Mobilization 3% $12,600

Subtotal $432,600

Project Development 25% $108,200

Project Cost $541,000

Note:

1. Costs are preliminary and may not represent actual project items.

PO

KP

10/26/2022

O      3       Opinion of Probable Construction Cost

Inspect Irrigation Main from Main Box to 

tee towards Upland WTP via CCTV



Client: San Antonio Water Company

Project: Water Master Plan

Prepared By:

Reviewed By:

Date:

Item Description Quantity Units Unit Cost Total Item Cost

13 Ea. $25,000.00 $325,000

Segment Label Laterals Diam in Depth ft

O-4 0 0 N/A

Mobilization 3% $9,800

Subtotal $334,800

Construction Contingency 20% $67,000

Construction Total $401,800

Project Development 25% $100,500

Project Cost $436,000

Note:

1. Costs are preliminary and may not represent actual project items.

PO

KP

10/31/2022

O      4       Opinion of Probable Construction Cost

Upgrade and replace production meters 

in both the domestic and irrigation 

systems.



Client: San Antonio Water Company

Project: Water Master Plan

Prepared By:

Reviewed By:

Date:

Item Description Quantity Units Unit Cost Total Item Cost

2 Ea. $275,000.00 $550,000

Segment Label Laterals Diam in Depth ft

O-5 0 0 N/A

Project Development 25% $137,500

Project Cost $687,500

Note:

1. Costs are preliminary and may not represent actual project items.

PO

KP

10/26/2022

O      5       Opinion of Probable Construction Cost

Backup Well Generator



Client: San Antonio Water Company

Project: Water Master Plan

Prepared By:

Reviewed By:

Date:

Item Description Quantity Units Unit Cost Total Item Cost

1 LS $50,000.00 $50,000

Segment Label Laterals Diam in Depth ft

O-6 0 N/A N/A

Subtotal $50,000

Project Development 25% $12,500

Project Cost $62,500

Note:

1. Costs are preliminary and may not represent actual project items.

PO

KP

10/31/2022

O      6       Opinion of Probable Construction Cost

BPS #9 Evaluation



Client: San Antonio Water Company

Project: Water Master Plan

Prepared By:

Reviewed By:

Date:

Item Description Quantity Units Unit Cost Total Item Cost

2 Ea. $22,237.90 $44,500

Segment Label Laterals Diam in Depth ft

O-7 0 N/A N/A

Mobilization 3% $1,335

Traffic Control (per Day) 500$                   $500

Subtotal $46,335

Construction Contingency 20% $9,300

Construction Total $55,635

Project Development 25% $14,000

Project Cost $69,635

Note:

1. Costs are preliminary and may not represent actual project items.

PO

KP

10/31/2022

O      7       Opinion of Probable Construction Cost

18" Butterfly Valve
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